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PRR7661 Completed.zip

Dear Ms. Sowersby,

The Office of the Washington State Auditor has completed our response to your public
records request sent in via our website, as follows:

Under the Washington Public Records Act | am requesting any and all
working papers and documents related to the SAO investigation into the
Department of Commerce Behavioral Health Community Capacity Grants
that was published in November 2024.

We have attached all the responsive records found to fulfill your request with us. We
will now consider this closed. SAO does not intend to further address the request, and
the PRA's one-year statute of limitations to seek judicial review has started to run as of
the date of this letter. Please contact us within 30 days by e-mail at

PublicRecords@sao.wa.gov, if you have any questions.

Sincerely,

Mary Leider, CPRO

Public Records Officer, Office of the Washington State Auditor
(564) 999-0919 (find me anywhere via Teams)

Let us help you improve your cyber health: #BeCyberSmart.
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Behavioral Health Facilities Allowability Testing (C_2_2).xlsx

Detailed Testing


			Purpose: To determine if the payment the department made to Behaviorial Health Facility vendors was an allowable activity, and was properly authorized and supported accuratley.


			Source: Megan LaPalm, Assistant Managing Director																																																			$   2,244,839.05


			Conclusion: We identified 5 sample that are not in compliance with Department of Commerce Behaviorial Health Facilities reimbursement processes.  
The issues we identified are:
Sample 24 did not have adequate backup documentation (We were not provided with detailed invoices). (Testing attribute 3)

Sample 5 was paid based upon the A-19 and detailed supporting supporting, the grantee received from the contractor. Per the Behavioral Health Facilities Program Guidelines Competitive Awards, "If the request is approved, the awardee will submit a warrant requesting costs to be paid and those costs will be substantiated with an invoice showing completion of work. Substantiated costs will be paid to the awardee who will pay their contractors. The awardee will provide proof of payment to the contract manager no later than thirty days (30) from the date the funds were released". The proof of payment that shows grantee paid the contractor within 30 days was not provided. (Testing attribute 3)

Samples 3, 10, 12, and 24, did not provided site photos as projects moved through the 50% threshold, or were 100% completed. (Testing attribute 5) 
																																	1			0			0			2			0			0			4						5


																																				Testing Attribute 1						Testing Attribute  2			Testing Attribute  3			Testing Attribute  4						Testing Attribute  5			$   2,244,839.05


			Sample #			Current Doc Number			Vendor Name			Doc Date			Batch Date			Amount			Program Manager Approver			Approval Date			A-19 Amount			Contract Amount			Was it approved?			Was the expenditure for an allowable activity?			Completed A-19 or if a budget is set up in SAW-CMS then the online warrant is acceptable			Completed Project Status Report			All costs must be substantiated with appropriate backup documentation			Submission of a reportable expenses form (aka Diverse Spend) listing every contractor and subcontractor and if they are M/WBE.			Percentage of Completion			Photos of the site at 50% and 100% completion – for this test we will use the total award amount and compare the invoices up to date to see if pictures needed to be obtained at that point in time (See detailed testing tab)			Final Questioned Costs			Final Exception?			Auditor Notes			COM Response			Auditor Final Notes			COM Final Exception Notes


			1			CV015944			WILLOW BRIDGE			20220909			20220907			$   340,000.00			Jess Fullerton			9/7/22			$   340,000.00			$   2,425,000.00			Yes			Yes			Yes			NA			Yes			NA			14.02%			NA						No


			2			CV015971			HELPING HANDS PROJECT ORG			20220802			20220907			$   23,000.00			Kaletra Welch			9/7/22			$   23,000.00			$   985,000.00			Yes			Yes			Yes			Yes			Yes			Yes			100.00%			Yes						No			Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			3			CV032771			GREENACRES RESIDENTIAL CARE LLC			20230610			20230705			$   499,156.19			Amanda Sieler			7/3/23			$   499,156.19			$   1,875,333.00			Yes			Yes			Yes			Yes			Yes			Yes			50.42%			No			$   499,156.19			Yes			Please provide photos for 50% completion.

Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			We do not have photos for this project. Contract  22-96655-101.

The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.			Site photos were not provided at 50% completion.			21-23 biennium was extremely difficult due to staff turnover and massive amounts of complex funding coming into the program. We strive to obtain photos to prove project progress. We were not able to find the photos in staff emails, network folders, and agency contract management program. The project status reports are the grantees' attestation about project completion level. 


			4			CV018823			RELIANCE SENIOR HOUSING LLC			20221104			20221103			$   1,500,000.00			Jess Fullerton			11/3/22			$   1,500,000.00			$   1,875,333.00			Yes			Yes			Yes			Yes			Yes			NA			79.99%			NA						No			Is there any additional documentation that supports the purchase of the building?			Property appraisal, Purchase and Sale Docs, and Title Insurance Policy uploaded


			5			CV025307			EVERGREEN RECOVERY CENTERS			20221130			20230308			$   970,000.00			Paris Rogers			3/8/23			$   970,000.00			$   970,000.00			Yes			Yes			Yes			Yes			No			Yes			100.00%			Yes			$   970,000.00			Yes			Is there any additional documentation that supports the recipient paid the contractor?			We do not have further proof of payment. Contract  22-96655-011.

The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.			Proof of payment that shows grantee paid the contractor within 30 days was not provided.			We are continually working to improve processes and make sure we hit the mark every time.  We've had multiple training engagements for contract managers to implement checklists, reminders, and personalized strategies to be sure all required pieces of invoicing are accounted for and reviewed before approving payments. Unit leadership is also providing ample support to empower contract managers to request additional/correct documentation from grantees when needed.


			6			CV029130			JOHNSON  CLAUDIA			20230509			20230510			$   937,792.88			Heather Ricci			5/9/23			$   937,792.88			$   2,500,000.00			Yes			Yes			Yes			Yes			Yes			NA			37.51%			NA						No			Is there any additional documentation that supports the purchase of the building?			Uploaded Purchase & Sale Docs


			7			CV035016			AJUSO LLC			20230630			20230727			$   933,059.55			Heather Ricci			7/27/23			$   933,059.55			$   1,100,000.00			Yes			Yes			Yes			NA			Yes			NA			84.82%			NA						No			Reimbursement for acquisition of building


			8			CV031786			SUPREME CAPITAL HOLDINGS LLC			20230331			20230622			$   543,499.37			Amanda Sieler			6/21/23			$   543,499.37			 2,279,500.00 			Yes			Yes			Yes			Yes			Yes			Yes			85.42%			NA						No			Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			9			CV029204			GREENACRES RESIDENTIAL CARE LLC			20230329			20230511			$   446,389.38			Amanda Sieler			5/8/23			$   446,389.38			$   1,875,333.00			Yes			Yes			Yes			Yes			Yes			Yes			23.80%			NA						No			Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			10			CV027898			SUPREME CAPITAL HOLDINGS LLC			20230301			20230420			$   348,384.91			Amanda Sieler			4/19/23			$   348,384.91			 2,279,500.00 			Yes			Yes			Yes			Yes			Yes			Yes			61.58%			No			$   348,384.91			Yes			Please provide photos for 50% completion.

Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			We do not have photos for this project. Contract  22-96655-181.

The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.			Site photos were not provided at 50% completion.			21-23 biennium was extremely difficult due to staff turnover and massive amounts of complex funding coming into the program. We strive to obtain photos to prove project progress. We were not able to find the photos in staff emails, network folders, and agency contract management program. The project status reports are the grantees' attestation about project completion level. 


			11			CV034321			THREE RIVERS THERAPY LLC			20230630			20230721			$   345,721.39			Paris Rogers			7/19/23			$   345,721.39			 1,881,173.00 			Yes			Yes			Yes			Yes			Yes			Yes			62.12%			Yes						No			Please provide photos for 50% completion.

Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			Contract Contract  22-96655-195.
Contract 22-96655-151 and 22-96655-195 are at the same location and using the same building by the same provider. Pictures provided are for both projects.151 is a Children’s Peer Respite, and 195 is an outpatient center.  They are separated, but are within the same building.  Photos have been uploaded. 

The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			12			CV030159			SUPREME CAPITAL HOLDINGS LLC			20230510			20230525			$   332,276.76			Amanda Sieler			5/23/23			$   332,276.76			 2,279,500.00 			Yes			Yes			Yes			Yes			Yes			Yes			100.00%			No			$   332,276.76			Yes			Please provide photos for 100% completion.

Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			We do not have photos for this project. Contract  22-96655-181.

The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.			Site photos were not provided at 100% completion.			21-23 biennium was extremely difficult due to staff turnover and massive amounts of complex funding coming into the program. We strive to obtain photos to prove project progress. We were not able to find the photos in staff emails, network folders, and agency contract management program. The project status reports are the grantees' attestation about project completion level. 


			13			CV025851			SUPREME CAPITAL HOLDINGS LLC			20230131			20230317			$   317,340.46			Amanda Sieler			3/17/23			$   317,340.46			 2,279,500.00 			Yes			Yes			Yes			Yes			Yes			Yes			46.30%			NA						No			Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			14			CV031865			THREE RIVERS THERAPY LLC			20230430			20230622			$   314,109.37			Paris Rogers			6/21/23			$   314,109.37			$   970,000.00			Yes			Yes			Yes			Yes			Yes			Yes			74.98%			Yes						No			Is there any additional supporting documentation showing the costs incurred were allowable expenditures?

Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			Contract  22-96655-151.
Contract 22-96655-151 and 22-96655-195 are at the same location and using the same building by the same provider. Pictures provided are for both projects.151 is a Children’s Peer Respite, and 195 is an outpatient center.  They are separated, but are within the same building.

The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			15			CV027969			THREE RIVERS THERAPY LLC			20230417			20230420			$   291,853.48			Paris Rogers			4/19/23			$   291,853.48			$   970,000.00			Yes			Yes			Yes			Yes			Yes			Yes			42.59%			NA						No			Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			16			CV019181			THREE RIVERS THERAPY LLC			20221031			20221110			$   286,648.80			Kaletra Welch			11/10/22			$   286,648.80			 1,881,173.00 			Yes			Yes			Yes			Yes			Yes			Yes			15.24%			NA						No			Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			17			CV031699			FAMILY SOLUTIONS			20230531			20230621			$   283,757.92			Amanda Sieler			6/20/23			$   283,757.92			$   1,940,000.00			Yes			Yes			Yes			Yes			Yes			Yes			38.01%			NA						No			Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			18			CV021558			SUPREME CAPITAL HOLDINGS LLC			20221031			20221227			$   256,440.48			Amanda Sieler			12/27/22			$   256,440.48			 2,279,500.00 			Yes			Yes			Yes			Yes			Yes			Yes			21.79%			NA						No			Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			19			CV030158			FAMILY SOLUTIONS			20230501			20230525			$   255,992.00			Amanda Sieler			5/23/23			$   255,992.00			$   1,940,000.00			Yes			Yes			Yes			Yes			Yes			Yes			23.38%			NA						No			Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			20			CV022802			SUPREME CAPITAL HOLDINGS LLC			20221130			20230123			$   241,267.54			Amanda Sieler			1/20/23			$   241,267.54			 2,279,500.00 			Yes			Yes			Yes			Yes			Yes			Yes			32.38%			NA						No			Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			21			CV027877			EVERGREEN TREATMENT SERVICES			20230315			20230420			$   161,049.07			Amanda Sieler			4/19/23			$   161,049.07			$   1,950,000.00			Yes			Yes			Yes			Yes			Yes			Yes			8.26%			NA						No			Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			22			CV023849			FAMILY SOLUTIONS			20221205			20230208			$   108,990.82			Amanda Sieler			2/8/23			$   108,990.82			$   1,940,000.00			Yes			Yes			Yes			Yes			Yes			Yes			5.62%			NA						No			Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			23			CV029710			RELIANCE SENIOR HOUSING LLC			20230504			20230519			$   99,758.25			Jess Fullerton			5/17/23			$   99,758.25			 1,875,333.00 			Yes			Yes			Yes			Yes			Yes			Yes			94.93%			NA						No			Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			24			CV030916			RELIANCE SENIOR HOUSING LLC			20230527			20230608			$   95,021.19			Jess Fullerton			6/6/23			$   95,021.19			 1,875,333.00 			Yes			No			Yes			Yes			No			Yes			100.00%			No			$   95,021.19			Yes			Is there any additional supporting documentation showing the costs incurred were allowable expenditures?

Please provide site photos for 100% completion.

Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The contract manager was not able to locate additional documentation. Contract  22-96655-102.

This remibursement is for design costs, so there had not been progress made at the site at that time and no photos were needed.

The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.			Invoices provided did not have sufficient details to determine allowability.

Site photos were not provided at 100% completion.			We are continually working to improve processes and make sure we hit the mark every time.  We've had multiple training engagements for contract managers to implement checklists, reminders, and personalized strategies to be sure all required pieces of invoicing are accounted for and reviewed before approving payments. Unit leadership is also providing ample support to empower contract managers to request additional/correct documentation from grantees when needed.

21-23 biennium was extremely difficult due to staff turnover and massive amounts of complex funding coming into the program. We strive to obtain photos to prove project progress. We were not able to find the photos in staff emails, network folders, and agency contract management program. The project status reports are the grantees' attestation about project completion level. 


			25			CV027297			LAKE CHELAN SENIOR HOUSING INC			20221102			20230505			$   76,955.61			Amanda Sieler			4/12/23			$   76,955.61			 1,000,000.00 			Yes			Yes			Yes			Yes			Yes			Yes			8.67%			NA						No			Could you please clarify how the checks provided correlate to the invoices? The Invoice total and check totals do not match. Also, the sample amount does not match either the invoice amount or check amount.

Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			Contract  22-96655-112. If you go to their “CORRECTED…” expense summary, it is spelled out for each invoice and check number and the math is correct. The unfortunate thing is that you can’t delete anything once it has been submitted so confusing information is left in there. Hopefully with the corrected items, its easier to understand.  

The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			26			CV026186			RELIANCE SENIOR HOUSING LLC			20221231			20230322			$   68,265.86			Jess Fullerton			3/21/23			$   68,265.86			 1,875,333.00 			Yes			Yes			Yes			Yes			Yes			Yes			83.63%			NA						No			Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			27			CV019182			THREE RIVERS THERAPY LLC			20221031			20221110			$   66,263.75			Kaletra Welch			11/10/22			$   66,263.75			$   970,000.00			Yes			Yes			Yes			Yes			Yes			Yes			6.83%			NA						No			Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.








Detailed 50% 100% testing


			Sample #			1


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20220907			CV015944			20220909			340,000.00			14.02%


									Contract Amount			2,425,000.00





			Sample #			2


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20220629			CV012907			20220630			962,000.00			97.66%


			20220907			CV015971			20220802			23,000.00			100.00%


									Contract Amount			985,000.00





			Sample #			3


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20230511			CV029204			20230329			446,389.38			23.80%


			20230705			CV032771			20230610			499,156.19			50.42%


									Contract Amount			1,875,333.00





			Sample #			4


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20221103			CV018823			20221104			1,500,000.00			79.99%


			20230322			CV026186			20221231			68,265.86			83.63%


			20230502			CV028680			20230426			112,287.70			89.61%


			20230519			CV029710			20230504			99,758.25			94.93%


			20230608			CV030916			20230527			95,021.19			100.00%


									Contract Amount			 1,875,333.00 





			Sample #			5


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20230308			CV025307			20221130			970,000.00			100.00%


									Contract Amount			970,000.00





			Sample #			6


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20230510			CV029130			20230509			937,792.88			37.51%


			20230605			CV030668			20230523			26,967.11			38.59%


			20230721			CV034319			20230630			28,406.25			39.73%


									Contract Amount			 2,500,000.00 





			Sample #			7


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20230727			CV035016			20230630			933,059.55			84.82%


									Contract Amount			1,100,000.00





			Sample #			8


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20221017			CV017617			20220915			240,290.48			10.54%


			20221227			CV021558			20221031			256,440.48			21.79%


			20230123			CV022802			20221130			241,267.54			32.38%


			20230317			CV025851			20230131			317,340.46			46.30%


			20230420			CV027898			20230301			348,384.91			61.58%


			20230622			CV031786			20230331			543,499.37			85.42%


			20230525			CV030159			20230510			332,276.76			100.00%


									Contract Amount			 2,279,500.00 





			Sample #			9


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20230511			CV029204			20230329			446,389.38			23.80%


			20230705			CV032771			20230610			499,156.19			50.42%


									Contract Amount			1,875,333.00





			Sample #			10


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20221017			CV017617			20220915			240,290.48			10.54%


			20221227			CV021558			20221031			256,440.48			21.79%


			20230123			CV022802			20221130			241,267.54			32.38%


			20230317			CV025851			20230131			317,340.46			46.30%


			20230420			CV027898			20230301			348,384.91			61.58%


			20230622			CV031786			20230331			543,499.37			85.42%


			20230525			CV030159			20230510			332,276.76			100.00%


									Contract Amount			 2,279,500.00 





			Sample #			11


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20221110			CV019181			20221031			286,648.80			15.24%


			20230131			CV023296			20221227			124,931.54			21.88%


			20230411			CV027158			20230228			56,892.76			24.90%


			20230420			CV027970			20230417			141,180.53			32.41%


			20230621			CV031622			20230430			213,128.12			43.74%


			20230721			CV034321			20230630			345,721.39			62.12%


									Contract Amount			 1,881,173.00 





			Sample #			12


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20221017			CV017617			20220915			240,290.48			10.54%


			20221227			CV021558			20221031			256,440.48			21.79%


			20230123			CV022802			20221130			241,267.54			32.38%


			20230317			CV025851			20230131			317,340.46			46.30%


			20230420			CV027898			20230301			348,384.91			61.58%


			20230622			CV031786			20230331			543,499.37			85.42%


			20230525			CV030159			20230510			332,276.76			100.00%


									Contract Amount			 2,279,500.00 





			Sample #			13


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20221017			CV017617			20220915			240,290.48			10.54%


			20221227			CV021558			20221031			256,440.48			21.79%


			20230123			CV022802			20221130			241,267.54			32.38%


			20230317			CV025851			20230131			317,340.46			46.30%


			20230420			CV027898			20230301			348,384.91			61.58%


			20230622			CV031786			20230331			543,499.37			85.42%


			20230525			CV030159			20230510			332,276.76			100.00%


									Contract Amount			 2,279,500.00 





			Sample #			14


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20221110			CV019182			20221031			66,263.75			6.83%


			20230131			CV023295			20221227			3,155.40			7.16%


			20230414			CV027388			20230228			51,878.79			12.50%


			20230420			CV027969			20230417			291,853.48			42.59%


			20230622			CV031865			20230430			314,109.37			74.98%


			20230721			CV034320			20230630			185,747.44			94.12%


									Contract Amount			970,000.00





			Sample #			15


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20221110			CV019182			20221031			66,263.75			6.83%


			20230131			CV023295			20221227			3,155.40			7.16%


			20230414			CV027388			20230228			51,878.79			12.50%


			20230420			CV027969			20230417			291,853.48			42.59%


			20230622			CV031865			20230430			314,109.37			74.98%


			20230721			CV034320			20230630			185,747.44			94.12%


									Contract Amount			970,000.00





			Sample #			16


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20221110			CV019181			20221031			286,648.80			15.24%


			20230131			CV023296			20221227			124,931.54			21.88%


			20230411			CV027158			20230228			56,892.76			24.90%


			20230420			CV027970			20230417			141,180.53			32.41%


			20230621			CV031622			20230430			213,128.12			43.74%


			20230721			CV034321			20230630			345,721.39			62.12%


									Contract Amount			 1,881,173.00 





			Sample #			17


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20230208			CV023849			20221205			108,990.82			5.62%


			20230322			CV026032			20230101			47,271.36			8.05%


			20230421			CV028039			20230301			41,368.54			10.19%


			20230525			CV030158			20230501			255,992.00			23.38%


			20230621			CV031699			20230531			283,757.92			38.01%


			20230721			CV034231			20230630			223,925.24			49.55%


			20230731			CV035228			20230630			31,294.52			51.16%


									Contract Amount			1,940,000.00





			Sample #			18


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20221017			CV017617			20220915			240,290.48			10.54%


			20221227			CV021558			20221031			256,440.48			21.79%


			20230123			CV022802			20221130			241,267.54			32.38%


			20230317			CV025851			20230131			317,340.46			46.30%


			20230420			CV027898			20230301			348,384.91			61.58%


			20230622			CV031786			20230331			543,499.37			85.42%


			20230525			CV030159			20230510			332,276.76			100.00%


									Contract Amount			 2,279,500.00 





			Sample #			19


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20230208			CV023849			20221205			108,990.82			5.62%


			20230322			CV026032			20230101			47,271.36			8.05%


			20230421			CV028039			20230301			41,368.54			10.19%


			20230525			CV030158			20230501			255,992.00			23.38%


			20230621			CV031699			20230531			283,757.92			38.01%


			20230721			CV034231			20230630			223,925.24			49.55%


			20230731			CV035228			20230630			31,294.52			51.16%


									Contract Amount			1,940,000.00





			Sample #			20


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20221017			CV017617			20220915			240,290.48			10.54%


			20221227			CV021558			20221031			256,440.48			21.79%


			20230123			CV022802			20221130			241,267.54			32.38%


			20230317			CV025851			20230131			317,340.46			46.30%


			20230420			CV027898			20230301			348,384.91			61.58%


			20230622			CV031786			20230331			543,499.37			85.42%


			20230525			CV030159			20230510			332,276.76			100.00%


									Contract Amount			 2,279,500.00 





			Sample #			21


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20230420			CV027877			20230315			161,049.07			8.26%


			20230601			CV030524			20230427			121,602.82			14.49%


			20230710			CV033011			20230516			38,298.67			16.46%


												1,950,000.00





			Sample #			22


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20230208			CV023849			20221205			108,990.82			5.62%


			20230322			CV026032			20230101			47,271.36			8.05%


			20230421			CV028039			20230301			41,368.54			10.19%


			20230525			CV030158			20230501			255,992.00			23.38%


			20230621			CV031699			20230531			283,757.92			38.01%


			20230721			CV034231			20230630			223,925.24			49.55%


			20230731			CV035228			20230630			31,294.52			51.16%


									Contract Amount			1,940,000.00





			Sample #			23


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20221103			CV018823			20221104			1,500,000.00			79.99%


			20230322			CV026186			20221231			68,265.86			83.63%


			20230502			CV028680			20230426			112,287.70			89.61%


			20230519			CV029710			20230504			99,758.25			94.93%


			20230608			CV030916			20230527			95,021.19			100.00%


									Contract Amount			 1,875,333.00 





			Sample #			24


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20221103			CV018823			20221104			1,500,000.00			79.99%


			20230322			CV026186			20221231			68,265.86			83.63%


			20230502			CV028680			20230426			112,287.70			89.61%


			20230519			CV029710			20230504			99,758.25			94.93%


			20230608			CV030916			20230527			95,021.19			100.00%


									Contract Amount			 1,875,333.00 





			Sample #			25


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20230705			CV032796			20220718			9,790.32			0.98%


			20230505			CV027297			20221102			76,955.61			8.67%


									Contract Amount			 1,000,000.00 





			Sample #			26


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20221103			CV018823			20221104			1,500,000.00			79.99%


			20230322			CV026186			20221231			68,265.86			83.63%


			20230502			CV028680			20230426			112,287.70			89.61%


			20230519			CV029710			20230504			99,758.25			94.93%


			20230608			CV030916			20230527			95,021.19			100.00%


									Contract Amount			 1,875,333.00 





			Sample #			27


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20221110			CV019182			20221031			66,263.75			6.83%


			20230131			CV023295			20221227			3,155.40			7.16%


			20230414			CV027388			20230228			51,878.79			12.50%


			20230420			CV027969			20230417			291,853.48			42.59%


			20230622			CV031865			20230430			314,109.37			74.98%


			20230721			CV034320			20230630			185,747.44			94.12%


									Contract Amount			970,000.00












Behavioral Health Facilities Allowability Testing.xlsx

Detailed Testing


			Purpose: To determine if the payment the department made to Behaviorial Health Facility vendors was an allowable activity, and was properly authorized and supported accuratley.


			Source: Megan LaPalm, Assistant Managing Director																																																			$   2,244,839.05


			Conclusion: We identified 5 sample that are not in compliance with Department of Commerce Behaviorial Health Facilities reimbursement processes.  
The issues we identified are:
Sample 24 did not have adequate backup documentation (We were not provided with detailed invoices). (Testing attribute 3)

Sample 5 was paid based upon the A-19 and detailed supporting supporting, the grantee received from the contractor. Per the Behavioral Health Facilities Program Guidelines Competitive Awards, "If the request is approved, the awardee will submit a warrant requesting costs to be paid and those costs will be substantiated with an invoice showing completion of work. Substantiated costs will be paid to the awardee who will pay their contractors. The awardee will provide proof of payment to the contract manager no later than thirty days (30) from the date the funds were released". The proof of payment that shows grantee paid the contractor within 30 days was not provided. (Testing attribute 3)

Samples 3, 10, 12, and 24, did not provided site photos as projects moved through the 50% threshold, or were 100% completed. (Testing attribute 5) 
																																	1			0			0			2			0			0			4						5


																																				Testing Attribute 1						Testing Attribute  2			Testing Attribute  3			Testing Attribute  4						Testing Attribute  5			$   2,244,839.05


			Sample #			Current Doc Number			Vendor Name			Doc Date			Batch Date			Amount			Program Manager Approver			Approval Date			A-19 Amount			Contract Amount			Was it approved?			Was the expenditure for an allowable activity?			Completed A-19 or if a budget is set up in SAW-CMS then the online warrant is acceptable			Completed Project Status Report			All costs must be substantiated with appropriate backup documentation			Submission of a reportable expenses form (aka Diverse Spend) listing every contractor and subcontractor and if they are M/WBE.			Percentage of Completion			Photos of the site at 50% and 100% completion – for this test we will use the total award amount and compare the invoices up to date to see if pictures needed to be obtained at that point in time (See detailed testing tab)			Final Questioned Costs			Final Exception?			Auditor Notes			COM Response			Auditor Final Notes			COM Final Exception Notes


			1			CV015944			WILLOW BRIDGE			20220909			20220907			$   340,000.00			Jess Fullerton			9/7/22			$   340,000.00			$   2,425,000.00			Yes			Yes			Yes			NA			Yes			NA			14.02%			NA						No


			2			CV015971			HELPING HANDS PROJECT ORG			20220802			20220907			$   23,000.00			Kaletra Welch			9/7/22			$   23,000.00			$   985,000.00			Yes			Yes			Yes			Yes			Yes			Yes			100.00%			Yes						No			Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			3			CV032771			GREENACRES RESIDENTIAL CARE LLC			20230610			20230705			$   499,156.19			Amanda Sieler			7/3/23			$   499,156.19			$   1,875,333.00			Yes			Yes			Yes			Yes			Yes			Yes			50.42%			No			$   499,156.19			Yes			Please provide photos for 50% completion.

Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			We do not have photos for this project. Contract  22-96655-101.

The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.			Site photos were not provided at 50% completion.			21-23 biennium was extremely difficult due to staff turnover and massive amounts of complex funding coming into the program. We strive to obtain photos to prove project progress. We were not able to find the photos in staff emails, network folders, and agency contract management program. The project status reports are the grantees' attestation about project completion level. 


			4			CV018823			RELIANCE SENIOR HOUSING LLC			20221104			20221103			$   1,500,000.00			Jess Fullerton			11/3/22			$   1,500,000.00			$   1,875,333.00			Yes			Yes			Yes			Yes			Yes			NA			79.99%			NA						No			Is there any additional documentation that supports the purchase of the building?			Property appraisal, Purchase and Sale Docs, and Title Insurance Policy uploaded


			5			CV025307			EVERGREEN RECOVERY CENTERS			20221130			20230308			$   970,000.00			Paris Rogers			3/8/23			$   970,000.00			$   970,000.00			Yes			Yes			Yes			Yes			No			Yes			100.00%			Yes			$   970,000.00			Yes			Is there any additional documentation that supports the recipient paid the contractor?			We do not have further proof of payment. Contract  22-96655-011.

The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.			Proof of payment that shows grantee paid the contractor within 30 days was not provided.			We are continually working to improve processes and make sure we hit the mark every time.  We've had multiple training engagements for contract managers to implement checklists, reminders, and personalized strategies to be sure all required pieces of invoicing are accounted for and reviewed before approving payments. Unit leadership is also providing ample support to empower contract managers to request additional/correct documentation from grantees when needed.


			6			CV029130			JOHNSON  CLAUDIA			20230509			20230510			$   937,792.88			Heather Ricci			5/9/23			$   937,792.88			$   2,500,000.00			Yes			Yes			Yes			Yes			Yes			NA			37.51%			NA						No			Is there any additional documentation that supports the purchase of the building?			Uploaded Purchase & Sale Docs


			7			CV035016			AJUSO LLC			20230630			20230727			$   933,059.55			Heather Ricci			7/27/23			$   933,059.55			$   1,100,000.00			Yes			Yes			Yes			NA			Yes			NA			84.82%			NA						No			Reimbursement for acquisition of building


			8			CV031786			SUPREME CAPITAL HOLDINGS LLC			20230331			20230622			$   543,499.37			Amanda Sieler			6/21/23			$   543,499.37			 2,279,500.00 			Yes			Yes			Yes			Yes			Yes			Yes			85.42%			NA						No			Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			9			CV029204			GREENACRES RESIDENTIAL CARE LLC			20230329			20230511			$   446,389.38			Amanda Sieler			5/8/23			$   446,389.38			$   1,875,333.00			Yes			Yes			Yes			Yes			Yes			Yes			23.80%			NA						No			Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			10			CV027898			SUPREME CAPITAL HOLDINGS LLC			20230301			20230420			$   348,384.91			Amanda Sieler			4/19/23			$   348,384.91			 2,279,500.00 			Yes			Yes			Yes			Yes			Yes			Yes			61.58%			No			$   348,384.91			Yes			Please provide photos for 50% completion.

Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			We do not have photos for this project. Contract  22-96655-181.

The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.			Site photos were not provided at 50% completion.			21-23 biennium was extremely difficult due to staff turnover and massive amounts of complex funding coming into the program. We strive to obtain photos to prove project progress. We were not able to find the photos in staff emails, network folders, and agency contract management program. The project status reports are the grantees' attestation about project completion level. 


			11			CV034321			THREE RIVERS THERAPY LLC			20230630			20230721			$   345,721.39			Paris Rogers			7/19/23			$   345,721.39			 1,881,173.00 			Yes			Yes			Yes			Yes			Yes			Yes			62.12%			Yes						No			Please provide photos for 50% completion.

Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			Contract Contract  22-96655-195.
Contract 22-96655-151 and 22-96655-195 are at the same location and using the same building by the same provider. Pictures provided are for both projects.151 is a Children’s Peer Respite, and 195 is an outpatient center.  They are separated, but are within the same building.  Photos have been uploaded. 

The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			12			CV030159			SUPREME CAPITAL HOLDINGS LLC			20230510			20230525			$   332,276.76			Amanda Sieler			5/23/23			$   332,276.76			 2,279,500.00 			Yes			Yes			Yes			Yes			Yes			Yes			100.00%			No			$   332,276.76			Yes			Please provide photos for 100% completion.

Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			We do not have photos for this project. Contract  22-96655-181.

The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.			Site photos were not provided at 100% completion.			21-23 biennium was extremely difficult due to staff turnover and massive amounts of complex funding coming into the program. We strive to obtain photos to prove project progress. We were not able to find the photos in staff emails, network folders, and agency contract management program. The project status reports are the grantees' attestation about project completion level. 


			13			CV025851			SUPREME CAPITAL HOLDINGS LLC			20230131			20230317			$   317,340.46			Amanda Sieler			3/17/23			$   317,340.46			 2,279,500.00 			Yes			Yes			Yes			Yes			Yes			Yes			46.30%			NA						No			Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			14			CV031865			THREE RIVERS THERAPY LLC			20230430			20230622			$   314,109.37			Paris Rogers			6/21/23			$   314,109.37			$   970,000.00			Yes			Yes			Yes			Yes			Yes			Yes			74.98%			Yes						No			Is there any additional supporting documentation showing the costs incurred were allowable expenditures?

Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			Contract  22-96655-151.
Contract 22-96655-151 and 22-96655-195 are at the same location and using the same building by the same provider. Pictures provided are for both projects.151 is a Children’s Peer Respite, and 195 is an outpatient center.  They are separated, but are within the same building.

The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			15			CV027969			THREE RIVERS THERAPY LLC			20230417			20230420			$   291,853.48			Paris Rogers			4/19/23			$   291,853.48			$   970,000.00			Yes			Yes			Yes			Yes			Yes			Yes			42.59%			NA						No			Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			16			CV019181			THREE RIVERS THERAPY LLC			20221031			20221110			$   286,648.80			Kaletra Welch			11/10/22			$   286,648.80			 1,881,173.00 			Yes			Yes			Yes			Yes			Yes			Yes			15.24%			NA						No			Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			17			CV031699			FAMILY SOLUTIONS			20230531			20230621			$   283,757.92			Amanda Sieler			6/20/23			$   283,757.92			$   1,940,000.00			Yes			Yes			Yes			Yes			Yes			Yes			38.01%			NA						No			Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			18			CV021558			SUPREME CAPITAL HOLDINGS LLC			20221031			20221227			$   256,440.48			Amanda Sieler			12/27/22			$   256,440.48			 2,279,500.00 			Yes			Yes			Yes			Yes			Yes			Yes			21.79%			NA						No			Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			19			CV030158			FAMILY SOLUTIONS			20230501			20230525			$   255,992.00			Amanda Sieler			5/23/23			$   255,992.00			$   1,940,000.00			Yes			Yes			Yes			Yes			Yes			Yes			23.38%			NA						No			Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			20			CV022802			SUPREME CAPITAL HOLDINGS LLC			20221130			20230123			$   241,267.54			Amanda Sieler			1/20/23			$   241,267.54			 2,279,500.00 			Yes			Yes			Yes			Yes			Yes			Yes			32.38%			NA						No			Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			21			CV027877			EVERGREEN TREATMENT SERVICES			20230315			20230420			$   161,049.07			Amanda Sieler			4/19/23			$   161,049.07			$   1,950,000.00			Yes			Yes			Yes			Yes			Yes			Yes			8.26%			NA						No			Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			22			CV023849			FAMILY SOLUTIONS			20221205			20230208			$   108,990.82			Amanda Sieler			2/8/23			$   108,990.82			$   1,940,000.00			Yes			Yes			Yes			Yes			Yes			Yes			5.62%			NA						No			Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			23			CV029710			RELIANCE SENIOR HOUSING LLC			20230504			20230519			$   99,758.25			Jess Fullerton			5/17/23			$   99,758.25			 1,875,333.00 			Yes			Yes			Yes			Yes			Yes			Yes			94.93%			NA						No			Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			24			CV030916			RELIANCE SENIOR HOUSING LLC			20230527			20230608			$   95,021.19			Jess Fullerton			6/6/23			$   95,021.19			 1,875,333.00 			Yes			No			Yes			Yes			No			Yes			100.00%			No			$   95,021.19			Yes			Is there any additional supporting documentation showing the costs incurred were allowable expenditures?

Please provide site photos for 100% completion.

Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The contract manager was not able to locate additional documentation. Contract  22-96655-102.

This remibursement is for design costs, so there had not been progress made at the site at that time and no photos were needed.

The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.			Invoices provided did not have sufficient details to determine allowability.

Site photos were not provided at 100% completion.			We are continually working to improve processes and make sure we hit the mark every time.  We've had multiple training engagements for contract managers to implement checklists, reminders, and personalized strategies to be sure all required pieces of invoicing are accounted for and reviewed before approving payments. Unit leadership is also providing ample support to empower contract managers to request additional/correct documentation from grantees when needed.

21-23 biennium was extremely difficult due to staff turnover and massive amounts of complex funding coming into the program. We strive to obtain photos to prove project progress. We were not able to find the photos in staff emails, network folders, and agency contract management program. The project status reports are the grantees' attestation about project completion level. 


			25			CV027297			LAKE CHELAN SENIOR HOUSING INC			20221102			20230505			$   76,955.61			Amanda Sieler			4/12/23			$   76,955.61			 1,000,000.00 			Yes			Yes			Yes			Yes			Yes			Yes			8.67%			NA						No			Could you please clarify how the checks provided correlate to the invoices? The Invoice total and check totals do not match. Also, the sample amount does not match either the invoice amount or check amount.

Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			Contract  22-96655-112. If you go to their “CORRECTED…” expense summary, it is spelled out for each invoice and check number and the math is correct. The unfortunate thing is that you can’t delete anything once it has been submitted so confusing information is left in there. Hopefully with the corrected items, its easier to understand.  

The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			26			CV026186			RELIANCE SENIOR HOUSING LLC			20221231			20230322			$   68,265.86			Jess Fullerton			3/21/23			$   68,265.86			 1,875,333.00 			Yes			Yes			Yes			Yes			Yes			Yes			83.63%			NA						No			Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.


			27			CV019182			THREE RIVERS THERAPY LLC			20221031			20221110			$   66,263.75			Kaletra Welch			11/10/22			$   66,263.75			$   970,000.00			Yes			Yes			Yes			Yes			Yes			Yes			6.83%			NA						No			Could you please clarify how M/WBE is tracked on the Diverse Spend expense sheet?			The Diverse Spend Sheet tracks M/WBE in the "CertTypeDesc" column. If a grantee's expense was paid to a known M/WBE, it is marked as such and which type of business.








Detailed 50% 100% testing


			Sample #			1


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20220907			CV015944			20220909			340,000.00			14.02%


									Contract Amount			2,425,000.00





			Sample #			2


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20220629			CV012907			20220630			962,000.00			97.66%


			20220907			CV015971			20220802			23,000.00			100.00%


									Contract Amount			985,000.00





			Sample #			3


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20230511			CV029204			20230329			446,389.38			23.80%


			20230705			CV032771			20230610			499,156.19			50.42%


									Contract Amount			1,875,333.00





			Sample #			4


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20221103			CV018823			20221104			1,500,000.00			79.99%


			20230322			CV026186			20221231			68,265.86			83.63%


			20230502			CV028680			20230426			112,287.70			89.61%


			20230519			CV029710			20230504			99,758.25			94.93%


			20230608			CV030916			20230527			95,021.19			100.00%


									Contract Amount			 1,875,333.00 





			Sample #			5


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20230308			CV025307			20221130			970,000.00			100.00%


									Contract Amount			970,000.00





			Sample #			6


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20230510			CV029130			20230509			937,792.88			37.51%


			20230605			CV030668			20230523			26,967.11			38.59%


			20230721			CV034319			20230630			28,406.25			39.73%


									Contract Amount			 2,500,000.00 





			Sample #			7


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20230727			CV035016			20230630			933,059.55			84.82%


									Contract Amount			1,100,000.00





			Sample #			8


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20221017			CV017617			20220915			240,290.48			10.54%


			20221227			CV021558			20221031			256,440.48			21.79%


			20230123			CV022802			20221130			241,267.54			32.38%


			20230317			CV025851			20230131			317,340.46			46.30%


			20230420			CV027898			20230301			348,384.91			61.58%


			20230622			CV031786			20230331			543,499.37			85.42%


			20230525			CV030159			20230510			332,276.76			100.00%


									Contract Amount			 2,279,500.00 





			Sample #			9


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20230511			CV029204			20230329			446,389.38			23.80%


			20230705			CV032771			20230610			499,156.19			50.42%


									Contract Amount			1,875,333.00





			Sample #			10


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20221017			CV017617			20220915			240,290.48			10.54%


			20221227			CV021558			20221031			256,440.48			21.79%


			20230123			CV022802			20221130			241,267.54			32.38%


			20230317			CV025851			20230131			317,340.46			46.30%


			20230420			CV027898			20230301			348,384.91			61.58%


			20230622			CV031786			20230331			543,499.37			85.42%


			20230525			CV030159			20230510			332,276.76			100.00%


									Contract Amount			 2,279,500.00 





			Sample #			11


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20221110			CV019181			20221031			286,648.80			15.24%


			20230131			CV023296			20221227			124,931.54			21.88%


			20230411			CV027158			20230228			56,892.76			24.90%


			20230420			CV027970			20230417			141,180.53			32.41%


			20230621			CV031622			20230430			213,128.12			43.74%


			20230721			CV034321			20230630			345,721.39			62.12%


									Contract Amount			 1,881,173.00 





			Sample #			12


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20221017			CV017617			20220915			240,290.48			10.54%


			20221227			CV021558			20221031			256,440.48			21.79%


			20230123			CV022802			20221130			241,267.54			32.38%


			20230317			CV025851			20230131			317,340.46			46.30%


			20230420			CV027898			20230301			348,384.91			61.58%


			20230622			CV031786			20230331			543,499.37			85.42%


			20230525			CV030159			20230510			332,276.76			100.00%


									Contract Amount			 2,279,500.00 





			Sample #			13


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20221017			CV017617			20220915			240,290.48			10.54%


			20221227			CV021558			20221031			256,440.48			21.79%


			20230123			CV022802			20221130			241,267.54			32.38%


			20230317			CV025851			20230131			317,340.46			46.30%


			20230420			CV027898			20230301			348,384.91			61.58%


			20230622			CV031786			20230331			543,499.37			85.42%


			20230525			CV030159			20230510			332,276.76			100.00%


									Contract Amount			 2,279,500.00 





			Sample #			14


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20221110			CV019182			20221031			66,263.75			6.83%


			20230131			CV023295			20221227			3,155.40			7.16%


			20230414			CV027388			20230228			51,878.79			12.50%


			20230420			CV027969			20230417			291,853.48			42.59%


			20230622			CV031865			20230430			314,109.37			74.98%


			20230721			CV034320			20230630			185,747.44			94.12%


									Contract Amount			970,000.00





			Sample #			15


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20221110			CV019182			20221031			66,263.75			6.83%


			20230131			CV023295			20221227			3,155.40			7.16%


			20230414			CV027388			20230228			51,878.79			12.50%


			20230420			CV027969			20230417			291,853.48			42.59%


			20230622			CV031865			20230430			314,109.37			74.98%


			20230721			CV034320			20230630			185,747.44			94.12%


									Contract Amount			970,000.00





			Sample #			16


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20221110			CV019181			20221031			286,648.80			15.24%


			20230131			CV023296			20221227			124,931.54			21.88%


			20230411			CV027158			20230228			56,892.76			24.90%


			20230420			CV027970			20230417			141,180.53			32.41%


			20230621			CV031622			20230430			213,128.12			43.74%


			20230721			CV034321			20230630			345,721.39			62.12%


									Contract Amount			 1,881,173.00 





			Sample #			17


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20230208			CV023849			20221205			108,990.82			5.62%


			20230322			CV026032			20230101			47,271.36			8.05%


			20230421			CV028039			20230301			41,368.54			10.19%


			20230525			CV030158			20230501			255,992.00			23.38%


			20230621			CV031699			20230531			283,757.92			38.01%


			20230721			CV034231			20230630			223,925.24			49.55%


			20230731			CV035228			20230630			31,294.52			51.16%


									Contract Amount			1,940,000.00





			Sample #			18


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20221017			CV017617			20220915			240,290.48			10.54%


			20221227			CV021558			20221031			256,440.48			21.79%


			20230123			CV022802			20221130			241,267.54			32.38%


			20230317			CV025851			20230131			317,340.46			46.30%


			20230420			CV027898			20230301			348,384.91			61.58%


			20230622			CV031786			20230331			543,499.37			85.42%


			20230525			CV030159			20230510			332,276.76			100.00%


									Contract Amount			 2,279,500.00 





			Sample #			19


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20230208			CV023849			20221205			108,990.82			5.62%


			20230322			CV026032			20230101			47,271.36			8.05%


			20230421			CV028039			20230301			41,368.54			10.19%


			20230525			CV030158			20230501			255,992.00			23.38%


			20230621			CV031699			20230531			283,757.92			38.01%


			20230721			CV034231			20230630			223,925.24			49.55%


			20230731			CV035228			20230630			31,294.52			51.16%


									Contract Amount			1,940,000.00





			Sample #			20


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20221017			CV017617			20220915			240,290.48			10.54%


			20221227			CV021558			20221031			256,440.48			21.79%


			20230123			CV022802			20221130			241,267.54			32.38%


			20230317			CV025851			20230131			317,340.46			46.30%


			20230420			CV027898			20230301			348,384.91			61.58%


			20230622			CV031786			20230331			543,499.37			85.42%


			20230525			CV030159			20230510			332,276.76			100.00%


									Contract Amount			 2,279,500.00 





			Sample #			21


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20230420			CV027877			20230315			161,049.07			8.26%


			20230601			CV030524			20230427			121,602.82			14.49%


			20230710			CV033011			20230516			38,298.67			16.46%


												1,950,000.00





			Sample #			22


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20230208			CV023849			20221205			108,990.82			5.62%


			20230322			CV026032			20230101			47,271.36			8.05%


			20230421			CV028039			20230301			41,368.54			10.19%


			20230525			CV030158			20230501			255,992.00			23.38%


			20230621			CV031699			20230531			283,757.92			38.01%


			20230721			CV034231			20230630			223,925.24			49.55%


			20230731			CV035228			20230630			31,294.52			51.16%


									Contract Amount			1,940,000.00





			Sample #			23


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20221103			CV018823			20221104			1,500,000.00			79.99%


			20230322			CV026186			20221231			68,265.86			83.63%


			20230502			CV028680			20230426			112,287.70			89.61%


			20230519			CV029710			20230504			99,758.25			94.93%


			20230608			CV030916			20230527			95,021.19			100.00%


									Contract Amount			 1,875,333.00 





			Sample #			24


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20221103			CV018823			20221104			1,500,000.00			79.99%


			20230322			CV026186			20221231			68,265.86			83.63%


			20230502			CV028680			20230426			112,287.70			89.61%


			20230519			CV029710			20230504			99,758.25			94.93%


			20230608			CV030916			20230527			95,021.19			100.00%


									Contract Amount			 1,875,333.00 





			Sample #			25


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20230705			CV032796			20220718			9,790.32			0.98%


			20230505			CV027297			20221102			76,955.61			8.67%


									Contract Amount			 1,000,000.00 





			Sample #			26


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20221103			CV018823			20221104			1,500,000.00			79.99%


			20230322			CV026186			20221231			68,265.86			83.63%


			20230502			CV028680			20230426			112,287.70			89.61%


			20230519			CV029710			20230504			99,758.25			94.93%


			20230608			CV030916			20230527			95,021.19			100.00%


									Contract Amount			 1,875,333.00 





			Sample #			27


			Batch Date			Current Doc Num			Doc Date			Amount			Percent


			20221110			CV019182			20221031			66,263.75			6.83%


			20230131			CV023295			20221227			3,155.40			7.16%


			20230414			CV027388			20230228			51,878.79			12.50%


			20230420			CV027969			20230417			291,853.48			42.59%


			20230622			CV031865			20230430			314,109.37			74.98%


			20230721			CV034320			20230630			185,747.44			94.12%


									Contract Amount			970,000.00












Behavioral Health Facilities Eligibility Testing (C_2_1).xlsx

Detailed Testing


			Purpose: To determine grantee eligibility for Behavioral Health Facility Grant


			Source: Megan LaPalm, Assistant Managing Director


			Conclusion: We determined Eligibility requirements were not met for all 7 contracts we tested, as contracts were not completed as outlined in the budget proviso.


												Total Population			11


												Total Population Amount			$   10,550,462.06


															$   7,675,742.02			7			3			2			0			6			0			0			0			0			6			7


			Sample #			Vendor Number			Vendor Name			NOFO			Amount			Did the applicant submit all information needed in the  application?			1. Evidence that the application was developed in collaboration with one or more regional behavioral health entities that administer the purchasing of services			2. Evidence that the applicant has assessed and would meet gaps in geographical behavioral health services needs in their region			3. Evidence that the applicant is able to meet applicable licensing and certification requirements in the facility that will be used to provide services			4. A commitment by applicants to serve persons who are publicly funded and persons detained under the involuntary treatment act under chapter 71.05 RCW			5. A commitment by the applicant to maintain and operate the beds or facility for a time period commensurate to the state investment, but for at least a 15-year period			6. The date upon which structural modifications or construction would begin and the anticipated date of completion of the project			7. A detailed estimate of the costs associated with opening the beds			8. A financial plan demonstrating the ability to maintain and operate the facility			9. The applicant's commitment to work with local courts and prosecutors to ensure that prosecutors and courts in the area served by the hospital or facility will be available to conduct involuntary commitment hearings and proceedings under chapter 71.05 RCW.			Final Exception?			Auditor Notes			Auditor Questions			COM Response			Auditor Final Notes			COM Final Exception Notes


			1			SWV0300932			AJUSO LLC			Peer Respite			$   933,059.55			No			No			Yes			Yes			No			Yes			1/5/2023 - 2/30/2023			Yes			Yes			No			Yes			Applicant lacks evidence that the application was developed in collaboration with one or more regional behavioral health entities that administer the purchasing of services.

Applicant selected NA for both questions 31 and 32 in the application			Is there any additional support showing evidence the applicant developed their application with one or more regional behavioral health entities?

Why were questions 31 and 32 of the ESF application allowed to be marked NA in the application? It was our understanding answering yes to these questions were a requirement to be eligible for funding.			PreApp Question 8 address the need for behavioral health capacity in the region. The evaluation of these claims is undertaken during application reviews - a partnership between Commerce and partner agency subject matter experts from HCA, DSHS, and DOH. Partner agency subject matter experts often have additional knowledge about need for specific facility types across the state.

Questions 21 and 22? (not 31 and 32)
The requirement to be willing to allow police drop-offs and 12-hour involuntary holds is not appropriate for all facility types. Peer Respite is strictly a voluntary model per HCA definition. 
Peer Respite Info: https://www.hca.wa.gov/about-hca/programs-and-initiatives/behavioral-health-and-recovery/peer-respites
			Applicant did not meet requirements set by the budget proviso			While this grantee may not have met the requirements to the letter of one requirement of the proviso, the types of facilities we were asked to fund cannot implement activities that are not allowable per HCA, DSHS, and DOH regulations.


			2			SWV0033016			FAMILY SOLUTIONS			Children and Minor Youth			$   992,600.40			No			Yes			No			Yes			No			Yes			1/15/2022 - 6/30/2025			Yes			Yes			No			Yes			Construction completion date is after operations begin. 

Applicant selected NA for both questions 31 and 32 in the application

Applicant lacked evidence showing they can meet gaps in geological behavioral health services.			Please provide an explanation for how the department determined significant evidence that a new health facility would meet gaps in geographical behavioral health service needs in their region.

Why were questions 31 and 32 of the ESF application allowed to be marked NA in the application? It was our understanding answering yes to these questions were a requirement to be eligible for funding.

			General App Questions 27 and 29 address the need for behavioral health capacity in the region. The evaluation of these claims is undertaken during application reviews - a partnership between Commerce and partner agency subject matter experts from HCA, DSHS, and DOH. Partner agency subject matter experts often have additional knowledge about need for specific facility types across the state.

The requirement to be willing to allow police drop-offs and 12-hour involuntary holds is not appropriate for all facility types. This project is an outpatient behavioral health clinic. 			Applicant did not meet requirements set by the budget proviso			While this grantee may not have met the requirements to the letter of one requirement of the proviso, the types of facilities we were asked to fund cannot implement activities that are not allowable per HCA, DSHS, and DOH regulations.


			3			SWV0300491			LAKE CHELAN SENIOR HOUSING INC			Specialized Dementia Care			$   86,745.93			No			No			Yes			Yes			No			Yes			12/1/2022-12/1/2022			Yes			Yes			No			Yes			Applicant lacks evidence that the application was developed in collaboration with one or more regional behavioral health entities that administer the purchasing of services.

Applicant lacked evidence showing they can meet gaps in geological behavioral health services.

Applicant selected NA for both questions 31 and 32 in the application
			Is there any additional support showing evidence the applicant developed their application with one or more regional behavioral health entities?

Please provide an explanation for how the department determined significant evidence that a new health facility would meet gaps in geographical behavioral health service needs in their region.

Why were questions 31 and 32 of the ESF application allowed to be marked NA in the application? It was our understanding answering yes to these questions were a requirement to be eligible for funding.
			PreApp Question 4 and General App Questions 13-15 addressed collaboration between regional behavioral health entities that administer the purchasing of services (BH-ASOs and MCOs). The applicant described their outreach and willingness to continue to partner. We can't say how this was evaluated by the Commerce and partner agency subject matter experts. This process and requirement for evidence has been bolstered in 23-25 funding availabilities.

General App questions 27 and 29 address the need for behavioral health capacity in the region. The evaluation of these claims is undertaken during application reviews - a partnership between Commerce and partner agency subject matter experts from HCA, DSHS, and DOH. Partner agency subject matter experts often have additional knowledge about need for specific facility types across the state.

The requirement to be willing to allow police drop-offs and 12-hour involuntary holds is not appropriate for all facility types. This project is a specialized dementia care facility that houses residential patients, not temporary involuntary drop-offs. https://www.dshs.wa.gov/altsa/home-and-community-services/what-specialized-dementia-care-program			Applicant did not meet requirements set by the budget proviso			While this grantee may not have met the requirements to the letter of one requirement of the proviso, the types of facilities we were asked to fund cannot implement activities that are not allowable per HCA, DSHS, and DOH regulations.


			4			SWV0278343			RELIANCE SENIOR HOUSING LLC			Enhanced Services Facility			$   1,875,333.00			No			No			Yes			Yes			Yes			Yes			8/15/2022-3/15/2023			Yes			Yes			Yes			Yes			Applicant lacks evidence that the application was developed in collaboration with one or more regional behavioral health entities that administer the purchasing of services.

Applicant lacked evidence showing they can meet gaps in geological behavioral health services.			Is there any additional support showing evidence the applicant developed their application with one or more regional behavioral health entities?

Please provide an explanation for how the department determined significant evidence that a new health facility would meet gaps in geographical behavioral health service needs in their region?			PreApp Question 4 and General App Questions 13-15 addressed collaboration between regional behavioral health entities that administer the purchasing of services (BH-ASOs and MCOs). The applicant described their outreach and willingness to continue to partner. We can't say how this was evaluated by the Commerce and partner agency subject matter experts. This process and requirement for evidence has been bolstered in 23-25 funding availabilities.

General App Questions 27 and 29 address the need for behavioral health capacity in the region. The evaluation of these claims is undertaken during application reviews - a partnership between Commerce and partner agency subject matter experts from HCA, DSHS, and DOH. Partner agency subject matter experts often have additional knowledge about need for specific facility types across the state.			Applicant did not meet requirements set by the budget proviso			While this grantee may not have met the requirements to the letter of one requirement of the proviso, the types of facilities we were asked to fund cannot implement activities that are not allowable per HCA, DSHS, and DOH regulations.


			5			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			Intensive Behavioral Health Treatment Facility			$   2,279,500.00			No			Yes			No			Yes			No			Yes			2/1/2022 - 8/1/2022			Yes			Yes			No			Yes			Applicant lacked evidence showing they can meet gaps in geological behavioral health services

Applicant selected NA for both questions 31 and 32 in the application			Please provide an explanation for how the department determined significant evidence that a new health facility would meet gaps in geographical behavioral health service needs in their region.

Why were questions 31 and 32 of the ESF application allowed to be marked NA in the application? It was our understanding answering yes to these questions were a requirement to be eligible for funding.			General App Questions 27 and 29 address the need for behavioral health capacity in the region. The evaluation of these claims is undertaken during application reviews - a partnership between Commerce and partner agency subject matter experts from HCA, DSHS, and DOH. Partner agency subject matter experts often have additional knowledge about need for specific facility types across the state.

The requirement to be willing to allow police drop-offs and 12-hour involuntary holds is not appropriate for all facility types. This project is an intensive behavioral health treatment facility that houses residential patients, not temporary involuntary drop-offs. https://www.hca.wa.gov/billers-providers-partners/program-information-providers/intensive-behavioral-health-treatment-facilities 			Applicant did not meet requirements set by the budget proviso			While this grantee may not have met the requirements to the letter of one requirement of the proviso, the types of facilities we were asked to fund cannot implement activities that are not allowable per HCA, DSHS, and DOH regulations.


			6			SWV0206752			THREE RIVERS THERAPY LLC			Children and Minor Youth			$   1,168,503.14			No			Yes			Yes			Yes			No			Yes			5/16/2022 - 1/6/2023			Yes			Yes			No			Yes			Applicant selected NA for both questions 31 and 32 in the application			Why were questions 31 and 32 of the ESF application allowed to be marked NA in the application? It was our understanding answering yes to these questions were a requirement to be eligible for funding.			The requirement to be willing to allow police drop-offs and 12-hour involuntary holds is not appropriate for all facility types. This project is an outpatient behavioral health clinic. There is a broad scope of facility types that serve children and minor youth, most of which we don't believe would be accommodate 12-hour involuntary holds: https://www.hca.wa.gov/free-or-low-cost-health-care/i-need-behavioral-health-support/prenatal-child-and-young-adult-behavioral-health-services			Applicant did not meet requirements set by the budget proviso			While this grantee may not have met the requirements to the letter of one requirement of the proviso, the types of facilities we were asked to fund cannot implement activities that are not allowable per HCA, DSHS, and DOH regulations.


			7			SWV0285750			WILLOW BRIDGE			Regional Needs			$   340,000.00			No			Yes			Yes			Yes			No			Yes			6/1/2022 - 10/1/2022			Yes			Yes			No			Yes			Applicant selected NA for both questions 31 and 32 in the application

Estimated costs lacks details.			Why were questions 31 and 32 of the ESF application allowed to be marked NA in the application? It was our understanding answering yes to these questions were a requirement to be eligible for funding.			The requirement to be willing to allow police drop-offs and 12-hour involuntary holds is not appropriate for all facility types. This project is an intensive behavioral health treatment facility that houses residential patients, not temporary involuntary drop-offs. https://www.dshs.wa.gov/altsa/home-and-community-services/what-specialized-dementia-care-program 			Applicant did not meet requirements set by the budget proviso			While this grantee may not have met the requirements to the letter of one requirement of the proviso, the types of facilities we were asked to fund cannot implement activities that are not allowable per HCA, DSHS, and DOH regulations.
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Behavioral Health Facilities Eligibility Testing.xlsx

Detailed Testing


			Purpose: To determine grantee eligibility for Behavioral Health Facility Grant


			Source: Megan LaPalm, Assistant Managing Director


			Conclusion: We determined Eligibility requirements were not met for all 7 contracts we tested, as contracts were not completed as outlined in the budget proviso.


												Total Population			11


												Total Population Amount			$   10,550,462.06


															$   7,675,742.02			7			3			2			0			6			0			0			0			0			6			7


			Sample #			Vendor Number			Vendor Name			NOFO			Amount			Did the applicant submit all information needed in the  application?			1. Evidence that the application was developed in collaboration with one or more regional behavioral health entities that administer the purchasing of services			2. Evidence that the applicant has assessed and would meet gaps in geographical behavioral health services needs in their region			3. Evidence that the applicant is able to meet applicable licensing and certification requirements in the facility that will be used to provide services			4. A commitment by applicants to serve persons who are publicly funded and persons detained under the involuntary treatment act under chapter 71.05 RCW			5. A commitment by the applicant to maintain and operate the beds or facility for a time period commensurate to the state investment, but for at least a 15-year period			6. The date upon which structural modifications or construction would begin and the anticipated date of completion of the project			7. A detailed estimate of the costs associated with opening the beds			8. A financial plan demonstrating the ability to maintain and operate the facility			9. The applicant's commitment to work with local courts and prosecutors to ensure that prosecutors and courts in the area served by the hospital or facility will be available to conduct involuntary commitment hearings and proceedings under chapter 71.05 RCW.			Final Exception?			Auditor Notes			Auditor Questions			COM Response			Auditor Final Notes			COM Final Exception Notes


			1			SWV0300932			AJUSO LLC			Peer Respite			$   933,059.55			No			No			Yes			Yes			No			Yes			1/5/2023 - 2/30/2023			Yes			Yes			No			Yes			Applicant lacks evidence that the application was developed in collaboration with one or more regional behavioral health entities that administer the purchasing of services.

Applicant selected NA for both questions 31 and 32 in the application			Is there any additional support showing evidence the applicant developed their application with one or more regional behavioral health entities?

Why were questions 31 and 32 of the ESF application allowed to be marked NA in the application? It was our understanding answering yes to these questions were a requirement to be eligible for funding.			PreApp Question 8 address the need for behavioral health capacity in the region. The evaluation of these claims is undertaken during application reviews - a partnership between Commerce and partner agency subject matter experts from HCA, DSHS, and DOH. Partner agency subject matter experts often have additional knowledge about need for specific facility types across the state.

Questions 21 and 22? (not 31 and 32)
The requirement to be willing to allow police drop-offs and 12-hour involuntary holds is not appropriate for all facility types. Peer Respite is strictly a voluntary model per HCA definition. 
Peer Respite Info: https://www.hca.wa.gov/about-hca/programs-and-initiatives/behavioral-health-and-recovery/peer-respites
			Applicant did not meet requirements set by the budget proviso			While this grantee may not have met the requirements to the letter of one requirement of the proviso, the types of facilities we were asked to fund cannot implement activities that are not allowable per HCA, DSHS, and DOH regulations.


			2			SWV0033016			FAMILY SOLUTIONS			Children and Minor Youth			$   992,600.40			No			Yes			No			Yes			No			Yes			1/15/2022 - 6/30/2025			Yes			Yes			No			Yes			Construction completion date is after operations begin. 

Applicant selected NA for both questions 31 and 32 in the application

Applicant lacked evidence showing they can meet gaps in geological behavioral health services.			Please provide an explanation for how the department determined significant evidence that a new health facility would meet gaps in geographical behavioral health service needs in their region.

Why were questions 31 and 32 of the ESF application allowed to be marked NA in the application? It was our understanding answering yes to these questions were a requirement to be eligible for funding.

			General App Questions 27 and 29 address the need for behavioral health capacity in the region. The evaluation of these claims is undertaken during application reviews - a partnership between Commerce and partner agency subject matter experts from HCA, DSHS, and DOH. Partner agency subject matter experts often have additional knowledge about need for specific facility types across the state.

The requirement to be willing to allow police drop-offs and 12-hour involuntary holds is not appropriate for all facility types. This project is an outpatient behavioral health clinic. 			Applicant did not meet requirements set by the budget proviso			While this grantee may not have met the requirements to the letter of one requirement of the proviso, the types of facilities we were asked to fund cannot implement activities that are not allowable per HCA, DSHS, and DOH regulations.


			3			SWV0300491			LAKE CHELAN SENIOR HOUSING INC			Specialized Dementia Care			$   86,745.93			No			No			Yes			Yes			No			Yes			12/1/2022-12/1/2022			Yes			Yes			No			Yes			Applicant lacks evidence that the application was developed in collaboration with one or more regional behavioral health entities that administer the purchasing of services.

Applicant lacked evidence showing they can meet gaps in geological behavioral health services.

Applicant selected NA for both questions 31 and 32 in the application
			Is there any additional support showing evidence the applicant developed their application with one or more regional behavioral health entities?

Please provide an explanation for how the department determined significant evidence that a new health facility would meet gaps in geographical behavioral health service needs in their region.

Why were questions 31 and 32 of the ESF application allowed to be marked NA in the application? It was our understanding answering yes to these questions were a requirement to be eligible for funding.
			PreApp Question 4 and General App Questions 13-15 addressed collaboration between regional behavioral health entities that administer the purchasing of services (BH-ASOs and MCOs). The applicant described their outreach and willingness to continue to partner. We can't say how this was evaluated by the Commerce and partner agency subject matter experts. This process and requirement for evidence has been bolstered in 23-25 funding availabilities.

General App questions 27 and 29 address the need for behavioral health capacity in the region. The evaluation of these claims is undertaken during application reviews - a partnership between Commerce and partner agency subject matter experts from HCA, DSHS, and DOH. Partner agency subject matter experts often have additional knowledge about need for specific facility types across the state.

The requirement to be willing to allow police drop-offs and 12-hour involuntary holds is not appropriate for all facility types. This project is a specialized dementia care facility that houses residential patients, not temporary involuntary drop-offs. https://www.dshs.wa.gov/altsa/home-and-community-services/what-specialized-dementia-care-program			Applicant did not meet requirements set by the budget proviso			While this grantee may not have met the requirements to the letter of one requirement of the proviso, the types of facilities we were asked to fund cannot implement activities that are not allowable per HCA, DSHS, and DOH regulations.


			4			SWV0278343			RELIANCE SENIOR HOUSING LLC			Enhanced Services Facility			$   1,875,333.00			No			No			Yes			Yes			Yes			Yes			8/15/2022-3/15/2023			Yes			Yes			Yes			Yes			Applicant lacks evidence that the application was developed in collaboration with one or more regional behavioral health entities that administer the purchasing of services.

Applicant lacked evidence showing they can meet gaps in geological behavioral health services.			Is there any additional support showing evidence the applicant developed their application with one or more regional behavioral health entities?

Please provide an explanation for how the department determined significant evidence that a new health facility would meet gaps in geographical behavioral health service needs in their region?			PreApp Question 4 and General App Questions 13-15 addressed collaboration between regional behavioral health entities that administer the purchasing of services (BH-ASOs and MCOs). The applicant described their outreach and willingness to continue to partner. We can't say how this was evaluated by the Commerce and partner agency subject matter experts. This process and requirement for evidence has been bolstered in 23-25 funding availabilities.

General App Questions 27 and 29 address the need for behavioral health capacity in the region. The evaluation of these claims is undertaken during application reviews - a partnership between Commerce and partner agency subject matter experts from HCA, DSHS, and DOH. Partner agency subject matter experts often have additional knowledge about need for specific facility types across the state.			Applicant did not meet requirements set by the budget proviso			While this grantee may not have met the requirements to the letter of one requirement of the proviso, the types of facilities we were asked to fund cannot implement activities that are not allowable per HCA, DSHS, and DOH regulations.


			5			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			Intensive Behavioral Health Treatment Facility			$   2,279,500.00			No			Yes			No			Yes			No			Yes			2/1/2022 - 8/1/2022			Yes			Yes			No			Yes			Applicant lacked evidence showing they can meet gaps in geological behavioral health services

Applicant selected NA for both questions 31 and 32 in the application			Please provide an explanation for how the department determined significant evidence that a new health facility would meet gaps in geographical behavioral health service needs in their region.

Why were questions 31 and 32 of the ESF application allowed to be marked NA in the application? It was our understanding answering yes to these questions were a requirement to be eligible for funding.			General App Questions 27 and 29 address the need for behavioral health capacity in the region. The evaluation of these claims is undertaken during application reviews - a partnership between Commerce and partner agency subject matter experts from HCA, DSHS, and DOH. Partner agency subject matter experts often have additional knowledge about need for specific facility types across the state.

The requirement to be willing to allow police drop-offs and 12-hour involuntary holds is not appropriate for all facility types. This project is an intensive behavioral health treatment facility that houses residential patients, not temporary involuntary drop-offs. https://www.hca.wa.gov/billers-providers-partners/program-information-providers/intensive-behavioral-health-treatment-facilities 			Applicant did not meet requirements set by the budget proviso			While this grantee may not have met the requirements to the letter of one requirement of the proviso, the types of facilities we were asked to fund cannot implement activities that are not allowable per HCA, DSHS, and DOH regulations.


			6			SWV0206752			THREE RIVERS THERAPY LLC			Children and Minor Youth			$   1,168,503.14			No			Yes			Yes			Yes			No			Yes			5/16/2022 - 1/6/2023			Yes			Yes			No			Yes			Applicant selected NA for both questions 31 and 32 in the application			Why were questions 31 and 32 of the ESF application allowed to be marked NA in the application? It was our understanding answering yes to these questions were a requirement to be eligible for funding.			The requirement to be willing to allow police drop-offs and 12-hour involuntary holds is not appropriate for all facility types. This project is an outpatient behavioral health clinic. There is a broad scope of facility types that serve children and minor youth, most of which we don't believe would be accommodate 12-hour involuntary holds: https://www.hca.wa.gov/free-or-low-cost-health-care/i-need-behavioral-health-support/prenatal-child-and-young-adult-behavioral-health-services			Applicant did not meet requirements set by the budget proviso			While this grantee may not have met the requirements to the letter of one requirement of the proviso, the types of facilities we were asked to fund cannot implement activities that are not allowable per HCA, DSHS, and DOH regulations.


			7			SWV0285750			WILLOW BRIDGE			Regional Needs			$   340,000.00			No			Yes			Yes			Yes			No			Yes			6/1/2022 - 10/1/2022			Yes			Yes			No			Yes			Applicant selected NA for both questions 31 and 32 in the application

Estimated costs lacks details.			Why were questions 31 and 32 of the ESF application allowed to be marked NA in the application? It was our understanding answering yes to these questions were a requirement to be eligible for funding.			The requirement to be willing to allow police drop-offs and 12-hour involuntary holds is not appropriate for all facility types. This project is an intensive behavioral health treatment facility that houses residential patients, not temporary involuntary drop-offs. https://www.dshs.wa.gov/altsa/home-and-community-services/what-specialized-dementia-care-program 			Applicant did not meet requirements set by the budget proviso			While this grantee may not have met the requirements to the letter of one requirement of the proviso, the types of facilities we were asked to fund cannot implement activities that are not allowable per HCA, DSHS, and DOH regulations.
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Behavioral Health Facilities Program Risks.pdf

Feb 2023-2025 Non-Competitive Funding:
Closure prevention funding

The Behavioral Health Facilities (BHF) Closure Prevention Program is awarding behavior health facilities
with funds to help get them through critical repairs or upgrades necessary to keep the facility in use. The
funding is on a first-come, first served basis until funds are exhausted, with no funding cap up to $7,500,000.

o Eligible facilities:

o Existing behavioral health facilities that provide licensed behavioral health services to
persons who are publicly funded are eligible for closure prevention funding. Applicants
must demonstrate that without state-involvement the facility likely close within 2 years.

o Eligible Projects:

o Physical repairs and upgrades on the facility’s property, inside or outside, within its
property line.

o Capital maintenance needed to ensure facility is compliant with current or impending
licensing standards.

o Capital improvements to a facility that will free up more cash on hand for operations.

e In some circumstances, state funds may be used to purchase non-state funded facility in order to
keep on existing site operational.
e Requirements

o All projects must have a reasonable plan with a timeframe and milestones. Must
demonstrate that without funding, the facility will likely close within 2 years

o Securitization of the grant for projects where the award is equal to or in excess of
$250,000

o A commitment period of ten (10) years to maintain and operate the behavioral health
services outlined in a grant contract

o Compliance with all applicable laws and regulations

o Purpose of funding is to keep beds and maintain the services already in place. Not for
expansion.

e Behavioral health services are defined in 71.24 RCW and 71.36 RCW.

Link to Overview: https://deptofcommerce.app.box.com/s/nqthk02rsy4d39n92lake850cgkmx500

Link to program Guidelines: https://deptofcommerce.box.com/s/dy7c98xflh42mohnp6zsdénx4h8qndkf

Possible Risks:

¢ Funds not being used appropriately after being awarded funding.
e Funds awarded to non-eligible projects.




https://deptofcommerce.app.box.com/s/nqthk02rsy4d39n92lake850cqkmx500
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Competitive Grants Status

The 2021-2023 Adult and Child Crisis Stabilization Unit (CSU) and the Children and Youth Residential
Crisis Stabilization Program (RCSP) competitive rounds were closed at 5 pm on June 30, 2023. We
anticipate making award announcements in September, 2023.

Possible Risk: The department took additional applications after June 30, 2023.

The Fall 2021 competitive funding round award notifications have been submitted to successful and non-
successful applicants from funding appropriated by the Legislature in the 2021-23 biennium. Commerce
awarded $69 million to 34 successful applicants that will further the goals for community-based
behavioral healthcare across the state and create 466 new beds and other outpatient services. More
information on awarded projects will be posted in the list in the right-hand column under the header
Funding Round Awardees.

Possible Risks: Funds not being monitored for appropriate uses.

Trueblood Crisis Stabilization and Triage Competitive Grant Status

Trueblood is an active lawsuit that challenged unconstitutional delays in competency evaluation and
restoration services.

In the 21-23 biennium, Commerce received $12 million for two 16-bed crisis triage and stabilization
facilities in the King County region. Projects must be consistent with the settlement agreement in 4.8, by
and through Trueblood, et al., v. DSHS, et al. No. 15-35462. In the Fall 2021 funding round, we

awarded $2.5 million to a 16-bed facility planned for Federal Way. In the Spring of 2022 another funding
round opened and we recently awarded $4.2 million to the second 16-bed facility that will be sited in
King County.

Possible Risk: The funds for the two 16 bed facilities are not being monitored correctly.




https://content.govdelivery.com/accounts/WADOC/bulletins/3137cdf
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CERTIFICATION OF ENROLLMENT
SUBSTITUTE HOUSE BILL 1080
Chapter 332, Laws of 2021
67th Legislature

2021 Regular Session

CAPITAL BUDGET
EFFECTIVE DATE: May 18, 2021

(5) The appropriations in this section are subject to the following reporting requirements:

(a) By June 30, 2023, the department must report on its website the following for every previous funding
cycle: The number of homeownership and multifamily rental projects funded by housing trust fund
moneys; the percentage of housing trust fund investments made to homeownership and multifamily rental
projects; and the total number of households being served at up to 80 percent of the area median income,
up to 50 percent of the area median income, and up to 30 percent of the area median income, for both
homeownership and multifamily rental projects.

(b) Beginning December 1, 2021, and continuing annually, the department must provide the legislature
with a report of its final cost data for each project under this section. Such cost data must, at a minimum,
include total development cost per unit for each project completed within the past year, descriptive
statistics such as average and median per unit costs, regional cost variation, and other costs that the
department deems necessary to improve cost controls and enhance understanding of development costs.
The department must coordinate with the housing finance commission to identify relevant development
costs data and ensure that the measures are consistent across relevant agencies.

Possible Risks: The Department does not follow all requirements set forth in Substitute Senate Bill 1080
for Regular Session 2021.

Link: http://lawfilesext.leg.wa.gov/biennium/2021-22/Pdf/Bills/Session%20Laws/House/1080-S.SL.pdf

CERTIFICATION OF ENROLLMENT
SUBSTITUTE SENATE BILL 5651
Chapter 296, Laws of 2022




http://lawfilesext.leg.wa.gov/biennium/2021-22/Pdf/Bills/Session%20Laws/House/1080-S.SL.pdf





67th Legislature
2022 Regular Session
SUPPLEMENTAL CAPITAL BUDGET
EFFECTIVE DATE: March 31, 2022

(2) Application for funding must be made in the form and manner as the board may prescribe. In making
grants or loans the board must conform to the following requirements:

(a) The board may not provide financial assistance:

(i) For a project the primary purpose of which is to facilitate or promote a retail shopping development or
expansion;

(i1) For any project that evidence exists would result in a development or expansion that would displace
existing jobs in any other community in the state;

(iii) For a project the primary purpose of which is to facilitate or promote gambling;

(iv) For a project located outside the jurisdiction of the applicant local government or federally
recognized Indian tribe; or

(v) For the deployment of publicly-owned telecommunication network infrastructure ("backbone") solely
for the sake of creating competitive, publicly-owned telecommunication network infrastructure.

(b) The board may provide financial assistance only for projects located in a rural community as defined
by the board, or located in a rural county, that encourage, foster, develop, and improve broadband within
the state in order to:

(i) Drive job creation, promote innovation, and expand markets for local businesses; p. 8 SSB 5651.SL

(i1) Serve the ongoing and growing needs of local education systems, health care systems, public safety
systems, industries and businesses, governmental operations, and citizens; and

(iii) Improve accessibility for underserved communities and populations.

(c) An application must be approved by the local government and supported by the local associate
development organization or local workforce development council or approved by the governing body of
the federally recognized Indian tribe.

(d) The board may allow de minimis general system improvements to be funded if they are critically
linked to the viability of the project.

(e) When evaluating and prioritizing projects, the board must give consideration, at a minimum, to the
following factors:

(i) The project's value to the community, including evidence of support from affected local businesses and
government;

(i1) The project's feasibility, using standard economic principles;

(ii1)) Commitment of local matching resources and local participation;







(iv) The project's inclusion in a capital facilities plan, comprehensive plan, or local economic
development plan consistent with applicable state planning requirements; and

(v) The project's readiness to proceed.

Possible Risks: The Department does not follow all requirements set forth in Substitute Senate Bill 5651
for Regular Session 2022.

Link: https://lawfilesext.leg.wa.gov/biennium/2021-22/Pdf/Bills/Session%20Laws/Senate/5651-S.SL.pdf





https://lawfilesext.leg.wa.gov/biennium/2021-22/Pdf/Bills/Session%20Laws/Senate/5651-S.SL.pdf
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FOR THE DEPARTMENT OF COMMERCE Source: Budget Proviso

2021-23 Behavioral Health Community Capacit

The appropriations in this section ((4+s)) are subject to the
following conditions and limitations:

(1) The appropriations in this section ((+s)) are provided solely
for the department to issue grants to community hospitals or other
community providers to expand and establish new capacity for
behavioral health services 1in communities. The department must
consult an advisory group consisting of representatives from the
department of social and health services, the health care authority,
one representative from a managed care organization, one
representative from an accountable care organization, and one
representative from the association of county human services. Amounts
provided in this section may be used for construction and equipment
costs associated with establishment of the facilities. The department
may approve funding for the acquisition of a facility if the project
will result in increased behavioral health capacity. Amounts provided
in this section may not be used for operating costs associated with
the treatment of patients using these services.

(2) The department must establish criteria for the issuance of
the grants, which must include:

(a) Evidence that the application was developed in collaboration
with one or more regional behavioral health entities that administer
the purchasing of services;

(b) Evidence that the applicant has assessed and would meet gaps
in geographical behavioral health services needs in their region;

(c) Evidence that the applicant 1s able to meet applicable
licensing and certification requirements in the facility that will be
used to provide services;

(d) A commitment by applicants to serve persons who are publicly
funded and persons detained under the involuntary treatment act under
chapter 71.05 RCW;

(e) A commitment by the applicant to maintain and operate the
beds or facility for a time period commensurate to the state
investment, but for at least a 15-year period;

(f) The date upon which structural modifications or construction
would begin and the anticipated date of completion of the project;

(g) A detailed estimate of the costs associated with opening the
beds;
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(h) A financial plan demonstrating the ability to maintain and
operate the facility; and

(1) The applicant's commitment to work with local courts and
prosecutors to ensure that prosecutors and courts in the area served
by the hospital or facility will be available to conduct involuntary
commitment hearings and proceedings under chapter 71.05 RCW.

(3) In awarding funding for projects in subsection (5) of this
section, the department, in consultation with the advisory group
established in subsection (1) of +this section, must strive for
geographic distribution and allocate funding based on population and
service needs of an area. The department must consider current
services available, anticipated services available based on projects
underway, and the service delivery needs of an area.

(4) The department must ©prioritize ©projects that increase
capacity in unserved and underserved areas of the state.

(5) $71,400,000 of the state building construction account—state

appropriation in this section is provided solely for a competitive
process for each category listed and is subject to the criteria in
subsections (1), (2), (3), and (4) of this section:

(a) $11,600,000 of the state building construction account—state

appropriation in this section 1is provided solely for at least six
enhanced service facilities for 1long-term placement of patients
discharged or diverted from the state psychiatric hospitals and that
are not subject to federal funding restrictions that apply to
institutions of mental diseases;

(b) $10,000,000 of the state building construction account—state

appropriation in this section is provided solely for enhanced adult
residential care facilities for long-term placements of dementia
discharged or diverted from the state psychiatric hospitals and are
not subject to federal funding restrictions that apply to
institutions of mental diseases;

(c) $2,000,000 of the state building construction account—state

appropriation in this section 1is provided solely for at least one
facility with secure withdrawal management and stabilization
treatment beds that are not subject to federal funding restrictions
that apply to institutions of mental diseases;

(d) $2,000,000 of the state building construction account—state

appropriation in this section 1is provided solely for at least one

crisis triage and stabilization facility that is not subject to
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federal funding restrictions that apply to institutions of mental
diseases;

(e) $12,000,000 of the state building construction account—state

appropriation in this section 1s provided solely for two 16-bed

crisis triage and stabilization facilities in the King county

region ( (—ene—within—+th etty—of —Seattle —and—on inr—seuth—King
eeurtyy)) consistent with the settlement agreement in A.B, by and
through Trueblood, et al., v. DSHS, et al., No. 15-35462, and that
are not subject to federal funding restrictions that apply to
institutions of mental disease;

(f) $2,000,000 of the state building construction account—state

appropriation in this section 1is provided solely for at least two
mental health peer respite centers that are not subject to federal
funding restrictions that apply to institutions of mental diseases.
No more than one mental health peer respite center should be funded
in each of the nine regions;

(g) $18,000,000 of the state building construction account—state

appropriation in this section is provided solely for the department
to provide grants to community hospitals, freestanding evaluation and
treatment providers, or freestanding psychiatric hospitals to develop
capacity for beds to serve individuals on 90-day or 180-day civil
commitments as an alternative to treatment in the state hospitals. In
awarding this funding, the department must coordinate with the
department of social and health services, the health care authority,
and the department of health and must only select facilities that
meet the following conditions:

(1) The funding must be used to increase capacity related to
serving individuals who will be transitioned from or diverted from
the state hospitals;

(ii) The facility is not subject to federal funding restrictions
that apply to institutions of mental diseases;

(iii) The provider has submitted a proposal for operating the
facility to the health care authority;

(iv) The provider has demonstrated to the department of health
and the health care authority that it is able to meet the applicable
licensing and certification requirements for the facility that will

be used to provide services; and
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(v) The health care authority has confirmed that it intends to
contract with the facility for operating costs within funds provided
in the operating budget for these purposes;

(h) $2,400,000 of the state building construction account—state

appropriation in this section 1is provided solely for competitive
community behavioral health grants to address regional needs;

(1) $9,400,000 of the state building construction account—state

appropriation in this section is provided solely for at least three
intensive Dbehavioral health treatment facilities for long-term
placement of behavioral health patients with complex needs and that
are not subject to federal funding restrictions that apply to
institutions of mental diseases; and

(j) $2,000,000 of the state building construction account—state

appropriation in this section 1is provided solely for grants to
community providers to increase behavioral health services and
capacity for children and minor youth including, but not limited to,
services for substance use disorder treatment, sexual assault and
traumatic stress, anxiety, or depression, and interventions for
children exhibiting aggressive or depressive behaviors in facilities
that are not subject to federal funding restrictions. Consideration
must be given to programs that incorporate outreach and treatment for
youth dealing with mental health or social isolation issues.

(6) (a) $15,648,000 of the state building construction account—

state appropriation and 58,748,000 of the capital community

assistance account—state appropriation in this section ((+s)) are

provided solely for the following list of projects and is subject to

the criteria in subsection (1) of this section:

Astria Toppenish Hospital (Toppenish). . . . . . . . . $1,648,000
Compass Health Broadway (Everett). . . . . . . . . . $14,000,000
Evergreen Recovery Residential Treatment (Everett). . $1,000,000
EvergreenHealth Monroce (Monroe). . . . . . . . . . . . $4,275,000

NE Spokane Community Behavioral Health Center

(Spokane) . . . . . . . . ... e e e ... .. ... . 5700,000
Red Road Clean and Sober Housing (Renton). . . . . . . . $§773,000
Seattle Clinic at Evergreen Treatment (Seattle). . . . $2,000,000

(b) $8,116,000 of the state building construction account—state

appropriation and $17,575,000 of the capital community assistance

account—state appropriation in this section ((+s)) are provided

solely for the following 1list of projects and is subject to the
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criteria in subsection (1) of this section, except that the following

projects are not required to establish new capacity:

Cascade Hall (Seattle). . . . .« .« o « o v v o o o o . $6,000,000
Comprehensive Health Care - Goldendale Facility

(Goldendale) . . o o o o 44 e e e e e e e e . . $1,030,000
Jamestown S'Klallam (Sequim). . . . . . . . . . . . . $3,250,000
Lummi Nation Healing Wellness Center (Bellingham). . . 81,250,000
Maplewood Enhanced Services Facility (Bellingham). . . $1,500,000
STHB Thunderbird Treatment Center (Seattle). . . . . . 83,000,000
Family Solutions (Vancouver). . . . . .« « « « « « . . $2,050,000
Renovation Youth Evaluation & Treatment Facility

(Bremerton) . . . « « v v v « « v « v v o « < < . . . 83le6,000
Sound Enhanced Services Facility (Auburn). . . . . . . $3,000,000

Three Rivers Behavioral Health Recovery Center
(Kennewick) . . . « .+ « v o o v o w0 0w v e ((525F5050800))
$4,295,000
(7) The department must notify all applicants that they may be

required to have a construction review performed by the department of
health.

(8) To accommodate the emergent need for Dbehavioral health
services, the department and the department of health, in
collaboration with the health care authority and the department of
social and health services, must establish a concurrent and expedited
process to assist grant applicants 1in meeting any applicable
regulatory requirements necessary to operate inpatient psychiatric
beds, freestanding evaluation and treatment facilities, enhanced
services facilities, triage facilities, crisis stabilization
facilities, or secure detoxification/secure withdrawal management and
stabilization facilities.

(9) The department must strive to allocate all of the amounts
appropriated within subsection (5) of this section in the manner
prescribed. However, 1if upon review of applications, the department
determines, 1in consultation with the advisory group established in
subsection (1) of this section, that there are not adequate suitable
projects 1in a category of projects under subsection (5) of this
section, the department may allocate funds to other behavioral health
capacity project categories within subsection (5) of this section,
prioritizing projects under subsections (5) (a), (g), and (i) of this

section. Underserved areas of the state may also be considered.
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(10) The department must provide a progress report by November 1,
2022. The report must include:

(a) The total number of applications and amount of funding
requested;

(b) A 1list and description of the projects approved for funding
including state funding, total project cost, services anticipated to
be provided, bed capacity, and anticipated completion date; and

(c) A status report of projects that received funding in prior
funding rounds, including details about the project completion and

the date the facility began providing services.

Appropriation:
State Building Construction Account—State. . . . . . $95,164,000
Capital Community Assistance Account—State. . . . . . $26,323,000
Subtotal Appropriation. . . . . . . . . . . . . $121,487,000
Prior Biennia (Expenditures). . . . . . . . .« « « « < < < . . $0
Future Biennia (Projected Costs). . . . . . . . . . $120,000,000
TOTAL. . « + v v v e e e e e e e e e e e e s (($23551645009))

$241,487,000

Sec. 1040. 2021 c¢c 332 s 1078 (uncodified) is amended to read as
follows:
FOR THE DEPARTMENT OF COMMERCE

Rapid Response Community Preservation Pilot Program (91001278)

Reappropriation:
State Building Construction Account—State. . . . . . . $1,518,000
Appropriation:
Capital Community Assistance Account—State. . . . . . $2,000,000
Prior Biennia (Expenditures). . . . . . . . . . .« . . . $482,000
Future Biennia (Projected Costs). . . . . . .« « « « « « < . . S0
TOTAL. + v v & v v v e e e e e e e e e e e e (525068 850068))

$4,000,000

Sec. 1041. 2021 c¢ 332 s 1086 (uncodified) is amended to read as
follows:
FOR THE DEPARTMENT OF COMMERCE

2021-23 Broadband Office (92000953)
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Purpose/Conclusion: To Document Budget
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FOR THE DEPARTMENT OF COMMERCE Source: Budget Proviso

2021-23 Behavioral Health Community Capacit

The appropriations in this section ((4+s)) are subject to the
following conditions and limitations:

(1) The appropriations in this section ((+s)) are provided solely
for the department to issue grants to community hospitals or other
community providers to expand and establish new capacity for
behavioral health services 1in communities. The department must
consult an advisory group consisting of representatives from the
department of social and health services, the health care authority,
one representative from a managed care organization, one
representative from an accountable care organization, and one
representative from the association of county human services. Amounts
provided in this section may be used for construction and equipment
costs associated with establishment of the facilities. The department
may approve funding for the acquisition of a facility if the project
will result in increased behavioral health capacity. Amounts provided
in this section may not be used for operating costs associated with
the treatment of patients using these services.

(2) The department must establish criteria for the issuance of
the grants, which must include:

(a) Evidence that the application was developed in collaboration
with one or more regional behavioral health entities that administer
the purchasing of services;

(b) Evidence that the applicant has assessed and would meet gaps
in geographical behavioral health services needs in their region;

(c) Evidence that the applicant 1s able to meet applicable
licensing and certification requirements in the facility that will be
used to provide services;

(d) A commitment by applicants to serve persons who are publicly
funded and persons detained under the involuntary treatment act under
chapter 71.05 RCW;

(e) A commitment by the applicant to maintain and operate the
beds or facility for a time period commensurate to the state
investment, but for at least a 15-year period;

(f) The date upon which structural modifications or construction
would begin and the anticipated date of completion of the project;

(g) A detailed estimate of the costs associated with opening the
beds;
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(h) A financial plan demonstrating the ability to maintain and
operate the facility; and

(1) The applicant's commitment to work with local courts and
prosecutors to ensure that prosecutors and courts in the area served
by the hospital or facility will be available to conduct involuntary
commitment hearings and proceedings under chapter 71.05 RCW.

(3) In awarding funding for projects in subsection (5) of this
section, the department, in consultation with the advisory group
established in subsection (1) of +this section, must strive for
geographic distribution and allocate funding based on population and
service needs of an area. The department must consider current
services available, anticipated services available based on projects
underway, and the service delivery needs of an area.

(4) The department must ©prioritize ©projects that increase
capacity in unserved and underserved areas of the state.

(5) $71,400,000 of the state building construction account—state

appropriation in this section is provided solely for a competitive
process for each category listed and is subject to the criteria in
subsections (1), (2), (3), and (4) of this section:

(a) $11,600,000 of the state building construction account—state

appropriation in this section 1is provided solely for at least six
enhanced service facilities for 1long-term placement of patients
discharged or diverted from the state psychiatric hospitals and that
are not subject to federal funding restrictions that apply to
institutions of mental diseases;

(b) $10,000,000 of the state building construction account—state

appropriation in this section is provided solely for enhanced adult
residential care facilities for long-term placements of dementia
discharged or diverted from the state psychiatric hospitals and are
not subject to federal funding restrictions that apply to
institutions of mental diseases;

(c) $2,000,000 of the state building construction account—state

appropriation in this section 1is provided solely for at least one
facility with secure withdrawal management and stabilization
treatment beds that are not subject to federal funding restrictions
that apply to institutions of mental diseases;

(d) $2,000,000 of the state building construction account—state

appropriation in this section 1is provided solely for at least one

crisis triage and stabilization facility that is not subject to

p. 71 SSB 5651.SL







O J o O b o w N

11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37

federal funding restrictions that apply to institutions of mental
diseases;

(e) $12,000,000 of the state building construction account—state

appropriation in this section 1s provided solely for two 16-bed

crisis triage and stabilization facilities in the King county

region ( (—ene—within—+th etty—of —Seattle —and—on inr—seuth—King
eeurtyy)) consistent with the settlement agreement in A.B, by and
through Trueblood, et al., v. DSHS, et al., No. 15-35462, and that
are not subject to federal funding restrictions that apply to
institutions of mental disease;

(f) $2,000,000 of the state building construction account—state

appropriation in this section 1is provided solely for at least two
mental health peer respite centers that are not subject to federal
funding restrictions that apply to institutions of mental diseases.
No more than one mental health peer respite center should be funded
in each of the nine regions;

(g) $18,000,000 of the state building construction account—state

appropriation in this section is provided solely for the department
to provide grants to community hospitals, freestanding evaluation and
treatment providers, or freestanding psychiatric hospitals to develop
capacity for beds to serve individuals on 90-day or 180-day civil
commitments as an alternative to treatment in the state hospitals. In
awarding this funding, the department must coordinate with the
department of social and health services, the health care authority,
and the department of health and must only select facilities that
meet the following conditions:

(1) The funding must be used to increase capacity related to
serving individuals who will be transitioned from or diverted from
the state hospitals;

(ii) The facility is not subject to federal funding restrictions
that apply to institutions of mental diseases;

(iii) The provider has submitted a proposal for operating the
facility to the health care authority;

(iv) The provider has demonstrated to the department of health
and the health care authority that it is able to meet the applicable
licensing and certification requirements for the facility that will

be used to provide services; and
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(v) The health care authority has confirmed that it intends to
contract with the facility for operating costs within funds provided
in the operating budget for these purposes;

(h) $2,400,000 of the state building construction account—state

appropriation in this section 1is provided solely for competitive
community behavioral health grants to address regional needs;

(1) $9,400,000 of the state building construction account—state

appropriation in this section is provided solely for at least three
intensive Dbehavioral health treatment facilities for long-term
placement of behavioral health patients with complex needs and that
are not subject to federal funding restrictions that apply to
institutions of mental diseases; and

(j) $2,000,000 of the state building construction account—state

appropriation in this section 1is provided solely for grants to
community providers to increase behavioral health services and
capacity for children and minor youth including, but not limited to,
services for substance use disorder treatment, sexual assault and
traumatic stress, anxiety, or depression, and interventions for
children exhibiting aggressive or depressive behaviors in facilities
that are not subject to federal funding restrictions. Consideration
must be given to programs that incorporate outreach and treatment for
youth dealing with mental health or social isolation issues.

(6) (a) $15,648,000 of the state building construction account—

state appropriation and 58,748,000 of the capital community

assistance account—state appropriation in this section ((+s)) are

provided solely for the following list of projects and is subject to

the criteria in subsection (1) of this section:

Astria Toppenish Hospital (Toppenish). . . . . . . . . $1,648,000
Compass Health Broadway (Everett). . . . . . . . . . $14,000,000
Evergreen Recovery Residential Treatment (Everett). . $1,000,000
EvergreenHealth Monroce (Monroe). . . . . . . . . . . . $4,275,000

NE Spokane Community Behavioral Health Center

(Spokane) . . . . . . . . ... e e e ... .. ... . 5700,000
Red Road Clean and Sober Housing (Renton). . . . . . . . $§773,000
Seattle Clinic at Evergreen Treatment (Seattle). . . . $2,000,000

(b) $8,116,000 of the state building construction account—state

appropriation and $17,575,000 of the capital community assistance

account—state appropriation in this section ((+s)) are provided

solely for the following 1list of projects and is subject to the
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criteria in subsection (1) of this section, except that the following

projects are not required to establish new capacity:

Cascade Hall (Seattle). . . . .« .« o « o v v o o o o . $6,000,000
Comprehensive Health Care - Goldendale Facility

(Goldendale) . . o o o o 44 e e e e e e e e . . $1,030,000
Jamestown S'Klallam (Sequim). . . . . . . . . . . . . $3,250,000
Lummi Nation Healing Wellness Center (Bellingham). . . 81,250,000
Maplewood Enhanced Services Facility (Bellingham). . . $1,500,000
STHB Thunderbird Treatment Center (Seattle). . . . . . 83,000,000
Family Solutions (Vancouver). . . . . .« « « « « « . . $2,050,000
Renovation Youth Evaluation & Treatment Facility

(Bremerton) . . . « « v v v « « v « v v o « < < . . . 83le6,000
Sound Enhanced Services Facility (Auburn). . . . . . . $3,000,000

Three Rivers Behavioral Health Recovery Center
(Kennewick) . . . « .+ « v o o v o w0 0w v e ((525F5050800))
$4,295,000
(7) The department must notify all applicants that they may be

required to have a construction review performed by the department of
health.

(8) To accommodate the emergent need for Dbehavioral health
services, the department and the department of health, in
collaboration with the health care authority and the department of
social and health services, must establish a concurrent and expedited
process to assist grant applicants 1in meeting any applicable
regulatory requirements necessary to operate inpatient psychiatric
beds, freestanding evaluation and treatment facilities, enhanced
services facilities, triage facilities, crisis stabilization
facilities, or secure detoxification/secure withdrawal management and
stabilization facilities.

(9) The department must strive to allocate all of the amounts
appropriated within subsection (5) of this section in the manner
prescribed. However, 1if upon review of applications, the department
determines, 1in consultation with the advisory group established in
subsection (1) of this section, that there are not adequate suitable
projects 1in a category of projects under subsection (5) of this
section, the department may allocate funds to other behavioral health
capacity project categories within subsection (5) of this section,
prioritizing projects under subsections (5) (a), (g), and (i) of this

section. Underserved areas of the state may also be considered.
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(10) The department must provide a progress report by November 1,
2022. The report must include:

(a) The total number of applications and amount of funding
requested;

(b) A 1list and description of the projects approved for funding
including state funding, total project cost, services anticipated to
be provided, bed capacity, and anticipated completion date; and

(c) A status report of projects that received funding in prior
funding rounds, including details about the project completion and

the date the facility began providing services.

Appropriation:
State Building Construction Account—State. . . . . . $95,164,000
Capital Community Assistance Account—State. . . . . . $26,323,000
Subtotal Appropriation. . . . . . . . . . . . . $121,487,000
Prior Biennia (Expenditures). . . . . . . . .« « « « < < < . . $0
Future Biennia (Projected Costs). . . . . . . . . . $120,000,000
TOTAL. . « + v v v e e e e e e e e e e e e s (($23551645009))

$241,487,000

Sec. 1040. 2021 c¢c 332 s 1078 (uncodified) is amended to read as
follows:
FOR THE DEPARTMENT OF COMMERCE

Rapid Response Community Preservation Pilot Program (91001278)

Reappropriation:
State Building Construction Account—State. . . . . . . $1,518,000
Appropriation:
Capital Community Assistance Account—State. . . . . . $2,000,000
Prior Biennia (Expenditures). . . . . . . . . . .« . . . $482,000
Future Biennia (Projected Costs). . . . . . .« « « « « « < . . S0
TOTAL. + v v & v v v e e e e e e e e e e e e (525068 850068))

$4,000,000

Sec. 1041. 2021 c¢ 332 s 1086 (uncodified) is amended to read as
follows:
FOR THE DEPARTMENT OF COMMERCE

2021-23 Broadband Office (92000953)
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Department of Commerce — FY23
Accountability audit issue
Level of reporting rationale

Title of audit area tested: Behavioral Health Facilities — Eligibility and
Allowability

Total population of items tested Eligibility Population - $10,527,426.06 for 10 grants
(number and S) Eligibility Sample - $7,675,742.02 for 7 grants
Allowability Population- $11,841,412.62 for 45
transactions

Allowability Sample - $10,142,995.03 for 27
transactions

Noncompliance rate Eligibility Noncompliance rate — 70% or (100% of

(number of items with exceptions/total samples)

population) Allowability Noncompliance rate — 11% or (18% of
samples)

Dollars in question (differentiate between Eligibility — Improper: $7,675,742.02

improper and unsupported payments)
Allowability — Unsupported: $2,244,839.05

Audit Issue Description

Eligibility:
3 samples that did not have evidence that the application was developed in collaboration with one or
more regional behavioral health entities that administer the purchasing of service.
2 samples that did not have evidence that the applicant has assessed and would meet gaps in
geographical behavioral health services needs in their region.
6 samples that did not have a commitment to serve persons who are publicly funded, and persons
detained under the involuntary treatment act under chapter 71.05 RCW
6 samples that did not have the applicant's commitment to work with local courts and prosecutors to
ensure that prosecutors and courts in the area served by the hospital or facility will be available to
conduct involuntary commitment hearings and proceedings under chapter 71.05 RCW.

Allowability:
2 samples that did not have adequate backup documentation (detailed invoices or checks
showing the recipient has paid more or equal to the sample amount).
e One sample did not have proof of the recipient paying the contractor before being
reimbursed for funds.
e One sample did not have detailed invoices showing the costs incurred were allowable for
reimbursement.
4 samples where site photos were not provided as projects moved through the 50% threshold or
were 100% completed.
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1 sample overlapped having issues with inadequate backup documentation showing what costs
were incurred, and not having site photos at 100% contract completion.

Recommended Level of Reporting

Finding

Rationale for Level of Reporting

Eligibility

The Department is not following budget proviso when determining if a recipient is eligible for grant
funds. Funds were granted to applicants who did not comply with the rules in budget proviso set by
the legislature.

Allowability

The Department also appears to be not handling reimbursement of grant funds correctly. 4 samples
did not have site photos showing the funds being used. Additionally, we had 2 reimbursement
payments that did not have sufficient backup documentation to support the reimbursement.
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Grantee List and their Expenditures (C_2_3).xlsx

Competitive


			Fiscal Year			Vendor Num			Vendor Name			Invoice Num			Sum of Amount			NOFO


			2022			SWV0033016			FAMILY SOLUTIONS			22-96655-003			2,000,000.00			Not testing SFY22 


			2022			SWV0269485			HELPING HANDS PROJECT ORG			22-96655-132			962,000.00			Not testing SFY22 


			2023			SWV0006484			OFFICE DEPOT CORPORATION			309541053001			60.75			Administrative Cost Miscoded


			2023			SWV0033016			FAMILY SOLUTIONS			22-96655-191			992,600.40			Children and Minor Youth


			2023			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-151			913,008.23			Peer Respite


			2023			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-195			1,168,503.14			Children and Minor Youth


			2023			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			2,279,500.00			Intensive Behavioral Health Treatment Facility


			2023			SWV0263143			JOHNSON  CLAUDIA			22-96655-184			993,166.24			Intensive Behavioral Health Treatment Facility


			2023			SWV0269485			HELPING HANDS PROJECT ORG			22-96655-132			23,000.00			Crisis Triage and Stablization


			2023			SWV0278343			RELIANCE SENIOR HOUSING LLC			22-96655-102			1,875,333.00			Enhanced Services Facility


			2023			SWV0281861			GREENACRES RESIDENTIAL CARE LLC			22-96655-101			945,545.57			Enhanced Services Facility


			2023			SWV0285750			WILLOW BRIDGE			22-96655-113			340,000.00			Regional Needs


			2023			SWV0300491			LAKE CHELAN SENIOR HOUSING INC			22-96655-112			86,745.93			Specialized Dementia Care


			2023			SWV0300932			AJUSO LLC			22-96655-152			933,059.55			Peer Respite


			Grand Total												13,512,522.81


			Vendor Num			Vendor Name			Invoice Num			Sum of Amount			NOFO			Awarded Amount (Only for Selected Contracts)


			SWV0033016			FAMILY SOLUTIONS			22-96655-191			992,600.40			Children and Minor Youth			1,940,000.00


			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-151			913,008.23			Peer Respite			- 0


			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-195			1,168,503.14			Children and Minor Youth			1,881,172.56


			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			2,279,500.00			Intensive Behavioral Health Treatment Facility			2,279,500.00


			SWV0263143			JOHNSON  CLAUDIA			22-96655-184			993,166.24			Intensive Behavioral Health Treatment Facility			- 0


			SWV0269485			HELPING HANDS PROJECT ORG			22-96655-132			23,000.00			Crisis Triage and Stablization			- 0


			SWV0278343			RELIANCE SENIOR HOUSING LLC			22-96655-102			1,875,333.00			Enhanced Services Facility			1,875,333.00


			SWV0281861			GREENACRES RESIDENTIAL CARE LLC			22-96655-101			945,545.57			Enhanced Services Facility			- 0


			SWV0285750			WILLOW BRIDGE			22-96655-113			340,000.00			Regional Needs			2,425,000.00


			SWV0300491			LAKE CHELAN SENIOR HOUSING INC			22-96655-112			86,745.93			Specialized Dementia Care			1,000,000.00


			SWV0300932			AJUSO LLC			22-96655-152			933,059.55			Peer Respite			1,100,000.00


									Total/Sample Population			10,550,462.06						12,501,005.56


									Total of Selected Applicant			7,675,742.02


			NOFO Count 						Percentage of Coverage			72.75%


			7						Percentage of Coverage by NOFO			86%








Transactions SFY23


			Fiscal Year			Fiscal Month			Account			Account Title			Program Index			Program Index Title			Program			Program Title			Activity			Activity Title			Expenditure Authority Index			Expenditure Authority Index Title			Expenditure Authority Type			Expenditure Authority Type Title			Object			Object Title			Subobject			Subobject Title			Subsubobject			Subsubobject Title			Organization Index			Organization Index Title			Project			Project Title			CFDA Number			Allocation			Allocation Title			Cost Objective			Cost Objective Title			Cost Allocation Funding Type			Master Index			Master Index Title			Vendor Num			Vendor Name			Invoice Num			Batch Num			Batch Date			Batch Type			Current Doc Num			Reference Doc Num			Doc Date			GL Account			Amount


			2023			17			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0278343			RELIANCE SENIOR HOUSING LLC			22-96655-102			983			20221103			CW			CV018823			714883			20221104			6510			1,500,000.00


			2023			20			26V			Capital Community Assistance Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			C61			2021-23 Behavioral Health Community 26V			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1850			19-21 BH Directs Sec 6(A) Grants 26			SWV0006156			EVERGREEN RECOVERY CENTERS			22-96655-011			237			20230308			CW			CV025307			731686			20221130			6505			970,000.00


			2023			23			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0263143			JOHNSON  CLAUDIA			22-96655-184			906			20230510			CW			CV029130			740864			20230509			6510			937,792.88


			2023			25			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0300932			AJUSO LLC			22-96655-152			665			20230727			CW			CV035016			754392			20230630			6510			933,059.55


			2023			24			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			304			20230622			CW			CV031786			748049			20230331			6505			543,499.37


			2023			24			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0281861			GREENACRES RESIDENTIAL CARE LLC			22-96655-101			430			20230705			CW			CV032771			749830			20230610			6505			499,156.19


			2023			22			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0281861			GREENACRES RESIDENTIAL CARE LLC			22-96655-101			918			20230511			CW			CV029204			740684			20230329			6505			446,389.38


			2023			22			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			673			20230420			CW			CV027898			737927			20230301			6505			348,384.91


			2023			25			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-195			595			20230721			CW			CV034321			753340			20230630			6505			345,721.39


			2023			15			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0285750			WILLOW BRIDGE			22-96655-113			460			20220907			CW			CV015944			708083			20220909			6510			340,000.00


			2023			23			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			048			20230525			CW			CV030159			743301			20230510			6505			332,276.76


			2023			21			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			344			20230317			CW			CV025851			733113			20230131			6505			317,340.46


			2023			24			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-151			309			20230622			CW			CV031865			747907			20230430			6505			314,109.37


			2023			22			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-151			678			20230420			CW			CV027969			737688			20230417			6505			291,853.48


			2023			16			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-195			080			20221110			CW			CV019181			715662			20221031			6505			286,648.80


			2023			24			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0033016			FAMILY SOLUTIONS			22-96655-191			284			20230621			CW			CV031699			747541			20230531			6505			283,757.92


			2023			18			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			507			20221227			CW			CV021558			721284			20221031			6505			256,440.48


			2023			23			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0033016			FAMILY SOLUTIONS			22-96655-191			048			20230525			CW			CV030158			743298			20230501			6505			255,992.00


			2023			19			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			709			20230123			CW			CV022802			724073			20221130			6505			241,267.54


			2023			22			26V			Capital Community Assistance Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			C61			2021-23 Behavioral Health Community 26V			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1850			19-21 BH Directs Sec 6(A) Grants 26			SWV0016362			EVERGREEN TREATMENT SERVICES			22-96655-015			671			20230420			CW			CV027877			737911			20230315			6505			161,049.07


			2023			19			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0033016			FAMILY SOLUTIONS			22-96655-191			925			20230208			CW			CV023849			727834			20221205			6505			108,990.82


			2023			23			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0278343			RELIANCE SENIOR HOUSING LLC			22-96655-102			994			20230519			CW			CV029710			742174			20230504			6505			99,758.25


			2023			24			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0278343			RELIANCE SENIOR HOUSING LLC			22-96655-102			187			20230608			CW			CV030916			745468			20230527			6505			95,021.19


			2023			22			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0300491			LAKE CHELAN SENIOR HOUSING INC			22-96655-112			852			20230505			CW			CV027297			736526			20221102			6505			76,955.61


			2023			21			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0278343			RELIANCE SENIOR HOUSING LLC			22-96655-102			375			20230322			CW			CV026186			733724			20221231			6505			68,265.86


			2023			16			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-151			080			20221110			CW			CV019182			715663			20221031			6505			66,263.75


			2023			14			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0269485			HELPING HANDS PROJECT ORG			22-96655-132			467			20220907			CW			CV015971			707764			20220802			6505			23,000.00


			2023			16			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			814			20221017			CW			CV017617			712561			20220915			6505			240,290.48


			2023			25			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0033016			FAMILY SOLUTIONS			22-96655-191			591			20230721			CW			CV034231			752533			20230630			6505			223,925.24


			2023			24			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-195			287			20230621			CW			CV031622			747390			20230430			6505			213,128.12


			2023			25			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-151			595			20230721			CW			CV034320			753278			20230630			6505			185,747.44


			2023			22			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-195			678			20230420			CW			CV027970			737695			20230417			6505			141,180.53


			2023			19			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-195			838			20230131			CW			CV023296			726434			20221227			6505			124,931.54


			2023			23			26V			Capital Community Assistance Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			C61			2021-23 Behavioral Health Community 26V			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1850			19-21 BH Directs Sec 6(A) Grants 26			SWV0016362			EVERGREEN TREATMENT SERVICES			22-96655-015			105			20230601			CW			CV030524			743629			20230427			6505			121,602.82


			2023			22			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0278343			RELIANCE SENIOR HOUSING LLC			22-96655-102			814			20230502			CW			CV028680			739608			20230426			6505			112,287.70


			2023			21			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-195			589			20230411			CW			CV027158			733706			20230228			6505			56,892.76


			2023			21			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-151			624			20230414			CW			CV027388			736658			20230228			6505			51,878.79


			2023			21			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0033016			FAMILY SOLUTIONS			22-96655-191			361			20230322			CW			CV026032			733476			20230101			6505			47,271.36


			2023			22			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0033016			FAMILY SOLUTIONS			22-96655-191			686			20230421			CW			CV028039			738062			20230301			6505			41,368.54


			2023			24			26V			Capital Community Assistance Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			C61			2021-23 Behavioral Health Community 26V			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1850			19-21 BH Directs Sec 6(A) Grants 26			SWV0016362			EVERGREEN TREATMENT SERVICES			22-96655-015			490			20230710			CW			CV033011			750254			20230516			6505			38,298.67


			2023			25			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0033016			FAMILY SOLUTIONS			22-96655-191			679			20230731			CW			CV035228			754403			20230630			6505			31,294.52


			2023			25			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0263143			JOHNSON  CLAUDIA			22-96655-184			595			20230721			CW			CV034319			753237			20230630			6505			28,406.25


			2023			23			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0263143			JOHNSON  CLAUDIA			22-96655-184			121			20230605			CW			CV030668			745127			20230523			6505			26,967.11


			2023			24			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0300491			LAKE CHELAN SENIOR HOUSING INC			22-96655-112			434			20230705			CW			CV032796			749926			20220718			6505			9,790.32


			2023			19			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-151			838			20230131			CW			CV023295			726430			20221227			6505			3,155.40


																																																																																																																											Total						11,841,412.62


																																																																																																																											Total Samples			27			60.00%


																																																																																																																											Total Amount of Selected			10,142,995.03			85.66%








Direct


			Vendor Num			Vendor Name			Invoice Num			Sum of Amount


			SWV0006156			EVERGREEN RECOVERY CENTERS			22-96655-011			970,000.00			Substance Use Disorder Treatment - No NOFO for DA grants


			SWV0016362			EVERGREEN TREATMENT SERVICES			22-96655-015			320,950.56			Outpatient Treatment - No NOFO for DA grants


			Grand Total									1,290,950.56








Fund 057 - Competitive


			Fiscal Year			Fiscal Month			Account			Account Title			Program Index			Program Index Title			Program			Program Title			Activity			Activity Title			Expenditure Authority Index			Expenditure Authority Index Title			Expenditure Authority Type			Expenditure Authority Type Title			Object			Object Title			Subobject			Subobject Title			Subsubobject			Subsubobject Title			Organization Index			Organization Index Title			Project			Project Title			CFDA Number			Allocation			Allocation Title			Cost Objective			Cost Objective Title			Cost Allocation Funding Type			Master Index			Master Index Title			Vendor Num			Vendor Name			Invoice Num			Batch Num			Batch Date			Batch Type			Current Doc Num			Reference Doc Num			Doc Date			GL Account			Amount


			2022			11			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			C21			2021-23 Behavioral Health Community			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1450			19-21 BH Directs Sec 6(B) Grants			SWV0033016			FAMILY SOLUTIONS			22-96655-003			380			20220520			CW			CV011225			693223			20220510			6505			2,000,000.00


			2022			12			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0269485			HELPING HANDS PROJECT ORG			22-96655-132			711			20220629			CW			CV012907			698921			20220630			6510			962,000.00


			2023			14			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0269485			HELPING HANDS PROJECT ORG			22-96655-132			467			20220907			CW			CV015971			707764			20220802			6505			23,000.00


			2023			15			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0285750			WILLOW BRIDGE			22-96655-113			460			20220907			CW			CV015944			708083			20220909			6510			340,000.00


			2023			16			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-151			080			20221110			CW			CV019182			715663			20221031			6505			66,263.75


			2023			16			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-195			080			20221110			CW			CV019181			715662			20221031			6505			286,648.80


			2023			16			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			814			20221017			CW			CV017617			712561			20220915			6505			240,290.48


			2023			17			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0278343			RELIANCE SENIOR HOUSING LLC			22-96655-102			983			20221103			CW			CV018823			714883			20221104			6510			1,500,000.00


			2023			18			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			507			20221227			CW			CV021558			721284			20221031			6505			256,440.48


			2023			19			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0033016			FAMILY SOLUTIONS			22-96655-191			925			20230208			CW			CV023849			727834			20221205			6505			108,990.82


			2023			19			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-151			838			20230131			CW			CV023295			726430			20221227			6505			3,155.40


			2023			19			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-195			838			20230131			CW			CV023296			726434			20221227			6505			124,931.54


			2023			19			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			709			20230123			CW			CV022802			724073			20221130			6505			241,267.54


			2023			21			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0033016			FAMILY SOLUTIONS			22-96655-191			361			20230322			CW			CV026032			733476			20230101			6505			47,271.36


			2023			21			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-151			624			20230414			CW			CV027388			736658			20230228			6505			51,878.79


			2023			21			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-195			589			20230411			CW			CV027158			733706			20230228			6505			56,892.76


			2023			21			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			344			20230317			CW			CV025851			733113			20230131			6505			317,340.46


			2023			21			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0278343			RELIANCE SENIOR HOUSING LLC			22-96655-102			375			20230322			CW			CV026186			733724			20221231			6505			68,265.86


			2023			22			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0033016			FAMILY SOLUTIONS			22-96655-191			686			20230421			CW			CV028039			738062			20230301			6505			41,368.54


			2023			22			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-151			678			20230420			CW			CV027969			737688			20230417			6505			291,853.48


			2023			22			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-195			678			20230420			CW			CV027970			737695			20230417			6505			141,180.53


			2023			22			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			673			20230420			CW			CV027898			737927			20230301			6505			348,384.91


			2023			22			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0278343			RELIANCE SENIOR HOUSING LLC			22-96655-102			814			20230502			CW			CV028680			739608			20230426			6505			112,287.70


			2023			22			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0281861			GREENACRES RESIDENTIAL CARE LLC			22-96655-101			918			20230511			CW			CV029204			740684			20230329			6505			446,389.38


			2023			22			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0300491			LAKE CHELAN SENIOR HOUSING INC			22-96655-112			852			20230505			CW			CV027297			736526			20221102			6505			76,955.61


			2023			23			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0033016			FAMILY SOLUTIONS			22-96655-191			048			20230525			CW			CV030158			743298			20230501			6505			255,992.00


			2023			23			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			048			20230525			CW			CV030159			743301			20230510			6505			332,276.76


			2023			23			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0263143			JOHNSON  CLAUDIA			22-96655-184			121			20230605			CW			CV030668			745127			20230523			6505			26,967.11


			2023			23			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0263143			JOHNSON  CLAUDIA			22-96655-184			906			20230510			CW			CV029130			740864			20230509			6510			937,792.88


			2023			23			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0278343			RELIANCE SENIOR HOUSING LLC			22-96655-102			994			20230519			CW			CV029710			742174			20230504			6505			99,758.25


			2023			23			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A48			Project List			1			State			E			Goods and Services			EA			Supplies and Materials			A430			Office Supplies			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1550			19-21 BH Directs Sec 6(A) Admin			SWV0006484			OFFICE DEPOT CORPORATION			309541053001			348			20230522			EW			05475			F16963			20230516			6505			60.75


			2023			24			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0033016			FAMILY SOLUTIONS			22-96655-191			284			20230621			CW			CV031699			747541			20230531			6505			283,757.92


			2023			24			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-151			309			20230622			CW			CV031865			747907			20230430			6505			314,109.37


			2023			24			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-195			287			20230621			CW			CV031622			747390			20230430			6505			213,128.12


			2023			24			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			304			20230622			CW			CV031786			748049			20230331			6505			543,499.37


			2023			24			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0278343			RELIANCE SENIOR HOUSING LLC			22-96655-102			187			20230608			CW			CV030916			745468			20230527			6505			95,021.19


			2023			24			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0281861			GREENACRES RESIDENTIAL CARE LLC			22-96655-101			430			20230705			CW			CV032771			749830			20230610			6505			499,156.19


			2023			24			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0300491			LAKE CHELAN SENIOR HOUSING INC			22-96655-112			434			20230705			CW			CV032796			749926			20220718			6505			9,790.32


			2023			25			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0033016			FAMILY SOLUTIONS			22-96655-191			591			20230721			CW			CV034231			752533			20230630			6505			223,925.24


			2023			25			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0033016			FAMILY SOLUTIONS			22-96655-191			679			20230731			CW			CV035228			754403			20230630			6505			31,294.52


			2023			25			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-151			595			20230721			CW			CV034320			753278			20230630			6505			185,747.44


			2023			25			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-195			595			20230721			CW			CV034321			753340			20230630			6505			345,721.39


			2023			25			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0263143			JOHNSON  CLAUDIA			22-96655-184			595			20230721			CW			CV034319			753237			20230630			6505			28,406.25


			2023			25			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0300932			AJUSO LLC			22-96655-152			665			20230727			CW			CV035016			754392			20230630			6510			933,059.55








Fund 26V - Direct


			Fiscal Year			Fiscal Month			Account			Account Title			Program Index			Program Index Title			Program			Program Title			Activity			Activity Title			Expenditure Authority Index			Expenditure Authority Index Title			Expenditure Authority Type			Expenditure Authority Type Title			Object			Object Title			Subobject			Subobject Title			Subsubobject			Subsubobject Title			Organization Index			Organization Index Title			Project			Project Title			CFDA Number			Allocation			Allocation Title			Cost Objective			Cost Objective Title			Cost Allocation Funding Type			Master Index			Master Index Title			Vendor Num			Vendor Name			Invoice Num			Batch Num			Batch Date			Batch Type			Current Doc Num			Reference Doc Num			Doc Date			GL Account			Amount


			2023			20			26V			Capital Community Assistance Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			C61			2021-23 Behavioral Health Community 26V			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1850			19-21 BH Directs Sec 6(A) Grants 26			SWV0006156			EVERGREEN RECOVERY CENTERS			22-96655-011			237			20230308			CW			CV025307			731686			20221130			6505			970,000.00


			2023			22			26V			Capital Community Assistance Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			C61			2021-23 Behavioral Health Community 26V			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1850			19-21 BH Directs Sec 6(A) Grants 26			SWV0016362			EVERGREEN TREATMENT SERVICES			22-96655-015			671			20230420			CW			CV027877			737911			20230315			6505			161,049.07


			2023			23			26V			Capital Community Assistance Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			C61			2021-23 Behavioral Health Community 26V			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1850			19-21 BH Directs Sec 6(A) Grants 26			SWV0016362			EVERGREEN TREATMENT SERVICES			22-96655-015			105			20230601			CW			CV030524			743629			20230427			6505			121,602.82


			2023			24			26V			Capital Community Assistance Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			C61			2021-23 Behavioral Health Community 26V			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1850			19-21 BH Directs Sec 6(A) Grants 26			SWV0016362			EVERGREEN TREATMENT SERVICES			22-96655-015			490			20230710			CW			CV033011			750254			20230516			6505			38,298.67
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																																																																																																																		1,290,950.56


																																																																																																																		11,841,473.37












Grantee List and their Expenditures.xlsx

Competitive


			Fiscal Year			Vendor Num			Vendor Name			Invoice Num			Sum of Amount			NOFO


			2022			SWV0033016			FAMILY SOLUTIONS			22-96655-003			2,000,000.00			Not testing SFY22 


			2022			SWV0269485			HELPING HANDS PROJECT ORG			22-96655-132			962,000.00			Not testing SFY22 


			2023			SWV0006484			OFFICE DEPOT CORPORATION			309541053001			60.75			Administrative Cost Miscoded


			2023			SWV0033016			FAMILY SOLUTIONS			22-96655-191			992,600.40			Children and Minor Youth


			2023			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-151			913,008.23			Peer Respite


			2023			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-195			1,168,503.14			Children and Minor Youth


			2023			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			2,279,500.00			Intensive Behavioral Health Treatment Facility


			2023			SWV0263143			JOHNSON  CLAUDIA			22-96655-184			993,166.24			Intensive Behavioral Health Treatment Facility


			2023			SWV0269485			HELPING HANDS PROJECT ORG			22-96655-132			23,000.00			Crisis Triage and Stablization


			2023			SWV0278343			RELIANCE SENIOR HOUSING LLC			22-96655-102			1,875,333.00			Enhanced Services Facility


			2023			SWV0281861			GREENACRES RESIDENTIAL CARE LLC			22-96655-101			945,545.57			Enhanced Services Facility


			2023			SWV0285750			WILLOW BRIDGE			22-96655-113			340,000.00			Regional Needs


			2023			SWV0300491			LAKE CHELAN SENIOR HOUSING INC			22-96655-112			86,745.93			Specialized Dementia Care


			2023			SWV0300932			AJUSO LLC			22-96655-152			933,059.55			Peer Respite


			Grand Total												13,512,522.81


			Vendor Num			Vendor Name			Invoice Num			Sum of Amount			NOFO			Awarded Amount (Only for Selected Contracts)


			SWV0033016			FAMILY SOLUTIONS			22-96655-191			992,600.40			Children and Minor Youth			1,940,000.00


			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-151			913,008.23			Peer Respite			- 0


			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-195			1,168,503.14			Children and Minor Youth			1,881,172.56


			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			2,279,500.00			Intensive Behavioral Health Treatment Facility			2,279,500.00


			SWV0263143			JOHNSON  CLAUDIA			22-96655-184			993,166.24			Intensive Behavioral Health Treatment Facility			- 0


			SWV0269485			HELPING HANDS PROJECT ORG			22-96655-132			23,000.00			Crisis Triage and Stablization			- 0


			SWV0278343			RELIANCE SENIOR HOUSING LLC			22-96655-102			1,875,333.00			Enhanced Services Facility			1,875,333.00


			SWV0281861			GREENACRES RESIDENTIAL CARE LLC			22-96655-101			945,545.57			Enhanced Services Facility			- 0


			SWV0285750			WILLOW BRIDGE			22-96655-113			340,000.00			Regional Needs			2,425,000.00


			SWV0300491			LAKE CHELAN SENIOR HOUSING INC			22-96655-112			86,745.93			Specialized Dementia Care			1,000,000.00


			SWV0300932			AJUSO LLC			22-96655-152			933,059.55			Peer Respite			1,100,000.00


									Total/Sample Population			10,550,462.06						12,501,005.56


									Total of Selected Applicant			7,675,742.02


			NOFO Count 						Percentage of Coverage			72.75%


			7						Percentage of Coverage by NOFO			86%








Transactions SFY23


			Fiscal Year			Fiscal Month			Account			Account Title			Program Index			Program Index Title			Program			Program Title			Activity			Activity Title			Expenditure Authority Index			Expenditure Authority Index Title			Expenditure Authority Type			Expenditure Authority Type Title			Object			Object Title			Subobject			Subobject Title			Subsubobject			Subsubobject Title			Organization Index			Organization Index Title			Project			Project Title			CFDA Number			Allocation			Allocation Title			Cost Objective			Cost Objective Title			Cost Allocation Funding Type			Master Index			Master Index Title			Vendor Num			Vendor Name			Invoice Num			Batch Num			Batch Date			Batch Type			Current Doc Num			Reference Doc Num			Doc Date			GL Account			Amount


			2023			17			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0278343			RELIANCE SENIOR HOUSING LLC			22-96655-102			983			20221103			CW			CV018823			714883			20221104			6510			1,500,000.00


			2023			20			26V			Capital Community Assistance Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			C61			2021-23 Behavioral Health Community 26V			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1850			19-21 BH Directs Sec 6(A) Grants 26			SWV0006156			EVERGREEN RECOVERY CENTERS			22-96655-011			237			20230308			CW			CV025307			731686			20221130			6505			970,000.00


			2023			23			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0263143			JOHNSON  CLAUDIA			22-96655-184			906			20230510			CW			CV029130			740864			20230509			6510			937,792.88


			2023			25			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0300932			AJUSO LLC			22-96655-152			665			20230727			CW			CV035016			754392			20230630			6510			933,059.55


			2023			24			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			304			20230622			CW			CV031786			748049			20230331			6505			543,499.37


			2023			24			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0281861			GREENACRES RESIDENTIAL CARE LLC			22-96655-101			430			20230705			CW			CV032771			749830			20230610			6505			499,156.19


			2023			22			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0281861			GREENACRES RESIDENTIAL CARE LLC			22-96655-101			918			20230511			CW			CV029204			740684			20230329			6505			446,389.38


			2023			22			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			673			20230420			CW			CV027898			737927			20230301			6505			348,384.91


			2023			25			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-195			595			20230721			CW			CV034321			753340			20230630			6505			345,721.39


			2023			15			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0285750			WILLOW BRIDGE			22-96655-113			460			20220907			CW			CV015944			708083			20220909			6510			340,000.00


			2023			23			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			048			20230525			CW			CV030159			743301			20230510			6505			332,276.76


			2023			21			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			344			20230317			CW			CV025851			733113			20230131			6505			317,340.46


			2023			24			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-151			309			20230622			CW			CV031865			747907			20230430			6505			314,109.37


			2023			22			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-151			678			20230420			CW			CV027969			737688			20230417			6505			291,853.48


			2023			16			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-195			080			20221110			CW			CV019181			715662			20221031			6505			286,648.80


			2023			24			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0033016			FAMILY SOLUTIONS			22-96655-191			284			20230621			CW			CV031699			747541			20230531			6505			283,757.92


			2023			18			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			507			20221227			CW			CV021558			721284			20221031			6505			256,440.48


			2023			23			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0033016			FAMILY SOLUTIONS			22-96655-191			048			20230525			CW			CV030158			743298			20230501			6505			255,992.00


			2023			19			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			709			20230123			CW			CV022802			724073			20221130			6505			241,267.54


			2023			22			26V			Capital Community Assistance Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			C61			2021-23 Behavioral Health Community 26V			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1850			19-21 BH Directs Sec 6(A) Grants 26			SWV0016362			EVERGREEN TREATMENT SERVICES			22-96655-015			671			20230420			CW			CV027877			737911			20230315			6505			161,049.07


			2023			19			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0033016			FAMILY SOLUTIONS			22-96655-191			925			20230208			CW			CV023849			727834			20221205			6505			108,990.82


			2023			23			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0278343			RELIANCE SENIOR HOUSING LLC			22-96655-102			994			20230519			CW			CV029710			742174			20230504			6505			99,758.25


			2023			24			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0278343			RELIANCE SENIOR HOUSING LLC			22-96655-102			187			20230608			CW			CV030916			745468			20230527			6505			95,021.19


			2023			22			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0300491			LAKE CHELAN SENIOR HOUSING INC			22-96655-112			852			20230505			CW			CV027297			736526			20221102			6505			76,955.61


			2023			21			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0278343			RELIANCE SENIOR HOUSING LLC			22-96655-102			375			20230322			CW			CV026186			733724			20221231			6505			68,265.86


			2023			16			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-151			080			20221110			CW			CV019182			715663			20221031			6505			66,263.75


			2023			14			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0269485			HELPING HANDS PROJECT ORG			22-96655-132			467			20220907			CW			CV015971			707764			20220802			6505			23,000.00


			2023			16			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			814			20221017			CW			CV017617			712561			20220915			6505			240,290.48


			2023			25			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0033016			FAMILY SOLUTIONS			22-96655-191			591			20230721			CW			CV034231			752533			20230630			6505			223,925.24


			2023			24			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-195			287			20230621			CW			CV031622			747390			20230430			6505			213,128.12


			2023			25			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-151			595			20230721			CW			CV034320			753278			20230630			6505			185,747.44


			2023			22			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-195			678			20230420			CW			CV027970			737695			20230417			6505			141,180.53


			2023			19			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-195			838			20230131			CW			CV023296			726434			20221227			6505			124,931.54


			2023			23			26V			Capital Community Assistance Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			C61			2021-23 Behavioral Health Community 26V			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1850			19-21 BH Directs Sec 6(A) Grants 26			SWV0016362			EVERGREEN TREATMENT SERVICES			22-96655-015			105			20230601			CW			CV030524			743629			20230427			6505			121,602.82


			2023			22			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0278343			RELIANCE SENIOR HOUSING LLC			22-96655-102			814			20230502			CW			CV028680			739608			20230426			6505			112,287.70


			2023			21			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-195			589			20230411			CW			CV027158			733706			20230228			6505			56,892.76


			2023			21			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-151			624			20230414			CW			CV027388			736658			20230228			6505			51,878.79


			2023			21			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0033016			FAMILY SOLUTIONS			22-96655-191			361			20230322			CW			CV026032			733476			20230101			6505			47,271.36


			2023			22			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0033016			FAMILY SOLUTIONS			22-96655-191			686			20230421			CW			CV028039			738062			20230301			6505			41,368.54


			2023			24			26V			Capital Community Assistance Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			C61			2021-23 Behavioral Health Community 26V			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1850			19-21 BH Directs Sec 6(A) Grants 26			SWV0016362			EVERGREEN TREATMENT SERVICES			22-96655-015			490			20230710			CW			CV033011			750254			20230516			6505			38,298.67


			2023			25			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0033016			FAMILY SOLUTIONS			22-96655-191			679			20230731			CW			CV035228			754403			20230630			6505			31,294.52


			2023			25			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0263143			JOHNSON  CLAUDIA			22-96655-184			595			20230721			CW			CV034319			753237			20230630			6505			28,406.25


			2023			23			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0263143			JOHNSON  CLAUDIA			22-96655-184			121			20230605			CW			CV030668			745127			20230523			6505			26,967.11


			2023			24			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0300491			LAKE CHELAN SENIOR HOUSING INC			22-96655-112			434			20230705			CW			CV032796			749926			20220718			6505			9,790.32


			2023			19			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-151			838			20230131			CW			CV023295			726430			20221227			6505			3,155.40


																																																																																																																											Total						11,841,412.62


																																																																																																																											Total Samples			27			60.00%


																																																																																																																											Total Amount of Selected			10,142,995.03			85.66%








Direct


			Vendor Num			Vendor Name			Invoice Num			Sum of Amount


			SWV0006156			EVERGREEN RECOVERY CENTERS			22-96655-011			970,000.00			Substance Use Disorder Treatment - No NOFO for DA grants


			SWV0016362			EVERGREEN TREATMENT SERVICES			22-96655-015			320,950.56			Outpatient Treatment - No NOFO for DA grants


			Grand Total									1,290,950.56








Fund 057 - Competitive


			Fiscal Year			Fiscal Month			Account			Account Title			Program Index			Program Index Title			Program			Program Title			Activity			Activity Title			Expenditure Authority Index			Expenditure Authority Index Title			Expenditure Authority Type			Expenditure Authority Type Title			Object			Object Title			Subobject			Subobject Title			Subsubobject			Subsubobject Title			Organization Index			Organization Index Title			Project			Project Title			CFDA Number			Allocation			Allocation Title			Cost Objective			Cost Objective Title			Cost Allocation Funding Type			Master Index			Master Index Title			Vendor Num			Vendor Name			Invoice Num			Batch Num			Batch Date			Batch Type			Current Doc Num			Reference Doc Num			Doc Date			GL Account			Amount


			2022			11			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			C21			2021-23 Behavioral Health Community			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1450			19-21 BH Directs Sec 6(B) Grants			SWV0033016			FAMILY SOLUTIONS			22-96655-003			380			20220520			CW			CV011225			693223			20220510			6505			2,000,000.00


			2022			12			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0269485			HELPING HANDS PROJECT ORG			22-96655-132			711			20220629			CW			CV012907			698921			20220630			6510			962,000.00


			2023			14			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0269485			HELPING HANDS PROJECT ORG			22-96655-132			467			20220907			CW			CV015971			707764			20220802			6505			23,000.00


			2023			15			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0285750			WILLOW BRIDGE			22-96655-113			460			20220907			CW			CV015944			708083			20220909			6510			340,000.00


			2023			16			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-151			080			20221110			CW			CV019182			715663			20221031			6505			66,263.75


			2023			16			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-195			080			20221110			CW			CV019181			715662			20221031			6505			286,648.80


			2023			16			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			814			20221017			CW			CV017617			712561			20220915			6505			240,290.48


			2023			17			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0278343			RELIANCE SENIOR HOUSING LLC			22-96655-102			983			20221103			CW			CV018823			714883			20221104			6510			1,500,000.00


			2023			18			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			507			20221227			CW			CV021558			721284			20221031			6505			256,440.48


			2023			19			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0033016			FAMILY SOLUTIONS			22-96655-191			925			20230208			CW			CV023849			727834			20221205			6505			108,990.82


			2023			19			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-151			838			20230131			CW			CV023295			726430			20221227			6505			3,155.40


			2023			19			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-195			838			20230131			CW			CV023296			726434			20221227			6505			124,931.54


			2023			19			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			709			20230123			CW			CV022802			724073			20221130			6505			241,267.54


			2023			21			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0033016			FAMILY SOLUTIONS			22-96655-191			361			20230322			CW			CV026032			733476			20230101			6505			47,271.36


			2023			21			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-151			624			20230414			CW			CV027388			736658			20230228			6505			51,878.79


			2023			21			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-195			589			20230411			CW			CV027158			733706			20230228			6505			56,892.76


			2023			21			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			344			20230317			CW			CV025851			733113			20230131			6505			317,340.46


			2023			21			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0278343			RELIANCE SENIOR HOUSING LLC			22-96655-102			375			20230322			CW			CV026186			733724			20221231			6505			68,265.86


			2023			22			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0033016			FAMILY SOLUTIONS			22-96655-191			686			20230421			CW			CV028039			738062			20230301			6505			41,368.54


			2023			22			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-151			678			20230420			CW			CV027969			737688			20230417			6505			291,853.48


			2023			22			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-195			678			20230420			CW			CV027970			737695			20230417			6505			141,180.53


			2023			22			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			673			20230420			CW			CV027898			737927			20230301			6505			348,384.91


			2023			22			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0278343			RELIANCE SENIOR HOUSING LLC			22-96655-102			814			20230502			CW			CV028680			739608			20230426			6505			112,287.70


			2023			22			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0281861			GREENACRES RESIDENTIAL CARE LLC			22-96655-101			918			20230511			CW			CV029204			740684			20230329			6505			446,389.38


			2023			22			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0300491			LAKE CHELAN SENIOR HOUSING INC			22-96655-112			852			20230505			CW			CV027297			736526			20221102			6505			76,955.61


			2023			23			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0033016			FAMILY SOLUTIONS			22-96655-191			048			20230525			CW			CV030158			743298			20230501			6505			255,992.00


			2023			23			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			048			20230525			CW			CV030159			743301			20230510			6505			332,276.76


			2023			23			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0263143			JOHNSON  CLAUDIA			22-96655-184			121			20230605			CW			CV030668			745127			20230523			6505			26,967.11


			2023			23			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0263143			JOHNSON  CLAUDIA			22-96655-184			906			20230510			CW			CV029130			740864			20230509			6510			937,792.88


			2023			23			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0278343			RELIANCE SENIOR HOUSING LLC			22-96655-102			994			20230519			CW			CV029710			742174			20230504			6505			99,758.25


			2023			23			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A48			Project List			1			State			E			Goods and Services			EA			Supplies and Materials			A430			Office Supplies			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1550			19-21 BH Directs Sec 6(A) Admin			SWV0006484			OFFICE DEPOT CORPORATION			309541053001			348			20230522			EW			05475			F16963			20230516			6505			60.75


			2023			24			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0033016			FAMILY SOLUTIONS			22-96655-191			284			20230621			CW			CV031699			747541			20230531			6505			283,757.92


			2023			24			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-151			309			20230622			CW			CV031865			747907			20230430			6505			314,109.37


			2023			24			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-195			287			20230621			CW			CV031622			747390			20230430			6505			213,128.12


			2023			24			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0262005			SUPREME CAPITAL HOLDINGS LLC			22-96655-181			304			20230622			CW			CV031786			748049			20230331			6505			543,499.37


			2023			24			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0278343			RELIANCE SENIOR HOUSING LLC			22-96655-102			187			20230608			CW			CV030916			745468			20230527			6505			95,021.19


			2023			24			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0281861			GREENACRES RESIDENTIAL CARE LLC			22-96655-101			430			20230705			CW			CV032771			749830			20230610			6505			499,156.19


			2023			24			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0300491			LAKE CHELAN SENIOR HOUSING INC			22-96655-112			434			20230705			CW			CV032796			749926			20220718			6505			9,790.32


			2023			25			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0033016			FAMILY SOLUTIONS			22-96655-191			591			20230721			CW			CV034231			752533			20230630			6505			223,925.24


			2023			25			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0033016			FAMILY SOLUTIONS			22-96655-191			679			20230731			CW			CV035228			754403			20230630			6505			31,294.52


			2023			25			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-151			595			20230721			CW			CV034320			753278			20230630			6505			185,747.44


			2023			25			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0206752			THREE RIVERS THERAPY LLC			22-96655-195			595			20230721			CW			CV034321			753340			20230630			6505			345,721.39


			2023			25			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0263143			JOHNSON  CLAUDIA			22-96655-184			595			20230721			CW			CV034319			753237			20230630			6505			28,406.25


			2023			25			057			State Building Construction Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			A47			Competitive Process			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1250			19-21 BH Competitive Sec 5 Grants			SWV0300932			AJUSO LLC			22-96655-152			665			20230727			CW			CV035016			754392			20230630			6510			933,059.55








Fund 26V - Direct


			Fiscal Year			Fiscal Month			Account			Account Title			Program Index			Program Index Title			Program			Program Title			Activity			Activity Title			Expenditure Authority Index			Expenditure Authority Index Title			Expenditure Authority Type			Expenditure Authority Type Title			Object			Object Title			Subobject			Subobject Title			Subsubobject			Subsubobject Title			Organization Index			Organization Index Title			Project			Project Title			CFDA Number			Allocation			Allocation Title			Cost Objective			Cost Objective Title			Cost Allocation Funding Type			Master Index			Master Index Title			Vendor Num			Vendor Name			Invoice Num			Batch Num			Batch Date			Batch Type			Current Doc Num			Reference Doc Num			Doc Date			GL Account			Amount


			2023			20			26V			Capital Community Assistance Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			C61			2021-23 Behavioral Health Community 26V			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1850			19-21 BH Directs Sec 6(A) Grants 26			SWV0006156			EVERGREEN RECOVERY CENTERS			22-96655-011			237			20230308			CW			CV025307			731686			20221130			6505			970,000.00


			2023			22			26V			Capital Community Assistance Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			C61			2021-23 Behavioral Health Community 26V			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1850			19-21 BH Directs Sec 6(A) Grants 26			SWV0016362			EVERGREEN TREATMENT SERVICES			22-96655-015			671			20230420			CW			CV027877			737911			20230315			6505			161,049.07


			2023			23			26V			Capital Community Assistance Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			C61			2021-23 Behavioral Health Community 26V			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1850			19-21 BH Directs Sec 6(A) Grants 26			SWV0016362			EVERGREEN TREATMENT SERVICES			22-96655-015			105			20230601			CW			CV030524			743629			20230427			6505			121,602.82


			2023			24			26V			Capital Community Assistance Account			96655			21-23 Behavorial Capacity Grants			900			Capital Projects			60			Capital Programs (CCF)			C61			2021-23 Behavioral Health Community 26V			1			State			N			Grants, Benefits & Client Services			NZ			Other Grants and Benefits			    			Not Specified			    			Not Specified			96BH			Behavorial Health Capacity Grants			 			    			Not Specified			     			Not Specified			 			96BH1850			19-21 BH Directs Sec 6(A) Grants 26			SWV0016362			EVERGREEN TREATMENT SERVICES			22-96655-015			490			20230710			CW			CV033011			750254			20230516			6505			38,298.67


																																																																																																																																	13.5


																																																																																																																																	1.3


																																																																																																																																	14.8


																																																																																																																																	8.78%


																																																																																																																		10,550,522.81


																																																																																																																		1,290,950.56


																																																																																																																		11,841,473.37












LOR Summary.xlsx

AC


			Accountability audit issues evaluation


			Purpose/Conclusion: To document the consideration and determination of the level of reporting for audit issues.


			Instructions:			Complete this form for each audit issue to determine the appropriate level of reporting.  Apply the Reporting Level Matrix for general guidance





						Where appropriate combine issues, considering the type of activities and the root of the issues. For example if we audited 3 departments and note cash receipting issues in each department, we should consider combining the issues as it indicates an entity-wide weakness.


						Once the team has determined the proposed level of reporting, notify the related program manager for approval. 															(the current list is on the Subject Matter Specialist page)





						When issues are identified, auditors should also consider the need to reassess planning and control risk conclusions based on new information and determine whether additional testing is necessary to determine the effect and ensure evidence is sufficient to support our report.





			IT Reminders:			All IT-related recommendations must be reviewed by a member of Team ITA management.  For exit level items, please send requests for review to SAOITAudit@sao.wa.gov with the TeamMate Audit Project Code and recommendation reference number only. 


						For Management letters and Findings please reference Appendix G in the IT Planning Guide.


						Auditors should categorize all IT security-related issues as "IT Controls - Confidential" in TM and add this statement in workpapers and Recommendation Headers: "Limited Distribution – Confidential SAO Information, May Be Protected Under RCW 42.56.420."





			Expectations: 			The LOR  summary should be completed for all issues. Information in LOR summary needs to include sufficient perspective for the reviewer/approver to evaluate the proposed LOR.


						Teams need to ensure audit documentation clearly supports the issues documented  in the LOR summary. If unsure as to whether sufficient work has been performed to determine the significance of the issue, work with AAM/AM.


						When determining the level of reporting, staff are required to consider the Reporting Level Matrix.


						Prior to submission for Program Manager review/approval, the audit team is responsible for:									a) Filling-out the LOR form, including the proposed level of reporting. 


															b) The Team AAM and AM complete a team level review and discussion of the audit documentations and LOR summary.





			TM Issue #(s)


Scott Deviney: Relate the deficiency evaluation to TM issue #(s) for the issue or aggregated issues evaluated			Audit Area			Description of Control Deficiency(ies) or non-compliance			Cause(s) 


DeViney, Scott (SAO): Cause is why did the condition occur? Because - usually tied to something missing from the control - did not do, did not know to do, was not aware of something… etc. 			What’s at risk


Meyer, Renee (SAO): Perspective: what dollars are associated with the control (ie total credit card charges) or # of transactions. Consider the driver of the activity			Actual Effects			History  & prior reporting level			Criteria			Notes or other relevant info & initial auditee response			Team LOR suggestion			Approvals


			ISS.2			Other			Department funded Behavioral Health Facilities that did not meet all requirements in the legislature's budget proviso			The Department believed applicants of the Behavioral Health Community Capacity Grant did not have to follow all required criteria. If the facility type did not align with the required criteria, the Department chose to not evaluate those criteria for the facility. 			The risk is the Department is funding facilities that do not align with the legislature's budget proviso.			6 out of 7 behavioral Health Facilities were given funding when they didn't meet all the requirements set in the budget proviso.			New Finding			2021-23 Behavioral Health Community Capacity grant (40000219)			The Department does not believe all criteria applies to every behavioral health facility.			Finding			COM LOR meeting held on July 24, 2024, and approved by the Single Audit Program Manager and AD of State Audit and Investigations on July 24, 2024


			ISS.3			Safeguarding of Assets/Property			The Department lacks controls to ensure all assets are properly tracked			The Department did not have adequate controls in place to track what assets were given to and returned by employees.			The risk is former employees could have equipment that should've been returned when they left.			The Department did not comply with state law.			New Issue			SAAM 30.40.20			No auditee response			ML			COM LOR meeting held on August 16, 2024, and approved by the Single Audit Program Manager and AD of State Audit and Investigations on August 16, 2024


			ISS.4			Other			The Department did not obtain voucher details for reimbursement and approved travel reimbursement that were not allowable per SAAM			The Department did not obtain voucher details that are required when expenditures are passed through to local governments. Additionally, the Department did not have the proper documentation to allow the use of uber/lyft taxis.			The risk is that the Department did not comply with SAAM and is not thoroughly reviewing documentation before making payment.			The Department did not comply with state law.			New Issue			SAAM 10.20.20
SAAM 10.10.15
SAAM 10.10.35a			No auditee response			Exit Item			COM LOR meeting held on July 24, 2024, and approved by the Single Audit Program Manager and AD of State Audit and Investigations on July 24, 2024


			ISS.5			Other			Department funded Digital Navigators that did not fully complete Request for Proposals			Reviewers of proposals for the Digital Navigator Program Grant were unaware of the mandatory requirements when evaluating applications. Additionally, reviewers of payments did not follow contract requirements when evaluating if a payment was allowable.			The risk is the Department is funding digital navigators who are not qualified to receive funding,			12 out of 27 digital navigators did not meet all requirements outlined in the request for proposal			New Finding			RFP WSBO 2022-001			The Department admits that they did not examine each Digital Navigator RFP thoroughly			Finding			COM LOR meeting held on August 21 2024, and approved by the Single Audit Program Manager and AD of State Audit and Investigations on August 21, 2024


			ISS.6			Other			Department did not complete a comprehensive impact assessment, which is required when entering into a Direct Buy contract			The Department was not aware the comprehensive impact assessment had to be documented.			The Department did not take into consideration how the direct buy contract would affect 			The Department contracted out a job that could've been assigned to one of their existing employees.			New Issue			RCW 39.26.125
RCW 39.26.320
RCW 41.06.020
RCW 41.06.142			No auditee response			ML			COM LOR meeting held on September 26, 2024, and approved by the Single Audit Program Manager and AD of State Audit and Investigations on September 26, 2024
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SA (2)


			Federal internal control and compliance evaluation


			Purpose: To document the consideration and determination of the level of reporting for audit issues.																								LOR Reference Guide for Single Audits


																											SA Decision Matrix IC Def


			Instructions:			Complete this form for each audit issue to determine the appropriate level of reporting.  Click on the matrices AND LOR Reference Guide for guidance ---->																					Reporting Level Matrix 


						Where appropriate combine issues, considering the type of activities and the root of the issues. For example, if separate issues are identified for cash management and reporting, we should consider combining the issues if the situation indicates an associated weakness.


						Once the team has determined the proposed level of reporting, notify the related program manager for approval. 																					(the current list is on the Subject Matter Specialist page)





						When issues are identified, auditors should also consider the need to reassess planning and control risk conclusions based on new information and determine whether additional testing is necessary to determine the effect and ensure evidence is sufficient to support our report.








			Expectations: 			The LOR  summary should be completed for all issues. Information in LOR summary needs to include sufficient perspective for the reviewer/approver to evaluate the proposed LOR.


						Teams need to ensure audit documentation clearly supports the issues documented  in the LOR summary. If unsure as to whether sufficient work has been performed to determine the significance of the issue, work with AAM/AM.


						When determining the level of reporting, staff are required to consider the Reporting Level Matrix.																		Reporting Level Matrix 


						Prior to submission for review/approval of the Program Manager the audit team is responsible for:


																		 Filling-out the LOR form, including the proposed level of reporting. 


																		The Team AAM and AM complete a team level review and discussion of the audit documentations and LOR summary.








			TM Issue #(s)


Scott Deviney: Relate the deficiency evaluation to TM issue #(s) for the issue or aggregated issues evaluated			ALN


Woelfle, Scott (SAO): Enter the ALN number of the program or cluster.			COVID-19 Award (Yes/No)


Shaw, Alisha (SAO): Shaw, Alisha (SAO):
If the condition is associated with COVID-19 awards, we are required to identify the COVID-19 awards in our findings.			For SLFRF, is this a Compliance Examination?			Total Program Expenditures


Bernard, Thomas (SAO): Enter the total annual  expenditures for the program or cluster from the final SEFA.			Compliance  Area


Woelfle, Scott (SAO): Woelfle, Scott (SAO):
The answer in this field is one of the 12 compliance requirements.

Additionally, if the issue relates to Special Tests and Provisions, identify which one is involved.			Final Control Risk Assessment 


DenAdel, Felicia (SAO): Document the Final Control Risk Assessment (LOW/HIGH)
			Description of Condition 


Bernard, Thomas (SAO): What is broken/what happened? Describe what went wrong. A control failed, was not designed properly, was not implemented correctly, no monitoring to ensure controls were operating effectively, etc.

If issue is compliance only, then explain (or reference WP explanation) why there is no control deficiency.			Cause(s) of Condition


Bernard, Thomas (SAO): Why is it broken/How did the condition occur? Because...usually tied to something missing from the control, something they did not do, did not know to do, was not aware of, turnover, lack of training… etc.

Best practice to ask the client why the control issue/noncompliance occurred.			Actual Effect(s)
Effect of Condition


Bernard, Thomas (SAO): Detail the impact of the condition and questioned costs, as applicable. 

Include the number of items identified along with the dollar amount of cost spent, as applicable.

Effect of Condition - What is or could be the result of the control deficiency/noncompliance? Examples: loss of funding, repayment to grantor, without information the grantor cannot make funding decisions, questioned costs, etc..			Monetary or Non-monetary Noncompliance
(Identify COVID-19 Questioned Costs Separately)


Woelfle, Scott (SAO): For instances of noncompliance without questioned costs, we will consider reporting a finding if the monetary value associated with the noncompliance exceeds 10% of total program expenditures or the noncompliance exceeds 10% of the activity associated with the compliance requirement.  Some requirements have both monetary and non-monetary elements.

Examples of monetary compliance requirements (dollar based):
Activities Allowed/Unallowed
Cost Principles
Procurement, except procurement procedures requirements
Program Income
School Food Accounts
Subrecipient Monitoring (could be both monetary and non-monetary)

Examples of non-monetary compliance requirements (activity based):
Suspension and Debarment
Prevailing Wage Requirements (Davis-Bacon Act)
Procurement procedures requirement only (did they have UG compliant procedures or not)
Assessment System Security
Verification
Graduation Rates
Housing Quality Standards
Subrecipient Monitoring (could be both monetary and non-monetary)			Known Questioned Costs
(Identify COVID-19 Questioned Costs Separately) 


Woelfle, Scott (SAO): 2 CFR §200.516 states that the auditor must write a finding when known and/or likely questioned costs exceed $25,000.  The auditor must also write a finding if questioned costs of that amount are identified for a program that's not a major program.

(3) ...Known questioned costs are those specifically identified by the auditor.  In evaluating the effect of questioned costs on the opinion on compliance, the auditor considers the best estimate of total costs questioned (likely questioned costs), not just the questioned costs specifically identified (known questioned costs).  

The auditor must also report known questioned costs when likely questioned costs are greater than $25,000 for a type 
of compliance requirement for a major program. In reporting questioned costs, the auditor must include information to 
provide proper perspective for judging the prevalence and consequences of the questioned costs.

(The last phrase means including information on the population, sample size and number of errors or noncompliance in a finding.)			Total Likely 
Questioned Costs
(Identify COVID-19 Questioned Costs Separately)


Woelfle, Scott (SAO): Likely questioned costs represents the projection of noncompliance to the entire population sampled.

2 CFR §200.516 states:
 (3) ... Known  questioned costs are those specifically identified by the  auditor.  In evaluating the effect of questioned costs on the  opinion on compliance, the auditor considers the best estimate of total costs questioned (likely questioned costs), not just the questioned costs specifically identified (known questioned costs). 

The auditor must also report known questioned costs  when likely questioned costs are greater than $25,000 for a type of compliance requirement for a major program. In reporting  questioned costs, the auditor must include information to  provide proper perspective for judging the prevalence and  consequences of the questioned costs.

(The last phrase means including information on the population, sample size and number of errors or noncompliance in a finding.)			Likelihood of NonCompliance


Woelfle, Scott (SAO): Likelihood:  If an instance of noncompliance has been identified, the likelihood of noncompliance is more than remote (at least reasonably possible because it happened).			Magnitude of Potential Noncompliance


Woelfle, Scott (SAO): Magnitude: evaluating the potential magnitude of noncompliance depends on its nature.  It can be based on the estimated rate or percentage of times it will likely occur; or as a percent of program expenditures it could affect; or percent of the population subject to the particular compliance requirement (e.g. number of particular transactions, contracts, reports, subrecipients, etc.).

In determining the magnitude of potential noncompliance, consider:
* Potential quantitative range of activity subject to the deficiency

* Potential quantitative range of noncompliance within that activity, considering the nature of the deficiency and any compensating controls including effect of entity-wide COSO elements.

* Any accumulating or compounding effects of noncompliance over time 

* Whether noncompliance resulted in questioned costs.

* Qualitative factors such as whether the noncompliance was intentional or a mistake, and whether it related to a fundamental or obvious compliance requirement or a nuance or interpretation, etc.

Use the I/C decision matrix to assess the significance of noncompliance using the following definitions:

Material = noncompliance met or exceeded a material level, or non-compliance could exceed a material level for the remaining untested population in the audit period

Less than material = Noncompliance did not rise to a material level; or noncompliance for the untested population would likely be immaterial.
			Quantitative Materiality Threshold (if applicable)


Woelfle, Scott (SAO): Include an amount if the control deficiency relates to an item of cost.  

This column does not need to be completed or you can enter N/A if the compliance requirement relates to a non-cash item (e.g. reporting, suspension and debarment, other Special Test compliance areas)			Control Deficiency, Significant Deficiency, or Material Weakness?


Woelfle, Scott (SAO): Use the control deficiency matrix and notes to classify this control weakness as it relates to the compliance requirement.  

If the control deficiency, individually or when aggregated with other deficiencies affecting the same compliance area, is considered a significant deficiency or a material weakness, then a finding must be included in the audit report.

The classification in this column should be consistent with the final control risk and reporting level proposed in the column to the right.			Prior audit issue? 
(If so, how was it reported?)			Criteria 


Woelfle, Scott (SAO): Criteria should refer to applicable code of federal regulations (CFR), such as Uniform Guidance, a particular law or regulation, or could be a grant agreement provision.			Notes or other relevant info about this issue, such as initial auditee response or technical support received (e.g. helpdesk request #)


DenAdel, Felicia (SAO): Including whether technical assistance was sought from the Single Audit Specialist, such as a helpdesk question, and/or awarding agency
			Team LOR suggestion


Woelfle, Scott (SAO): Reminder: A finding must be written if known and/or likely questioned costs exceed $25,000.

The LOR suggestion should be consistent with the final control risk, magnitude of potential noncompliance and identified deficiency.			Approvals


Bernard, Thomas (SAO): IMPORTANT: Please complete all team level reviews of this LOR prior to submittal to Program Manager for review.


			


Scott Deviney: Relate the deficiency evaluation to TM issue #(s) for the issue or aggregated issues evaluated			


Woelfle, Scott (SAO): Enter the ALN number of the program or cluster.			


Shaw, Alisha (SAO): Shaw, Alisha (SAO):
If the condition is associated with COVID-19 awards, we are required to identify the COVID-19 awards in our findings.						


Bernard, Thomas (SAO): Enter the total annual  expenditures for the program or cluster from the final SEFA.			


Woelfle, Scott (SAO): Woelfle, Scott (SAO):
The answer in this field is one of the 12 compliance requirements.

Additionally, if the issue relates to Special Tests and Provisions, identify which one is involved.			


DenAdel, Felicia (SAO): Document the Final Control Risk Assessment (LOW/HIGH)
			


Bernard, Thomas (SAO): What is broken/what happened? Describe what went wrong. A control failed, was not designed properly, was not implemented correctly, no monitoring to ensure controls were operating effectively, etc.

If issue is compliance only, then explain (or reference WP explanation) why there is no control deficiency.			


Bernard, Thomas (SAO): Why is it broken/How did the condition occur? Because...usually tied to something missing from the control, something they did not do, did not know to do, was not aware of, turnover, lack of training… etc.

Best practice to ask the client why the control issue/noncompliance occurred.			


Bernard, Thomas (SAO): Detail the impact of the condition and questioned costs, as applicable. 

Include the number of items identified along with the dollar amount of cost spent, as applicable.

Effect of Condition - What is or could be the result of the control deficiency/noncompliance? Examples: loss of funding, repayment to grantor, without information the grantor cannot make funding decisions, questioned costs, etc..			


Woelfle, Scott (SAO): For instances of noncompliance without questioned costs, we will consider reporting a finding if the monetary value associated with the noncompliance exceeds 10% of total program expenditures or the noncompliance exceeds 10% of the activity associated with the compliance requirement.  Some requirements have both monetary and non-monetary elements.

Examples of monetary compliance requirements (dollar based):
Activities Allowed/Unallowed
Cost Principles
Procurement, except procurement procedures requirements
Program Income
School Food Accounts
Subrecipient Monitoring (could be both monetary and non-monetary)

Examples of non-monetary compliance requirements (activity based):
Suspension and Debarment
Prevailing Wage Requirements (Davis-Bacon Act)
Procurement procedures requirement only (did they have UG compliant procedures or not)
Assessment System Security
Verification
Graduation Rates
Housing Quality Standards
Subrecipient Monitoring (could be both monetary and non-monetary)			


Woelfle, Scott (SAO): 2 CFR §200.516 states that the auditor must write a finding when known and/or likely questioned costs exceed $25,000.  The auditor must also write a finding if questioned costs of that amount are identified for a program that's not a major program.

(3) ...Known questioned costs are those specifically identified by the auditor.  In evaluating the effect of questioned costs on the opinion on compliance, the auditor considers the best estimate of total costs questioned (likely questioned costs), not just the questioned costs specifically identified (known questioned costs).  

The auditor must also report known questioned costs when likely questioned costs are greater than $25,000 for a type 
of compliance requirement for a major program. In reporting questioned costs, the auditor must include information to 
provide proper perspective for judging the prevalence and consequences of the questioned costs.

(The last phrase means including information on the population, sample size and number of errors or noncompliance in a finding.)			


Woelfle, Scott (SAO): Likely questioned costs represents the projection of noncompliance to the entire population sampled.

2 CFR §200.516 states:
 (3) ... Known  questioned costs are those specifically identified by the  auditor.  In evaluating the effect of questioned costs on the  opinion on compliance, the auditor considers the best estimate of total costs questioned (likely questioned costs), not just the questioned costs specifically identified (known questioned costs). 

The auditor must also report known questioned costs  when likely questioned costs are greater than $25,000 for a type of compliance requirement for a major program. In reporting  questioned costs, the auditor must include information to  provide proper perspective for judging the prevalence and  consequences of the questioned costs.

(The last phrase means including information on the population, sample size and number of errors or noncompliance in a finding.)			


Woelfle, Scott (SAO): Likelihood:  If an instance of noncompliance has been identified, the likelihood of noncompliance is more than remote (at least reasonably possible because it happened).			2			20.205			No			No			$10,479,825			Suspension and Debarment			High			The City has an established process to use a procurement checklist that includes a requirement to verify the suspension and debarment status of contractors selected through the procurement process.  However, the process was not effective to ensure it verified the status for one of three contractors it paid $25,000 or more, all or in part with federal funds. The City selected the contractor from a state purchasing contract and did not obtain a written certification, include a clause in the contract or review the SAM.gov website as required.			Because the City selected the contractor from a state purchasing contract, it did not use its procurement checklist for this purchase.  In addition, the City relied on the state agency's verification of the contractor's suspension and debarment status and was not aware of its requirement to verify the contractor's status itself before it entered into the contract.			The City did not verify the status for one of three contractors tested in before contracting.
			1 of 3 contracts (33% error rate)			0			0			More than Remote			Material			N/A			Material Weakness			No			2 CFR 200.180			Submitted helpdesk 12345 and determined Citywas required to verify the status when it selected the contractor from the state contract.			internal control and compliance finding			AAM - 10/9, AM - 10/10














			Examples - Please use these as a guide when developing your LOR along with the LOR Reference Guide (linked above).  Delete these examples and this line after your LOR has been approved.


			Example 1 Monetary			20.205			No			No			$423,598			Allowable Costs/Cost Principles			High			The City did not have internal controls to ensure compliance with payroll documentation requirements.  It did not obtain sufficient documentation to support payroll and benefit costs charged to the program.  The City charged an estimate of employees' time to the program and did not require time sheets or a subsidiary record to support the actual time worked on the program as federal regulations require.			City employees said they misunderstood payroll documentation requirements and were not aware they could not charge costs to the program using an estimate. Additionally, they were not aware that records must show actual time worked on the program to support costs charged to the award.			All 10 employees the City charged to the program totaling $54,321 in salaries and benefits did not have any support available at the time of the audit, such as timesheets or subsidiary records documenting total activity on which the employees worked in the program.

Without proper records, the City cannot assure the awarding agency that $54,321 of payroll costs charged to the program were accurate or valid.  The City was not able to provide any alternative documentation that demonstrated costs charged to the program were allowable; therefore, we are questioning these costs.			54,321			54,321			0			More than Remote			Material			42,360			Material Weakness			No			2 CFR 200.430(i)			The City had some records (budget estimates), but did not address 100% of the employees' time.

City staff concurred payroll costs we identified were not adequately supported. City management said it will implement policies and procedures to address the issue.			internal control and compliance finding


			Example 2 Non-Monetary			84.027/173			No			No			$10,479,825			Suspension and Debarment			High			The District has an established process to use a procurement checklist that includes a requirement to verify the suspension and debarment status of contractors selected through the procurement process.  However, the process was not effective to ensure it verified the status for one of three contractors it paid $25,000 or more, all or in part with federal funds, during 2019. The District selected the contractor from a state purchasing contract and did not obtain a written certification, include a clause in the contract or review the SAM.gov website as required.			Because the District selected the contractor from a state purchasing contract, it did not use its procurement checklist for this purchase.  In addition, the District relied on the state agency's verification of the contractor's suspension and debarment status and was not aware of its requirement to verify the contractor's status itself before it entered into the contract.			The District did not verify the status for one of three contractors tested in 2019 before contracting.

Without this verification, the District increases it risk of awarding federal funds to contractors that are excluded from participating in federal programs.  Any payments the District made to an ineligible party would be unallowable, and the federal agency could potentially recover them.  The District subsequently verified the contractor was not suspended or debarred. Therefore, we are not questioning costs.			1 of 3 contracts (33% error rate)			0			0			More than Remote			Material			N/A			Material Weakness			No			2 CFR 200.180			Submitted helpdesk 12345 and determined District was required to verify the status when it selected the contractor from the state contract.			internal control and compliance finding


			Example 3 Monetary & Non-Monetary			21.023			No			No			$2,141,308			Subrecipient monitoring			High			The County provided funds to one subrecipient to administer COVID-19 assistance programs to County households. The County did not include all required elements in the subaward, and it did not perform a risk assessment and sufficiently monitor the subrecipient, as federal regulations require. 			County employees said they were not aware of all the elements that needed to be included in the subrecipient agreement. The County said the missing information was communicated to the subrecipient, but not in the agreement. 

The County has worked with the subrecipient for several years, and management and staff thought a risk assessment performed yearly, rather than for each subaward, would comply with federal requirements.  

Further, staff and management said they were not aware of the requirements for subrecipient monitoring for awards dependent on participant eligibility. Instead, they thought that reviewing detailed expenditure reports from the subrecipient was sufficient for complying with monitoring requirements. 			The County did not include required elements in its subrecipient agreement, such as the subrecipient’s unique entity identifier, the federal award identification number (FAIN), federal award date and the Assistance Listing Number (ALN).

The County also did not complete a risk assessment for this subaward.

By not performing adequate monitoring, the County cannot be sure that its subrecipient used federal funds appropriately. 
			$2,091,364 in federal funds passed through to its one subrecipient			n/a			n/a			More than Remote			Material			214,131			Material Weakness			No			2 CFR 200.332			The County could not provide evidence the required elements missing in the sub-agreement were communicated in other ways to the subrecipient (i.e. emails, meetings, etc.)

The County only reviewed a listing of households served each month (name, income, etc.) that was attached to the reimbursement request. No other monitoring to ensure beneficiaries were eligible was performed. The County has chosen not to perform the monitoring now either.			internal control and compliance finding


			Example 4 Non-Monetary			66.468			No			No			$1,068,499			Procurement			High			Although the Town has a written procurement policy, it does not conform to the most restrictive methods and thresholds for procuring architectural and engineering services. Additionally, the Town’s policy does not include other required procedures for procuring transactions, such as obtaining quotations for small purchases, piggybacking, contract cost and price analysis, bonding requirements, and more.

Additionally, the Town's established conflict of interest policy does not conform to federal regulations because it does not include the following elements:
  - The officers, employees, and agents may neither solicit nor accept gratuities, favors, or anything of monetary value from contractors or parties to subcontracts.
  - Disciplinary actions for violations of such standards.			Town employees said they were unaware of the requirement to update the Town's written policies and procedures to conform to federal procurement standards and to include all elements of the standards of conduct required in federal regulations.			Although the Town's policies did not conform to Uniform Guidance, our testing found the Town complied with federal requirements for competitive solicitation of a public works contractor and architectural and engineering services. However, without updated written procurement and standards of conduct procedures, the Town is at greater risk of noncompliance with following the most restrictive procurement procedures and standards of conduct requirements when procuring contractors paid all or in part with federal funds.  			Non-monetary			n/a			n/a			More than Remote			Material			N/A			Material Weakness			No			2 CFR 200.318						internal control and compliance finding


			Conclusion: We have documented our consideration and determination of level of reporting for single audit issues.
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Menus


			This tab contains the options for drop-down menus


			AC Level of Reporting


			Finding


			ML


			Exit Item


			Verbal


			FS/SA Level of Reporting


			Finding - Material weakness


			Finding - Significant deficiency


			ML


			Exit Item


			Verbal


			Potential Effects


			Material


			Significant


			Insignificant


			Issue Category


			Accounting/Financial Reporting


			Accounts Payable Disbursements                                         


			Annual Report Filing


			Apportionment (ALE)


			Apportionment (Enrollment)


			Apportionment (Staff Mix)


			Apportionment (Transportation)


			Authority


			Billings/Receivables


			Budget Compliance


			Cash Receipting


			Conflict of Interest and Ethics


			Contracts/Agreements


			Debt/Covenants


			Disposition of Property


			Donations/Fundraising


			Financial Condition


			Grants (Federal)


			Grants (State/Local)


			I-937 Energy Conservation


			I-937 Renewable Energy


			Insurance/Risk Management


			Interfund Transactions/Balances


			Investments/Deposits


			IT Controls


			Open Public Meetings                                                  


			Other


			PA - Compliance


			PA - Internal Controls


			PA - Program Effectiveness


			PA - Prospective Analysis


			Payroll and Personnel                                                    


			Procurement (Bidding/Prevailing Wage)


			Purchase Cards/Procurement Cards


			Records Retention


			Restricted Funds


			Retirement Census Data


			Safeguarding of Assets/Property


			Taxes/Assessments


			Travel and Employee Reimbursements








Reporting Level Matrix











LOR workflow


			Approval workflows for Level of Reporting 


			All LORs should go through team level review prior to AD/PM review.


			AC			FS			SA			Area:			LOR Approval:


			X			X						Timely annual report filing			Manager of Local Government Support team


						X						Local team college, university  and Commission financial statement audits, and financial condition issues			Team's assigned Assistant Director in conjunction with the State Assistant Director


			X			X						Financial condition issues, even in an accountability audit			Team's assigned Assistant Director


			X			X						Risk pool/self insurance issues either on risk pool audits, or when auditing self insurance for other entity types			Risk pool/Self Insurance Program Manager


			X			X			X			IT or cybersecurity related recommendations			IT Audit (SAOITAudit@sao.wa.gov)


Fenton, Crystal (SAO): For MLs and Findings, otherwise IT Audit will review Security Results Document


			X			X			X			Recommendations caused by, allowed by, or otherwise concerning weaknesses in a common IT system			Subject area Program Manager in conjunction with IT Audit (SAOITAudit@sao.wa.gov)


			X									All other accountability areas			Subject area Program Manager, if applicable


						X						All other local team financial statement audits			Team's assigned Assistant Director


									X			Single audit issues			Single Audit Program Manager


			X									Financial statement accuracy/completeness when reported in an accountability audit			Subject area Program Manager
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APPENDIX 5: Sole Source Control Deficiency and Non-
Compliance Evaluation
Use the following decision tree (also available on the Procurement Resources page) to help determine level of

reporting for contract sole source control deficiencies and identified non-compliance. Check with your supervisor
if you're unsure about judgements about significance or for difficult or unusual circumstances.

Did the enmy pur:has.e.anﬂ.hlr‘ o e .
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threshold through ciaiming sole JCHENE oS
source?

understanding controls

In compliance, no
reparting necessary
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for clsiming sole {NOTE: brand specification is not the same as sole source) Did the
<ourea? entity consult with their attorney before letting the contract? Did the
entity consider if federal awards funds were us=d for the purchase? If
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requirements? If so, did the entity follow federal requirements?
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Remember:
Dedsicn to be
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repocting necessacy

This flowchart is intended to be used by the State Auditor’s Office staff. Information presented in this document does not
represent policy or legal guidance. Guidance in this flowchart is subject to change. Effective December 2017,
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Sole Source refers to purchases (procurement of equipment, materials and/or supplies, except when in connection
with a public works project) that are clearly and legitimately limited to a single sole source of supply. Competitive
bidding requirements may be waived by the governing body for sole source. RCW 39.04.280

Sole source situations - in which there is literally only one source available for purchasing the materials, supplies
or equipment needed - should rarely occur. Entities using this exception must be able to demonstrate that the
purchase is clearly and legitimately limited to a single source such that bidding the purchase would be useless
and futile.

e The entity must be able to draft legitimate specifications that can only be met by one vendor.
e The entity must document that a product meeting its specifications is only available through a single
vendor.

e Used items may legitimately be considered a sole-source purchase. Note: All "used" equipment purchased
with full factory warranty shall be purchased as new equipment [see AGM 1998 No. 40, dated 12/1/98].

e Since statutes do not recognize local preference policies, a municipality cannot define a purchase as sole
source because there is only one vendor within its boundaries.

If a sole source exception is used, the entity should still make reasonable efforts to ensure that it is receiving the
lowest price and best terms from the vendor.

Under RCW 36.29.140, State Agencies have additional requirements through DES that must be followed.

With the exception of Port Districts and Facilities Districts, Personal Services and Purchased Services do not have
competitive requirements under state laws and regulations. However, if federal funds are used to pay for the
purchasing, federal procurement guidelines must be followed.

Please note that federal requirements and thresholds for using non-competitive or sole source justifications may
vary from state regulations. Use of federal grant funding indicates federal guidelines for procurements are followed
including for personal and purchased services.
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General Framework for Deciding Reporting Levels for Identified Audit Issues
(Applicable for financial statement, single, accountability and assessment audits, and attestation engagements where applicable) (a)
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Significant deficiencies and material Management and
weaknesses in internal controls; Board
misappropriation; material abuse or Take Corrective | Follow-up nextaudit | a4y 4 pig
Findings pproprition; materal b (discussed atexit | ActiontoRemedy |  Repeat ifissue not adyat
i g conference] the lssue corrected problemt
regulations, contracts or grant Also made publicfor
agreements report users
Control deficiencies, non-compliance | Management and eolonap et audt
or abuse, but with a less-than- Governing Board Take Corrective
Management Repeat ifissue not
(ronag material effect on financial ActiontoRemedy | RePeRtiTisenot ves
statements or other issues (discussed at exit the Issue making  findin
significant to the audit objectives conference) g g
‘Management
Insignificant/immaterial control Consider during the next
: deficiencies or non-compliance as | (discussed at pre-exit audit. Evaluate if
Exit It Address the | Possibl
it tems related to the financial statements | meeting; referenced but ressthelssue | qditional reporting is ossibly
or audit objectives generally not discussed at necessary.
exit conference)
Audit enti i
Inconsequential, immaterialand | AUt entity supervisor or
department staff; maybe
isolated errors o uncertainties;
Management Something to
Verbal Comments | minor process improvements or Not followed up No
(informally Consider
observations
communicated during
the audit)

(a) For financial statement and single audits and certain attestation engagements, reporting levels are based on the issues identified/agency responses to
them at the end of the audit period. For state and local accountability audits, reporting levels also will consider agencies’ verified responses to identified
issues through the report date.

(b) Judgment factors that could come into play in deciding at what level to report an audit issue include the likelihood or magnitude of the issue, whether it
‘was intentional or accidental, whether it was systemic or isolated, management’s responsiveness in correcting issues identified in previous audits, and
uncertainty about the audit criteria. For accountability audits where we verified the agency corrected the identified issue during the audit, we should
acknowledge the issuelexisted and was corrected, and may consider reducing the level of reporting.

(Effective 4/9/15)
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DOCUMENT REVISION HISTORY

This is a historical record of revisions made to Program Guidelines from prior biennia

Date of Revision

Revision

9/17/2021 Consolidation and restructuring of previous Program Guideline
documents from other funding rounds into a single set of
guidelines that apply to all competitively funded Behavioral Health
Facilities.

4/19/2022 Update to program contact information on page 1.

9/17/2021 Added links to key primary source data throughout the document.

4/19/2022 Update to Conditions of Funding for the Behavioral Health
Facilities funding round.

9/17/2021 Clarified the timeline for when funds become available.

4/19/2022 Added language about what the program does and does not fund.

4/19/2022 Clarified expectations about licensure.

9/17/2021 Added requirement for coordinating with BH-ASO and MCOs.

9/17/2021 Clarified how site control is demonstrated and information about
the Behavioral Health Model Ordinance.

9/17/2021 Changed requirements from EO05-05 to EO21-02 and clarified
requirement.

4/19/2022 Updated DOH Construction Review, DOH Certificate of Need (CoN)
and DBHR Institute of Mental Disorder (IMD) requirement
information.

9/17/2021 Added State Lead-Based Paint requirement.

9/17/2021 Added Project Feasibility requirement.

4/19/2022 Updated insurance section

9/17/2021 Added Rescinding an Award section.

9/17/2021 Revised securitization process.

5/17/2022 Added language about the commitment period requirement.
Included information about amortized reduced payback in the
event of a default.

5/17/2022 Updated language for Cost Incurred Start Date

9/17/2021 Clarified information about the reappropriation of the award.

9/17/2021 Added language about funds being released to pay invoices the

awardee does not have funds to cover.








9/17/2021

Clarified language about cost reimbursement.

5/17/2022 Updated the list of eligible and ineligible project costs.

9/17/2021 Defined predesign, pre-development, deferred maintenance and
emergency repair.

5/17/2022 Updated the section on Compliance and Monitoring.

04/26/2022 Updated What the BHF Program Can and Cannot Fund section

10/01/2021 Updated Lead Based Paint contact information.

10/01/2021 Added language to the BHF PROJECT STATUS REPORT section to
include reporting requirements for projects funded under the
Crisis Stabilization — Trueblood funding category.

4/19/2022 Updated language for in-kind donations and added section Funding
Match

4/19/2022 Incorporated links into document for Community Capital Facilities
resource webpage URL.

5/17/2022 Added language for CONTRACT AND SECURITIZATION
ASSIGNMENTS

5/17/2022 Updated language for Public Works and Prevailing Wage

4/18/2023 Updated BHF team contacts.

Updated eligible and ineligible costs, removing mortgage debt.
Added Residential Crisis Stabilization Program (RCSP).
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CONTRACTING WITH COMMERCE

CONDITIONS OF FUNDING

1. The BHF Program, operated by Commerce, receives funding from the Legislature and may provide
grants as defined in the capital budget.

a.

Funding is available to nonprofits, for-profit businesses, public entities and Tribes that
are also community hospitals or other community based behavioral health providers.
Funding must establish new capacity for behavioral health services in communities and
address gaps in geographical behavioral health service needs. Behavioral health
services are defined in 71.24 RCW and 71.36 RCW.

Funding may be used for construction and equipment costs associated with the

establishment of a facility. Acquisition may be allowable as long as it will result in
increased behavioral health capacity.

. Applicants must show collaboration with one or more regional behavioral health

entities that administer the purchasing of services and these relationships must be
maintained.

Applicants must obtain and maintain licensure and certification for the proposed
facility and behavioral health services provided at the facility through all applicable
licensing bodies. Applicants should review applicable RCWs and WACs to determine
licensing and certification requirements for the facility type they are proposing for
grant funding.

Applicants must commit to serve persons who are publicly funded.

Applicants of proposed facilities that are required to treat people with involuntary
treatment orders must commit to serve persons detained under the involuntary
treatment act per 71.05 RCW and must work with local courts and prosecutors to
ensure prosecutors and courts in the area served by the hospital or facility will be
available to conduct involuntary (civil) commitment hearings and proceedings under
71.05 RCW.

Applicants must commit to maintain and operate the facility and provide behavioral

health services for the commitment period of fifteen (15) years.

2. Project readiness is an important component of a competitive application. Applications must
include the date upon which renovation or new construction will begin and anticipated date of
completion of the project. As well, a detailed estimate of the costs associated with opening the
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facility and a plan demonstrating the ability to maintain and operate the facility will be part of the
application.

3. Grant funds will be made available only once the awardee has a Washington State business license
through the Department of Revenue (DOR) and is registered with the Washington Secretary of
State (SOS), if applicable. A license through DOR and if applicable, registration through SOS must
be maintained throughout the commitment period of the grant.

4. Grant funds will be made available once the awardee is able to prove site control. If BHF funds are
needed to acquire real property, funds may be released at close through the escrow process.
Commerce recently developed a behavioral health model ordinance and communications toolkit
to assist with project siting. Those documents are located on the Model Ordinance webpage .

5. Grant funds will be made available once the awardee is able to prove all other funding sources are
committed so that the behavioral health site will be completed and become operational.

6. Grant funds cannot be used for costs incurred before the date of award letter. This includes
acquisition costs. Funding must be utilized in the manner outlined in the application.

7. Grant funds must be used for eligible costs outlined in the Program Guidelines. Grant funds must
be expended by the end of the contract term. The contract term will be identified as a four-year
period but the awardee should be aware Washington operates under a biennial (two-year) budget
that ends on June 30, 2023. Each appropriation in the Capital Budget must, by law, lapse at the
close of the biennium. Commerce will request one reappropriation of any unspent funds, which
would allow funds to be spent until June 30, 2025. However, we cannot guarantee the Legislature
will agree to extend funding, nor can we legally obligate funds from one biennium to another.
Awardees are encouraged to get under contract and expend their funding in a timely manner.

8. Awardees who receive a direct appropriation through the BHF Program or a previous competitive
funding round are eligible to apply for a BHF Program competitive grant, but not for the same
project that received prior funding. See the definition of “project” in the Notice of Funding
Opportunity (NOFO).

9. Specific requirements for each type of Funding Category may be found in the Notice of Funding
Opportunity (NOFO).

WHAT THE BHF PROGRAM CAN AND CANNOT FUND

The Legislative Funding Categories are outlined in the capital budget for our biennial appropriation.
The information referenced for funded facility “Types” and “Sub-Types” is specific to the types of
facilities that we have funded from the 13-15, 15-17, 17-19, 19-21 and 21-23 funding rounds. What
the BHF Program can fund is directed by our legislative appropriation and could change biennium to
biennium.
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Legislative Funding Categories

Enhanced Adult Residential Care Facilities for Long-Term Placements for Dementia (aka Specialized
Dementia Care Facilities (SDC)) — Facility that provides specialized long-term care services for persons
with dementia. All facilities have delayed egress, an indoor wander path, and a safe, enclosed outdoor
area that can be accessed independently. Stays are generally long-term, with residents aging in place
and only moving if their care needs can no longer be safely met (WAC 388-76; WAC 388-110-240;
WAC 388-110-220; WAC 388-78A).

Enhanced Services Facilities (ESF) — Residential long-term care facility that provides support and
services to persons for whom acute inpatient treatment is not medically necessary. A mental health
professional must be on-site in the facility at least eight (8) hours a day and must be on-call when not
present in the facility. The facility includes rooms for social activities and dining, bedrooms, bathrooms,
a commercial kitchen, and offices (RCW 70.97); (WAC 388-107).

Crisis Triage and Stabilization Facilities (CSU) —Short-term facility or portion of a facility that has been
designed to assess, diagnose and treat persons experiencing an acute crisis without the use of
hospitalization. Peace officers may drop-off individuals if the facility chooses to provide involuntary
services. Individuals are assessed to determine the need for involuntary (civil) commitment and other
services. Facilities can offer short-term care for up to 23 hours and/ or provide beds for overnight stays
of approximately five days (WAC 246-341-1140; WAC 246-337).

90-and-180-day Civil Commitment Facilities - Court-ordered treatment provided in a residential facility
(can also be provided in a hospital setting) and may also provide services to voluntary individuals.
These facilities serve individuals on short-term or 5 to 14 day stays. When short-term, Evaluation and
Treatment Facilities (E&T) provides 24-hour on-site care for the evaluation, stabilization, and/or
treatment of residents for substance use, mental health, or co-occurring disorders (WAC 246-341-
1134).

Intensive Behavioral Health Treatment Facilities (IBHTF) — Residential facility that provides 24 hour
supervision and specialized treatment for individuals with behavioral health conditions, including
individuals discharging or being diverted from state and local hospitals, whose impairment or
behaviors do not meet, or no longer meet, criteria for involuntary (civil) commitment, but whose care
needs cannot be met in other community placement settings. Residents are placed voluntarily and
may include short-term or long-term stays (RCW 71.24.025 (20)); (WAC 246-341-1137; WAC 246-337).

Secure Withdrawal Management and Stabilization Facilities (SWMS) — Secured facility serving
individuals for whom there is a likelihood of serious harm or who are gravely disabled due to the
presence of a substance use disorder. Individuals are civilly committed to receive treatment in these
facilities. They may also treat voluntary individuals. The average length of stay is 2-3 weeks (RCW
71.05.020 (51)); (WAC 246-341-1104).

Residential Substance Use Disorder Treatment Facilities (SUD) — Facility that provides care to

individuals, typically on a voluntary basis, with a diagnosis of a substance use disorder (RCW 18.205);
(WAC 246-811) (WAC 246-341).
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Mental Health Peer Respite — A homelike environment, peer-run facility, for persons at least eighteen
years of age, that serve individuals in need of voluntary, short-term, non-crisis services that focus on
recovery and wellness (RCW 71.24.025); (WAC 246-341-0725).

Regional Needs — Projects that address regional behavioral health needs. Must be at a minimum
licensed as a Behavioral Health Agency (WAC 246-341); and other certification/licensure may depend
on facility type and services.

Children and Minor Youth — Projects that address behavioral health needs for children and minor
youth. Must be at a minimum licensed as a Behavioral Health Agency (WAC 246-341); and other
certification/licensure may depend on facility type and services.

Residential Crisis Stabilization Program (RCSP) — Facility providing twenty-four (24) hour per day,
seven (7) days per week intake, treatment and supervision of children and youth, ages ranging from 5
through 17, in a safe and therapeutic environment. RCSP facilities will be licensed by the state
Department of Health (DOH) under licensing requirements for Residential Treatment Facility (RTF)
Licensing, RCW 71.12.455 WAC 246-337.

BHF Funded Facility “Types” and “Sub-Types”

In addition to the restrictions placed on the program by the Legislative Funding Categories, what the
BHF Program can fund is also impacted by the licensure and certification requirements of our partner
agencies Department of Health (DOH), Department of Social and Health Services (DSHS), Heath Care
Authority (HCA) and Department of Children Youth and Families (DCYF). Listed below are examples of
facility types and sub-types the program may fund, other proposed combinations will be reviewed and
approved by Commerce and our state partners as necessary.

e Hospital - Acute Care - Inpatient & outpatient care or Critical Access rural, acute inpatient &
outpatient care (WAC 246-320); If providing court ordered, crisis stabilization or triage, or
involuntary services (WAC 246-341); these facilities must complete the DOH Construction
Review Services

= Evaluation and Treatment (E&T)
= 90/180-day Long-term Civil Commitment (LTCC) beds
= Intensive Behavioral Health Treatment Facility (IBHTF)
= (Crisis Stabilization and Triage
= Substance Use Disorder (SUD)

o Withdrawal Management (WDM)

o Intensive Inpatient Services (IIS)

e Hospital - Psychiatric - Evaluation and in-patient treatment for individuals with serious or long-
term behavioral health conditions (WAC 246-322); (WAC 246-341); these facilities must
complete the DOH Construction Review Services

= E&T
= LTCC

11
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= |BHTF
= Crisis Stabilization and Triage

= SUD
o WDM
o IS

Residential Treatment Facility (RTF) -24 hour care and treatment for individuals with mental
health, substance use, or co-occurring disorders. (WAC 246-337); (WAC 246-341); these
facilities must complete the DOH Construction Review Services

= E&T
= LTCC
= IBHTF

= Crisis Stabilization and Triage
= Mental health outpatient services

= SUD
o WDM
o IS
o Recovery House (RH)
o Long-term Resident (LTR)

Enhanced Services Facility (ESF) (WAC 388-107); these facilities must complete the DOH
Construction Review Services

Assisted Living Facility with SDC or SDCP Contract (WAC 388-78A); (WAC 388-112A); these
facilities must complete the DOH Construction Review Services

Assisted Living Facility with CSS Contract (WAC 388-78A); (WAC 388-112A); these facilities must
complete the DOH Construction Review Services

Recovery Residence determined as Level 3 and 4 peer support living arrangement that
promotes healthy recovery from a substance use disorder. (RCW 41.05.760); (WAC 246-311-
1108(2) and 246-341-1112); these facilities must complete the DOH Construction Review
Services

Outpatient behavioral health treatment services provided in a DOH licensed Behavioral Health
Agency. (WAC 246-341); these facilities don’t need to complete the DOH Construction Review
Services

Mental Health Peer Respite peer run program for short-term voluntary non-crisis services.
(RCW 71.24.025); (WAC 246-341-0725); these facilities don’t need to complete the DOH
Construction Review Services

Non-state owned licensed or certified home or facility for Behavior Rehabilitation Services to
youth receiving support through DCYF. (WAC 110-50-0430); (WAC 110-50-0210)

The following ARE NOT funded by the BHF Program.

Non-licensed facilities providing counseling to include one-on-one and group counseling,
medications management.

Peer support counselors providing services in a non-DOH licensed agency.

Non-DOH licensed Facilities that provide case-management, support services, transportation to
third-party behavioral health service providers.
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Emergency Shelters for persons or families experiencing homelessness.
Community-based shelters for persons or families experiencing domestic violence.
Transitional Housing including long-term service-rich housing for persons or families
experiencing homelessness.
Permanent Supportive Housing including low-income housing with treatment and support
services for persons or families experiencing homelessness.
Low-Income/Affordable/Workforce Housing
Retirement Communities/Independent Living
Continuing Care Retirement Communities
Assisted Living Facility with limited care for adults that do not require dementia care or skilled
nursing care.
Adult Family Home with residential care for up to six non-related residents to include room,
board, laundry, necessary supervision, and necessary help with activities of daily living, personal
care, and social services.
Group Home including congregant housing for vulnerable persons.
Developmentally Disabled Housing including congregant housing for persons with
developmental disabilities.
Recovery Residence/Oxford House including congregant/shared housing, categorized as Level 1
or Level 2 Recovery Residences, for people in recovery from substance use.
Clean and Sober Housing including service-rich housing, categorized as Level 1 or Level 2
Recovery Residence, for those in recovery from substance use.
Unless indicated above in the list identifying types of facilities the BHF Program does fund, sites
contracted for services through DSHS are not funded by the BHF Program.
Facility owned and operated by DSHS, to include but not limited to:

=  Group Homes for vulnerable populations owned or operated by DSHS

= Developmentally Disabled Housing owned or operated by DSHS

= State Hospital owned or operated by DSHS

= Child Study & Treatment Center owned or operated by DSHS
Unless indicated above, in the list identifying types of facilities that the BHF Program does fund,
any facility owned, operated or licensed by DCYF or with services licensed or contracted by
DCYF to include but not limited to:

=  Child care

= Early intervention services

= Child Protective Services

= Foster homes or foster care providers

= Family Reconciliation Services

= |ndependent Living Program services or other subsidized housing for youth

= Juvenile Rehabilitation
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FUNDING AVAILABILITY AND TIMING

At the start of each biennium, and following the signing of the Capital Budget by the Governor,
Commerce will open a competitive funding round for behavioral health facilities. Funding rounds are
typically open for sixty days. Commerce, in coordination with Behavioral Health Facilities Scoring
Committee, reviews applications and forwards recommendations on to the Behavioral Health Facilities
Advisory Group and Commerce management for final determination of awards. Commerce aims to make
an official award announcement three to four months following the close of a competitive funding
round.

Disbursement of funds will occur only once the awardee is under contract and (if required) securitization
is complete. We anticipate the pre-contracting process to begin approximately one month following
award announcements but this may be impacted by debriefings of unsuccessful applicants. Depending
on the project, pre-contracting and securitization requirements (if required) may take anywhere from a
few weeks to many months to complete. Awardees are encouraged to work very closely with assigned
staff to ensure an efficient process. Meeting all of the pre-contracting requirements may take three to
six months. Once the pre-contracting requirements are met, executing a contract typically takes a week
or two to complete. Securitization of the grant can occur simultaneous to the pre-contracting process
and this typically takes four to twelve weeks to complete. If grant funds will be needed through escrow,
to acquire real property, it is vitally important that the contract manager know this well in advance of
the close date. Our pre-contracting recruitments will not be waived in order to meet close dates so the
awardee should take these requirements into consideration when negotiating a close date with the
seller.

ADMINISTRATIVE FEES

The Commerce BHF Program is authorized to retain funds from each award to cover administrative
costs. Awardees will receive an award letter from the program and the award letter will state the total
amount of the grant as reduced by applicable fees.
e For projects funded in the 2015-2017 biennium, there was no administrative fee taken by
Commerce.
e We will deduct three-percent from the award, up to a maximum fee of $50,000, for all 2017-
2019 awarded projects. The award made to projects will be for this reduced amount.
e We will deduct two-percent from the award, up to a maximum fee of $50,000, for all 2019-
2021 awarded projects. The award made to projects will be for this reduced amount.
e \We have deducted three-percent from the BHF Program appropriation for the 2021-2023
biennium. This means the award made to projects in the 21-23 competitive funding round will
be for the total grant amount.
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RESCINDING OR REDUCING AN AWARD

An award may be rescinded or reduced under the following conditions:

e In the event state funds appropriated for the work contemplated are withdrawn, reduced or
limited in any way by the Governor or the Legislature the awarded funds may be rescinded; or

e The project scope of work does not match what was indicated in the application for funding. If the
scope of work of the project has changed, the awardee must work with their contract manager to
seek approval to proceed with a revised scope of work. If agreement cannot be reached on an
acceptable Scope of Work for the project, the award may be rescinded; or

e The awardee’s project scope of work is the same or similar to another one of their project’s scope
of work funded either through a direct appropriation or from a previous competitive funding
round.

e The awardee does not have funding to complete the project. If the awardee cannot obtain full
funding to complete the project in the biennium awarded or if the appropriation is not used within
the biennium awarded, the award may be rescinded; or

e The awardee cannot demonstrate sufficient operating and/or service funding for the completed
project, the award may be rescinded; or

e Timelines and deliverables are not being met, the award may be rescinded.

PRE-CONTRACTING

To get under contract with Commerce for your award you will work with a contract manager assigned
specifically for your project. The contract manager will reach out to their awardees shortly after the
award announcement and provide further direction on how to proceed. The following pre-contracting
requirements apply to your award and some may take considerable time for you to complete. It is
recommended that awardees start to work on these requirements as soon as is practicable.

Doing Business in the State of Washington

Awardees, to get under contract for the BHF award, must be a legally formed entity and licensed to do
business in the state of Washington. Our program contracts with governments, Tribes, Non-profit
Corporations, General Partnerships, Limited Partnerships, Limited Liability Partnerships, Corporations,
Limited Liability Companies and Sole Proprietorships. Formation documents should be filed through
the WA State Secretary of State and a business license applied for through the WA State Department
of Revenue (DOR). If a Tribe, Tribal Enterprise or tribal member are our awardee and the behavioral
health facility will be sited and operate on the reservation, the awardee does not need to be licensed
by DOR. For more information, Tribes and tribal members/citizens Q & A.

Regional Behavioral Health Entities Administering the Purchasing of Services
Coordination with one or more Behavioral Health Administrative Service Organizations (BH-ASO) or
Integrated Managed Care Organization (MCQO) is required for funding through the BHF Program.
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Awardees must maintain effective relationships with these entities. Because rates vary based on region
and service type, awardees must reach out directly to the purchaser of services in their region for
specific information.

Awardees may also reach out to our state partners with questions about establishing their facility rates
and other operational technical questions.
e Enhanced Service Facilities (ESF)
e Assisted Living Facilities with Specialized Dementia Care (SDC)
e All other facility types should reach out directly to the Health Care Authority’s Michele Wilsie,
michele.wilsie@hca.wa.gov

Site Control

Awardees must demonstrate site control before Commerce will execute a contract. Some awardees
may face challenges in siting and obtaining permits at the local level. Awardees should engage as early
as practicable with the local jurisdiction to determine if their project is allowable in that jurisdiction.
We have developed a Behavioral Health Model Ordinance that may help you work through siting and
development issues. We have also developed a Communications Toolkit to provide strategies for
effectively communicating about behavioral health treatment facilities to community members.

A few things our awardees may want to consider:

e There is an advantage to working with a developer. These professionals can help navigate you
through the planning, siting and permitting process and may assist you with a code review in
order to determine if an area is permissible to the facility type.

e If not working with a developer or land-use attorney, it is the awardees’ responsibility to figure
out the jurisdictions planning process. Doing a code review before committing to a
site/property is important to understanding what it will take to site a project in a community.

e Anticipate opposition:

= Start working with the city planning office early

= Connect with supporters in the community and utilize them to counter opposition
messaging

= Reach out to affordable housing providers in area where seeking to site a facility. These
entities may have “lessons learned” that can help move the BHF project along more
easily

= Tryto understand the root issues of the opposition. Develop a communication strategy
that incorporates 1:1 meetings so that these root issues can be worked through

We also recommend reaching out to our behavioral health technical assistance partners at the HCA,
DOH and DSHS. Toolkits and contact information are available on our webpage.

The awardee must be able to maintain site control for the commitment period as outlined in the

contract. Site control may be shown through outright ownership of the subject property or through a
long-term lease.
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To demonstrate site control, submit the following documents:

e Title/Deed and a copy of the county Assessor record; or

o If real property will be leased, submit a lease agreement with a minimum term of the
commitment period as outlined above.

e If grant funds will go through escrow for acquisition of real property, the awardee must submit
a copy of the Purchase and Sales Agreement (PSA) and an appraisal.

e Photos of the site at 0% project completion are required. Submit photos prior to work
commencing.

Appraisal of Real Property

When all or part of the grant is used to fund the acquisition of real property, the awardee shall provide
evidence establishing the value of the real property. The value of real property will be determined by a
current appraisal prepared by a licensed Washington State commercial real estate appraiser.

Project Feasibility

Awardees must demonstrate project feasibility before Commerce will execute a contract. This can be
shown by submission of preliminary construction and equipment bids and other planning and
development-related documentation. We will also want you to finalize a project completion schedule
that will be incorporated into the contract.

Proof of Commitment of Other Funding

For projects where funds are awarded for acquisition, and more than the BHF grant is needed for the
acquisition, proof of other funding commitment is required before we contract for or release state funds.
As well, if BHF funds will be used to acquire a building the awardee must demonstrate that the facility is
able to operate upon acquisition if renovation is not needed. If renovation or new construction is
necessary, post-acquisition, then funding commitments for that work must be provided in order to get
under contract for the funds to acquire the real property. Commerce cannot proceed with acquisition
until we are assured the facility will be or become operational following purchase.

Projects where funding is provided for construction or rehabilitation activities, before Commerce will
execute a contract the awardee will need to provide proof of other funding commitment from all other
funding sources.

State Public Works

Governmental entities that are awarded a BHF grant may be required to comply with public works
statutes RCW 39.04 and RCW 39.10. If you have questions about this requirement, you will need to
contact the Industrial Relations Specialist at the Department of Labor and Industries at (360) 902-5334
or visit their website WA State Department of Labor & Industries Public Works Projects for more
information.

State Prevailing Wage
Prevailing wages are required for work upon all public works. Per RCW 39.12 public works are “all work,
construction, alteration, repair or improvement ... executed at the cost of the state or any municipality.”
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It is the responsibility of the BHF grant recipient to act as the Awarding Agency for the purpose of
responsibly spending the public money received. For more information about awarding agencies go to the
WA State Depart of Labor and Industries (L&l) webpage. The Awarding Agency, prime contractor, and
subcontractor(s) must follow the prescribed processes outlined by L&l to comply with prevailing wage
requirements. The prime contractor and each and every subcontractor will need to file a Statement of
Intent to Pay Prevailing Wages (Intent), pay their workers at the applicable prevailing rate(s) of wage and
overtime according to the actual job duties performed as described in the scope of work descriptions, file
certified payroll on-line with L&I at least once a month, then file an Affidavit of Wages Paid (Affidavit)
when completely finished with their work on the project. For more information on how to comply with
prevailing wage law, review the booklet titled The Washington State Prevailing Wage Law: Understand
you responsibilities and rights when performing public work and see the Municipal Research and Services
Center of Washington State webpage.

Prevailing Wage requirements apply to projects as of the date on the award letter provided by the BHF
Program. Projects that have incurred construction costs prior to the date indicated on the award letter
are exempt from Prevailing Wage requirements. Construction costs incurred on the day of and following
the date indicated on the award letter must reflect payment of prevailing wage.

e If our awardee is a tribal entity, all contractor or subcontractors performing work on the project
shall comply with prevailing wage laws set forth in state RCW or requirements under Tribal
prevailing wage law, as applicable to the project funded by this grant.

e If your project receives any federal funds then you are required to pay whichever wage class rate
is higher, either the Davis-Bacon Act federal wage scale or state prevailing wage.

o If labor will be donated to the project, be aware that the donating organization is still required to
pay prevailing wages to their employees.

If you have questions about this requirement, you will need to contact the Industrial Relations Specialist
at the Department of Labor and Industries (360) 902-5335 or PW1@Ini.wa.gov.

State Apprenticeship

For projects with total construction costs in excess of $1,000,000, awardees must comply with
apprenticeship requirements of 39.04.320, 39.04.350 and 39.12.055. If you have questions about this
requirement, you will need to contact the Labor and Industries at (360) 902-5320 or
Apprentice@Lni.wa.gov.

State Executive Order 21-02 (EO021-02) and Tribal Coordination

Capital projects funded in the 2017-2019 or 2019-2021 biennia that were under contract with
Commerce before the Governor signed the 2021-2023 biennial budget are subject to EO05-05
requirements. You should proceed as directed by your Commerce contract manager.
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Capital projects funded in prior biennia that are not under contract and capital projects funded in the
2021-2023 biennium are subject to EO21-02 requirements. Projects resulting in acquisition, new
construction or rehabilitation are subject to a cultural resource review by the Washington State
Department of Archeology and Historic Preservation (DAHP) and consultation with impacted Tribes for
compliance with Governor’s Executive Order 21-02 (formerly EO05-05). The exception to this
requirement is if there is federal funding in the project and the Section 106 of the National Historic
Preservation Act review is in progress, or has been completed, then review by DAHP and consultation
with impacted Tribes is not required by the State. Finalization of the DAHP review and consultation
with impacted Tribes, or the Section 106 review, must be completed before the contract will be
executed.

e To start the review process with DAHP, Commerce will provide you with a delegation of
authority letter outlining our expectations of you as our awardee to fulfill the requirements of
EO21-02. As our awardee, you will submit this letter to DAHP with the EZ Project Review form.
Review related documents can be downloaded from DAHP’s webpage at WA State Department
of Archeology and Historic Preservation EO21-02 . All documentation related to the project
review should be submitted to DAHP via email. For more information, go to our resource page.

e For more information about the Tribal consultation process and to determine what Tribes may
be impacted by your project and their contact information, go to DAHP’s webpage at WA State
Department of Archeology and Historic Preservation Tribal Consultation site. You can also find a
Tribal Directory at the Governor’s Office of Indian Affairs site. Your Commerce Contract
Manager may provide more direction as you move through this pre-contracting requirement or

you can go to our resource page.

e All State funded capital projects must submit to their contract manager, DAHP and impacted
Tribes, an Inadvertent Discovery Plan. Your contract manager may provide a document to you
for completion if DAHP has not already made one available.

For projects that are being phased and if state funding is provided for predesign or pre-development
activities, we strongly recommend the project incorporate cultural resource review by DAHP and
consultation with impacted Tribes into the planning process. And if construction or rehabilitation has
begun, or will begin, on a project prior to an award of state capital funding we also strongly
recommend the project undergo a cultural resource review by DAHP and consultation with impacted
Tribes before the award for state capital funding is made.

e In addition, with or without Commerce funding, laws related to the protection of cultural
resources and Indian graves, particularly RCW 27.53 and 27.44, apply to construction projects in
the State of Washington.

If our awardee is a Tribe or tribal enterprise, and the project is located outside of the reservation
boundaries, as our awardee you are subject to the DAHP cultural resources review and consultation
with impacted Tribes. If the project is on tribal trust land within reservation boundaries, neither DAHP
nor the State Historic Preservation Officer (SHPO) have jurisdiction. The Tribe or Nation’s Tribal
Historical Preservation Office (THPO) shall assume all functions from Washington State for E021-02, or
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if applicable a review under Section 106 of the National Historic Preservation Act, for projects within
the boundaries of the reservation. The Tribe or Nation is legally and financially responsible for
compliance with all laws, regulations, and agreements related to the preservation of historical or
cultural resources. In situations where the project is located within the reservation boundaries, the
THPO should provide to the Commerce contract manager a letter indicating the outcome of their
cultural resource review.

State Lead-Based Paint
Projects involving remodeling, repairing or painting a residential property, or child occupied facility built
before 1978 must employ a Certified Lead Renovation Firm, who must assign an Individual Certified
Lead Renovator to lead the activities.
Option 1: The Awardee needs to ensure that they hire someone fully certified with Firm and
Individual Certifications (ask to see the contractor’s certifications).
Option 2: The awardee can have their own Certified Lead Renovation Firm and Individual Certified
Lead Renovator assigned to lead their project. (Reasonable cost of approx. $275 to complete).

For technical assistance, contact the Lead-Based Paint Program at Commerce,
Ibpinfo@commerce.wa.gov or call (360) 586-5323.

Leadership in Energy and Environment Design (LEED)

The 2005 Legislature passed a law that requires our grant recipients to comply with what has been
termed “high performance” or “green” building standards (Chapter 39.35D RCW). The legislation’s goal
is for major capital facility projects receiving state funding to be built to the LEED Silver standard where
“practicable.” LEED is a certification program run by the U.S. Green Building Council. These building
principles offer the most savings when incorporated early in the design process. We strongly encourage
you to talk with your architect as soon as possible. If the awardee received a grant for predesign only or
pre-development only, the project is exempt from this requirement but be aware if other state funds
are used at a later date for acquisition, renovation or construction, LEED may be applicable. For more
information, go to our LEED resource page.

Exemption: The law offers two types of exemption. You don’t need to wait until you turn in a grant
application, or for completion of the pre-contracting process, to find out if your project will be
exempted. Please contact us and we can quickly assess your project.

Exemption 1: The following types of facilities may be exempt:
= Acquisition only that does not include construction or renovation
= New construction that is less than 5,000 gross square feet of occupied or conditioned
space as defined by the State Energy Code
= Renovation projects whose costs are less than 50 percent of the facility’s assessed value
and are less than 5,000 gross square feet of occupied or conditioned space
= Facilities such as hospitals or research facilities primarily used for laboratory
experimentation, research, or training in research methods; or similar building types
Exemption 2: “Not Practicable” exemption may apply:
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= When renovation projects involve a new addition to an existing building, these types of
projects may not be required to comply with LEED certification

= |f the project will comply with the Evergreen Sustainable Development Standard (ESDS)
or the Washington Sustainable Schools Protocol (WSSP)

= Be aware that we are not permitted to offer this exemption because of cost or timing-
related issues

Certificate of Need

Projects that expand the service capacity of a healthcare facility may need to go through the Certificate
of Need process. Awardees must show progress in following through with the Certificate of Need
requirements before Commerce will execute a contract. For more information go to WA State
Department of Health Certificate of Need Program.

Institutes of Mental Disease (IMD)

Consultation with the HCA’s Division of Behavioral Health Recovery (DBHR) to determine if the project
expansion will trigger the IMD designation is advised to occur early in the development process. Contact
staff at DBHR at David.Johnson@hca.wa.gov .

Projects that fall under IMD rules and will expand bed count beyond 16-beds in healthcare related facilities
must provide for a separation of the facilities so that no more than 16-beds are in any part of a facility and
the facilities must be able to operate independently as evidenced by different medical record domains,
separate management chains, etc. Please contact DBHR for more information.

DOH Construction Review

Proposed projects in facilities that provide beds and treatment must utilize the Department of Health’s
(DOH) Construction Review Services. Awardees must show progress in following through with the
construction review before Commerce will execute a contract.

If the architectural drawings or plans are complete, the awardee does not need to go through the
Technical Assistance Review but must consult with DOH for Construction Review. The DOH Construction
Review must start before beginning construction. Awardees must comply with this review. For more
information go to WA State Department of Health Construction Review Services.

Binding Agreements with Licensed and Bonded Contractors

Awardees must establish a binding agreement with a licensed and bonded contractor. Grant awards are
contingent on this requirement. If your organization is required to follow public works requirements
related to bidding or your organization has policies or procedures related to bidding, the awardee must
follow that guidance.

Changes to the Project Scope of Work

If any of the aspects of your project’s scope of work, as outlined in the application have changed, you
must communicate with your contract manager about the differences between what was indicated in
the application and the status of the project as you move through the pre-contracting process. We
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reserve the right to approve or decline any changes to the project prior to the change being finalized
by the awardee. Changes to the scope of work or reductions in the proposed behavioral health
services at the site may result in an award being rescinded or decreased.

Small Business and Minority/Women Owned Business
Commerce does not require a percentage of the project work be given to small businesses or M/WBE
companies. However, if your local jurisdiction has such laws they must be followed.

Insurance

Awardees must maintain general liability insurance and fidelity insurance for the entity we contract with
in full force and effect during the contract term. The intent of the required insurance is to protect the state
of Washington should there be any claims, suits, actions, costs, damages or expenses arising from any loss,
or negligent or intentional act of omission of the awardee, subgrantee, or agents of either, while
performing under the terms of the grant.

For projects where funds are provided for acquisition, new construction or rehabilitation, property
insurance, for the location where grant funds will be used, will be maintained in full force and effect
throughout the commitment period of the grant. Proof of general liability insurance and fidelity insurance
must be submitted before Commerce will execute a contract. Property insurance must be submitted to
the contract manager before the first reimbursement will be paid.

For more information and examples of the insurance requirement, review our requirements page at:
https://deptofcommerce.app.box.com/s/ohyv6iwenfwdwx4fzq8rzech05iok4u5 and FAQ.

Statewide Vendor Account Number (SWV)

Grant funds are electronically transferred using a Statewide Vendor Account (SWV) number provided
to us by the awardee. The SWV number for the entity receiving our funds must correspond to our
contracting entity. If you need to set up a SWV account number, please review the Office of Financial
Management Statewide Vendor/Payee Services page to learn how to create an account. This process
may take a couple of weeks, so please make sure you have this information available in order to provide
it on your Working Papers.

Readiness Survey and Working Papers
Awardees must submit a completed Readiness Survey and Working Papers to their contract manager.
Your contract manager will provide these documents to you.

e The Readiness Survey determines awardee readiness to move forward with the project.
e The Working Papers provides final information that will be used in drafting the contract.

CONTRACTING
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All awardees are required to be under contract (i.e. signed by all parties in agreement) with Commerce
in order to receive reimbursement for costs incurred to complete the project.

Contract Execution

Generally, once an awardee has provided Commerce with all the applicable pre-contracting materials and
finalized their Readiness Survey and Working Papers, executing a contract may take just a few weeks.
Executing a contract can take longer if an awardee requests any change to state approved contract
language. Contract changes are reviewed and approved by Commerce’s Assistant Attorney General.

At any point, an awardee may request a copy of our DRAFT contract. If you would like a DRAFT of our
contract language, please work with your contract manager and they can provide you the template.

Securitization of the Grant

For projects where the award is equal to or in excess of $500,000, and where real property is or will be
owned fee simple or a leasehold estate secured through a long term lease meeting or exceeding the
term of the commitment period, Commerce may secure the grant with either a recorded Deed of Trust
or a Leasehold Deed of Trust, a Promissory Note, and in some cases a Covenant. We also require a
Lender’s Title Insurance policy be purchased by the awardee. The title policy shall be free and clear of
unpaid taxes, liens or encumbrances unless otherwise approved by Commerce. A Commerce
Securitization Officer will reach out to the awardee to provide technical assistance on the securitization
process. For more information about the securitization process, go to our resource page.

CONTRACT AMENDMENTS

Commerce may grant contract amendments due to unforeseen circumstances. Changes to the Scope of
Work may result in rescinding or recapture of the award or a lower award amount. It is the awardee’s
responsibility to request an amendment from Commerce and to work in a timely manner with your
contract manager.

COMMITMENT PERIOD

All real property, owned or leased by the awardee that is acquired, constructed, or otherwise improved
by the awardee using state funds shall be held and used by the awardee for the purpose or purposes
stated in the contract for a period identified as the ‘Commitment Period” and will last for fifteen (15)
years after final reimbursement has been paid to awardee by Commerce.

The awardee is not prohibited from selling or transferring the property described in the contract
provided that any such sale or transfer shall be subject to prior review and approval by Commerce and
that all proceeds from the sale shall be applied to the purchase price of a different facility or facilities of
equal or greater value than the original facility and that any such new facility or facilities will be used
for the purpose or purposes stated in the contract.
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If the awardee is approved to sell or transfer the property and proceeds are not applied to another
facility or the purpose of the facility is different than that in the contract, the awardee shall repay the
grant in accordance with the contract terms. The BHF Program does not allow amortized reduced
payback in the event of default.

CONTRACT AND SECURITIZATION ASSIGNMENTS

Commerce will considered assignment of contracts on a case by case basis. In the instance of sale or
transfer, the awardee must notify their contract manager in advance of finalization for any deal that
impacts the property acquired, constructed, or otherwise improved having used state funds.
Commerce will assess the risk of assigning the BHF contract to another entity and make the
determination if it is agreeable to do so. If agreed, and the original property was also secured with a
Deed of Trust and Promissory Note, the Capital Community Facilities (CCF) Securitization Team will also
be notified and will work to determine next steps to release and re-secure the BHF grant.

RECAPTURE

Once an award is under contract, the grant funds may be subject to recapture under the following
conditions:

e The awardee does not have funding to complete the project; or

e The awardee cannot demonstrate sufficient operating and service funding for the project;

e The finished project does not conform to what was indicated in the contract; or

e Timelines and deliverables, as outlined in the contract, are not being met; or

e The awardee cannot maintain the facility or applicable services at the project site for the

commitment period.
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INCURING COSTS AND REQUESTING REIMBURSEMENT

COST INCURRED START DATE

Expenses are allowable for reimbursement based on the Cost Incurred Start Date. This date is
determined as follows:
e For projects awarded in the 2017-2019 and 2019-2021 biennium, the date the capital budget was
signed by the governor.
e For projects awarded in the 2021-2023 biennium, the date indicated on the award letter.

REAPPROPRIATION

Awards made in the 2017-2019, 2019-2021 and 2021-2023 biennia have until June 30, 2023 to expend
funds.

e Projects awarded in the 2013-2015 biennium have no time remaining to expend funds.

e Projects awarded in the 2015-2017 biennium have no time remaining to expend funds.

e Projects awarded in the 2017-2019 biennium have been reappropriated and any funds
remaining at June 30, 2023 will be terminated.

e Projects awarded in the 2019-2021 biennium have also been reappropriated and any funds
remaining at June 30, 2023 will be terminated.

e For projects awarded in the 2021-2023 biennium, Commerce will request a reappropriation of
any unspent funds prior to the end of the biennium. If the reappropriation is granted, the
awardee will have an additional two years, extending the term to June 30, 2025, to expend the
remaining funds. We cannot guarantee that the Legislature will agree to extend the term, nor
can we legally obligate funds from one biennium to the next. Awardees are advised to expend
funds as soon as practicable.

COST REIMBURSEMENT

Funds will be made available once a contract is executed and securitization complete, if applicable.
Funds are reimbursement based and cannot be advanced under any circumstances. Reimbursement
costs are those the awardee has already incurred and paid. If funds are needed to purchase real
property, through the escrow process, the awardee must provide advance notice to their contract
manager of the close date so that we can make funds available in a timely manner.

In limited situations, grant funds may be released to pay invoices for work the awardee has incurred
but does not have the funds to pay. In these situations, the awardee must inform their contract
manager, before starting grant draw down, this issue may occur and it is at the contract manager’s
discretion to approve the request. If the request is approved, the awardee will submit a warrant
requesting costs to be paid and those costs will be substantiated with an invoice showing completion
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of work. Substantiated costs will be paid to the awardee who will pay their contractors. The awardee
will provide proof of payment to the contract manager no later than thirty days (30) from the date the
funds were released.

Reimbursement will be paid at one-hundred percent (100%) of the requested project costs of each
warrant when back-up documents substantiate those costs. When grant funds are used through
escrow to pay for acquisition costs, Commerce will release up to one-hundred percent (100%) of the
grant amount through escrow but not more than the actual amount needed to close on the property.
Awardees may not receive our grant funds as cash through escrow.

FUNDING MATCH

Awardees receiving funding through a competitive process from the BHF Program are not subject to a
funding match requirement.

IN-KIND DONATIONS

In-kind donations may be applied to the project budget as non-state funding. Eligible donations
include real property, labor (except when donated by an applicant’s paid staff), materials, or
equipment as long as their value can be properly assessed and documented. We treat in-kind
professional and nonprofessional labor differently. Professional labor is calculated at the rate a
volunteer would normally charge for their services.

Projects that receive in-kind donations from a professional service or individual such as an Architect
will need a signed letter from the individual/organization/agency who provided the service/goods with
the following components:
e Who performed the work and when
e Provide a description of the work performed or services provided with a copy of the invoice
e Current contact information for the individual who performed the work to include, name,
address and phone number.

Nonprofessional labor is calculated at $15 per hour. This can be documented with a memo itemizing

the type of work done and number of hours worked by your volunteers. We reserve the right to make
the final determination regarding the acceptability of in-kind contributions and their estimated value.

ELIGIBLE PROJECT COSTS

Funds appropriated in the capital budget and awarded through the BHF Program may generally be used
to pay for predesign, pre-development, real property acquisition, construction, renovation and
equipment-related expenses outlined in the OFM Capital Budget Instructions and guidance from the
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state’s office of the Attorney General. Commerce has taken this guidance and outlined below costs
reimbursable with a BHF grant. If you have questions about cost eligibility, do not try to interpret the
OFM instructions but rather contact your contract manager for review and approval.

Costs incurred using third-party licensed and bonded service providers.

Grant funds used for acquisition occurring after the issuance of our award letter may cover costs for
the value of the real property, appraisal fees, extension fees associated with a Purchase and Sales
Agreement if attributed to the earnest money, title opinions, surveying fees, real estate fees, title
transfer taxes, limited legal expenses, escrow and recording fees. Grant funds may be used to
reimburse for Earnest Money paid, before the issuance of our award letter, as a deposit on the
property. This deposit must have been paid into an escrow account and credited toward the
purchase price of the property.

Predesign work done to help determine project function, purpose, scope, budget or project
schedule. The products of predesign work often include building program development (i.e. defining
what the building use, function and space requirements are), studies, site assessment,
government/legal assessment of siting, sustainability assessment and conceptual designs.
= Eligible predesign costs include preliminary technical studies for a specific project, project
management fees for predesign and owners project requirements, project schedule, land use
applications, architectural and engineering services, design and schematic development,
environment impact and hazardous materials assessments, archeological and historic
structure surveys, consultant services, legal fees, building code plan review, construction
document development, and LEED certification fees.

Pre-development work that occurs prior to construction and includes everything listed above in
predesign and may also include costs for limited construction management and observation.

If grant funds will be used for legal expenses, the awardee should work with their contract manager
to determine the extent to which the BHF grant may be used for this purpose.

When grant funds are used for new construction: Impact or mitigation fees assessed by local
governments against a new development project per RCW 82.02.050 through RCW 82.02.100 and
WAC 365-196-850 are reimbursable. Fees imposed for public capital facilities may include public
streets and roads, publicly owned parks, open space and recreation facilities, school facilities, fire
and police protection facilities, library services, water and sewage.

Construction management and observation (from third-party sources only) is eligible for
reimbursement. This is onsite management and/or supervision of the work site and workers. This
does not include work performed by off-site consultants or consultant organizations, grant writers,
or employees of the awardee, unless the employee is hired solely and specifically to perform on-
site construction management as defined above;

Construction costs including, but not limited to, the following:
Site preparation, erosion control and improvements;
Demolition;
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Permits and fees;

Labor and materials;

Taxes on project good and services;

Landscaping; and

New construction of roadwork on site or a parking lot.

Tenant improvement costs are allowable. Unless the building owner is our awardee we will not pay
our funds directly to the building owner. If the tenant is our awardee it will be there responsibility to
pay the building owner costs associated with tenant improvements using our grant funds. The
improvements must be completed before the BHF Program grant funds may be used for
reimbursement.

Built-in equipment permanently attached to the building or improvement and considered an
integral part of the structure. Built-in equipment is usually included in the base construction budget
and estimate. Examples include plumbing fixtures, heating, ventilation and air-conditioning
equipment, electrical equipment, elevators and escalators;

Major appliances;

Fixed equipment attached to the building or improvements for the purpose of securing the item and
contributing to the facilities’ function. Fixed equipment is usually included in the base construction
budget and estimate. Examples include shelving, cabinets and bolted furniture. The item must be
considered an asset and have a useful life of at least 13 years;

Equipment, specific to the provision of behavioral health services, that are considered assets and
will be depreciated over time. The item must have a useful life of at least 13 years;

Information technology systems’ infrastructure (i.e. physical hardware, cabling, wiring) and building
security systems.

INELIGIBLE PROJECT COSTS

The following costs are not eligible for reimbursement.

Construction costs not listed in Eligible Project Costs which are not essential to carry out the function
of the facility. If you have questions about the eligibility of a cost, seek guidance from your contract
manager before requesting reimbursement for the cost.

Start-up or ramp-up costs.

Operating costs.

Behavior health service costs.

When costs are sought for acquisition for real property and the property was held for a period

before the issuance of the award letter and is/was transferred between related entities, the earnest
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money, holding or carrying costs, transfer fees, loan origination fees, finance fees, real estate taxes,
and interest charges are disallowable.

Grant funds may not be used for fractional ownership acquisition of real property.

Excessive legal expenses or expenses that are not ordinarily provided in a budget for a capital
project;

In-house labor costs.

Non-project related operating costs, staff or administrative costs, or activities;

Comprehensive planning, master plans, historical or archeological research, capital and
maintenance planning, or other similar non-project specific expenditures;

Feasibility studies (unless associated with project development such as required by local
government transportation studies for new construction);

Projects where deferred maintenance is the primary driver of costs associated with the proposed
project are generally not reimbursable. Deferred maintenance is the practice of postponing
maintenance activities, such as repairs, in order to save money or because there is a lack of capital
reserves associated with business assets. In failing to perform needed repairs, the asset deteriorates
and ultimately may result in failure.

Projects where emergency repair costs are the primary driver of costs associated with the proposed
project are generally not reimbursable. These costs may include but are not limited to:

= Damage caused by fire, flooding or electrical failure otherwise covered by insurance;

= Damage caused by negligence;

= Work needing completed due to regulatory authority fines, citations, stop work orders
or the facility being closed due to health and safety violations.

Routine maintenance of land improvements, repair or resurfacing of existing roads or parking lots,
ordinary maintenance of structures or equipment or systems;

Expenditures to acquire or construct temporary facilities (does not include facilities required during
construction);

Vehicle charging stations;
Computers;

Office equipment;
Furniture;

Furnishings to include products consumed, used up or discarded after a short period. Examples of
furnishings may include but are not limited to window coverings & blinds; non-fire or non-life-safety
related interior signage; towels, linens, bedding and other kitchen, bath or bedroom related
materials used by individuals; stand-alone organizing systems; lamps and stand-alone lighting; audio
and visual equipment used for entertainment; etc.;

Artwork;

Rolling stock (such as vehicles);
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e Lease payments for rental of equipment or facilities;
¢ Maintenance costs associated with operations of the facility,

e Costs associated with relocation, moving of equipment, furniture, etc. within or between facilities.

ACCESSING FUNDS

Awardees may draw down funds as frequently as once per month. All reimbursement requests will be
submitted through our on-line Secure Access Washington (SAW) Contracts Management System (CMS)
portal. See the Contracts Management System website for more information about our secure online
access portal.

Reimbursement requests include:

e Completed A-19 or if a budget is set-up in SAW-CMS then the online warrant is acceptable;

e Completed Project Status Report;

e All costs must be substantiated with appropriate backup documentation;

e Submission of a Reportable Expenses form (aka “Diverse Spend”) listing every subcontractor and
sub-subcontractor and if they are M/WBE; and

e Photos of the site at 50% and 100% completion.

e We may request other information from you to ensure compliance with our programmatic and
contract requirements are being met. Your contract manager will provide more detail if more
information is needed.

Only one contracted project can be represented on an A-19 or through a warrant in the SAW-CMS
online system. The awardee will authorize someone from the organization to sign the A-19 submitted
or submit a warrant through the SAW-CMS online system. Copies of invoices and proof of payments
clearly documenting expenses claimed must accompany all requests for payment. Your contract
manager will provide more information to you when you receive your contract.
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COMPLIANCE AND MONITORING

COMPLIANCE

Awardees must comply with the Commerce agreement as well as conform to and obey all laws,
ordinances, rules, regulations, requirements and orders of all municipal, county, state and federal
authorities/agencies and all professional standards applicable to the provision of services under their
agreement with Commerce.

By accepting the award of grant funds and entering into an agreement with Commerce, the awardee
agrees to:
= Use grant funds as outlined in the Scope of Work in either the application or if agreed to by
Commerce post-application negotiations;
= Expenditure of grant funds within the contract term;
= Become licensed or maintain licensure for behavioral health services at the behavioral
health facility funded by Commerce;
= |ncrease behavioral health service capacity at the behavioral health facility as indicated in
the application;
= QOperate the facility so that publicly funded persons receive priority.

If the awardee is found out of compliance, this may result in withholding reimbursement, termination
of the contract, and/or recapture of previously expended funds.

MONITORING

Awardee will allow Commerce, upon proper written notice, access to inspect the project site, audit and
copy the project records associated with the funding and completion of the project to verify
deliverables under the contract. Awardees will provide, at Commerce’s request, data that may be
included in reports to verify performance.

State Agency Review Notification
If DSHS, HCA, DCYF, or DOH review or inspects your facility while the capital project is underway, you
must keep your contract manager informed about the outcome of the review or inspection.

BHF Projection Tracking

Until the reimbursement process for funds begins, the awardee may be requested from time to time to
submit a Projection Tracking sheet to their contract manager. When the request is received by the
awardee, it must be completed in a timely manner and returned to the contract manager. As well, once
the reimbursement process begins and if the awardee is not requesting reimbursement on a regular
basis, the awardee may be requested from time to time to submit a Project Tracking sheet to their
contract manager. The BHF Program uses this information to inform the Legislature of future
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expenditure needs so it is vitally important that the awardee provide timely and accurate information.
The awardee will not be held to the projections, the data is for informational purposes only.

BHF Project Status Report

With each reimbursement request, the awardee will submit a completed Project Status Report.
Reimbursement requests will not be processed without a complete report. If awarded funds are
expended before completion of construction on the project identified in the contract scope of work,
submission of a Project Status Report must be provided every two months following the last paid
reimbursement request. Updated reports will be due until the project is in operations.

For projects funded under the Trueblood Crisis Stabilization funding category, there will be additional
reporting and check-in requirements. The reporting requirements will help ensure the project stays on
schedule and will also make available to the awardee additional technical assistance resources from
state partners.

Grant Closeout

If an award is made and the awardee declines or COM withdraws the funding before the contract is
executed, the contract manager will send a Withdrawn-Declined letter to the awardee to close out the
award. The awardee must notify their contract manager about their decision to decline the award as
soon as possible so COM may process the closeout in a timely manner.

If the grant is fully expended, the contract manager will send a Closeout letter to the awardee. If the
grant is not fully expended and the awardee has no plans to expend the remaining grant funds, or the
contract has reached the term and the grant funds are not expended, the contract manager will
proceed with a deobligation process. As part of this process the awardee must sign and return the
Closeout letter to their contract manager.

Proof of Licensure and Certification

Awardees who receive funds for acquisition, renovation or new construction must obtain (and
maintain), by the time facility construction is complete, licensure and certification for the facility and
behavioral health services provided. Depending on the facility type and services provided, licensure and
certification comes from the Department of Social and Health Services (DSHS), Department of Children,
Youth and Families (DCYF) and the Department of Health (DOH). The awardee must submit the letter(s)
from the licensing entity to their contract manager.

End of Document
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DOCUMENT REVISION HISTORY

This is a historical record of revisions made to Program Guidelines from prior biennia

Date of Revision

Revision

9/17/2021 Consolidation and restructuring of previous Program Guideline
documents from other funding rounds into a single set of
guidelines that apply to all competitively funded Behavioral Health
Facilities.

4/19/2022 Update to program contact information on page 1.

9/17/2021 Added links to key primary source data throughout the document.

4/19/2022 Update to Conditions of Funding for the Behavioral Health
Facilities funding round.

9/17/2021 Clarified the timeline for when funds become available.

4/19/2022 Added language about what the program does and does not fund.

4/19/2022 Clarified expectations about licensure.

9/17/2021 Added requirement for coordinating with BH-ASO and MCOs.

9/17/2021 Clarified how site control is demonstrated and information about
the Behavioral Health Model Ordinance.

9/17/2021 Changed requirements from EO05-05 to EO21-02 and clarified
requirement.

4/19/2022 Updated DOH Construction Review, DOH Certificate of Need (CoN)
and DBHR Institute of Mental Disorder (IMD) requirement
information.

9/17/2021 Added State Lead-Based Paint requirement.

9/17/2021 Added Project Feasibility requirement.

4/19/2022 Updated insurance section

9/17/2021 Added Rescinding an Award section.

9/17/2021 Revised securitization process.

5/17/2022 Added language about the commitment period requirement.
Included information about amortized reduced payback in the
event of a default.

5/17/2022 Updated language for Cost Incurred Start Date

9/17/2021 Clarified information about the reappropriation of the award.

9/17/2021 Added language about funds being released to pay invoices the

awardee does not have funds to cover.








9/17/2021

Clarified language about cost reimbursement.

5/17/2022 Updated the list of eligible and ineligible project costs.

9/17/2021 Defined predesign, pre-development, deferred maintenance and
emergency repair.

5/17/2022 Updated the section on Compliance and Monitoring.

04/26/2022 Updated What the BHF Program Can and Cannot Fund section

10/01/2021 Updated Lead Based Paint contact information.

10/01/2021 Added language to the BHF PROJECT STATUS REPORT section to
include reporting requirements for projects funded under the
Crisis Stabilization — Trueblood funding category.

4/19/2022 Updated language for in-kind donations and added section Funding
Match

4/19/2022 Incorporated links into document for Community Capital Facilities
resource webpage URL.

5/17/2022 Added language for CONTRACT AND SECURITIZATION
ASSIGNMENTS

5/17/2022 Updated language for Public Works and Prevailing Wage

4/18/2023 Updated BHF team contacts.

Updated eligible and ineligible costs, removing mortgage debt.
Added Residential Crisis Stabilization Program (RCSP).
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CONTRACTING WITH COMMERCE

CONDITIONS OF FUNDING

1. The BHF Program, operated by Commerce, receives funding from the Legislature and may provide
grants as defined in the capital budget.

a.

Funding is available to nonprofits, for-profit businesses, public entities and Tribes that
are also community hospitals or other community based behavioral health providers.
Funding must establish new capacity for behavioral health services in communities and
address gaps in geographical behavioral health service needs. Behavioral health
services are defined in 71.24 RCW and 71.36 RCW.

Funding may be used for construction and equipment costs associated with the

establishment of a facility. Acquisition may be allowable as long as it will result in
increased behavioral health capacity.

. Applicants must show collaboration with one or more regional behavioral health

entities that administer the purchasing of services and these relationships must be
maintained.

Applicants must obtain and maintain licensure and certification for the proposed
facility and behavioral health services provided at the facility through all applicable
licensing bodies. Applicants should review applicable RCWs and WACs to determine
licensing and certification requirements for the facility type they are proposing for
grant funding.

Applicants must commit to serve persons who are publicly funded.

Applicants of proposed facilities that are required to treat people with involuntary
treatment orders must commit to serve persons detained under the involuntary
treatment act per 71.05 RCW and must work with local courts and prosecutors to
ensure prosecutors and courts in the area served by the hospital or facility will be
available to conduct involuntary (civil) commitment hearings and proceedings under
71.05 RCW.

Applicants must commit to maintain and operate the facility and provide behavioral

health services for the commitment period of fifteen (15) years.

2. Project readiness is an important component of a competitive application. Applications must
include the date upon which renovation or new construction will begin and anticipated date of
completion of the project. As well, a detailed estimate of the costs associated with opening the
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facility and a plan demonstrating the ability to maintain and operate the facility will be part of the
application.

3. Grant funds will be made available only once the awardee has a Washington State business license
through the Department of Revenue (DOR) and is registered with the Washington Secretary of
State (SOS), if applicable. A license through DOR and if applicable, registration through SOS must
be maintained throughout the commitment period of the grant.

4. Grant funds will be made available once the awardee is able to prove site control. If BHF funds are
needed to acquire real property, funds may be released at close through the escrow process.
Commerce recently developed a behavioral health model ordinance and communications toolkit
to assist with project siting. Those documents are located on the Model Ordinance webpage .

5. Grant funds will be made available once the awardee is able to prove all other funding sources are
committed so that the behavioral health site will be completed and become operational.

6. Grant funds cannot be used for costs incurred before the date of award letter. This includes
acquisition costs. Funding must be utilized in the manner outlined in the application.

7. Grant funds must be used for eligible costs outlined in the Program Guidelines. Grant funds must
be expended by the end of the contract term. The contract term will be identified as a four-year
period but the awardee should be aware Washington operates under a biennial (two-year) budget
that ends on June 30, 2023. Each appropriation in the Capital Budget must, by law, lapse at the
close of the biennium. Commerce will request one reappropriation of any unspent funds, which
would allow funds to be spent until June 30, 2025. However, we cannot guarantee the Legislature
will agree to extend funding, nor can we legally obligate funds from one biennium to another.
Awardees are encouraged to get under contract and expend their funding in a timely manner.

8. Awardees who receive a direct appropriation through the BHF Program or a previous competitive
funding round are eligible to apply for a BHF Program competitive grant, but not for the same
project that received prior funding. See the definition of “project” in the Notice of Funding
Opportunity (NOFO).

9. Specific requirements for each type of Funding Category may be found in the Notice of Funding
Opportunity (NOFO).

WHAT THE BHF PROGRAM CAN AND CANNOT FUND

The Legislative Funding Categories are outlined in the capital budget for our biennial appropriation.
The information referenced for funded facility “Types” and “Sub-Types” is specific to the types of
facilities that we have funded from the 13-15, 15-17, 17-19, 19-21 and 21-23 funding rounds. What
the BHF Program can fund is directed by our legislative appropriation and could change biennium to
biennium.
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Legislative Funding Categories

Enhanced Adult Residential Care Facilities for Long-Term Placements for Dementia (aka Specialized
Dementia Care Facilities (SDC)) — Facility that provides specialized long-term care services for persons
with dementia. All facilities have delayed egress, an indoor wander path, and a safe, enclosed outdoor
area that can be accessed independently. Stays are generally long-term, with residents aging in place
and only moving if their care needs can no longer be safely met (WAC 388-76; WAC 388-110-240;
WAC 388-110-220; WAC 388-78A).

Enhanced Services Facilities (ESF) — Residential long-term care facility that provides support and
services to persons for whom acute inpatient treatment is not medically necessary. A mental health
professional must be on-site in the facility at least eight (8) hours a day and must be on-call when not
present in the facility. The facility includes rooms for social activities and dining, bedrooms, bathrooms,
a commercial kitchen, and offices (RCW 70.97); (WAC 388-107).

Crisis Triage and Stabilization Facilities (CSU) —Short-term facility or portion of a facility that has been
designed to assess, diagnose and treat persons experiencing an acute crisis without the use of
hospitalization. Peace officers may drop-off individuals if the facility chooses to provide involuntary
services. Individuals are assessed to determine the need for involuntary (civil) commitment and other
services. Facilities can offer short-term care for up to 23 hours and/ or provide beds for overnight stays
of approximately five days (WAC 246-341-1140; WAC 246-337).

90-and-180-day Civil Commitment Facilities - Court-ordered treatment provided in a residential facility
(can also be provided in a hospital setting) and may also provide services to voluntary individuals.
These facilities serve individuals on short-term or 5 to 14 day stays. When short-term, Evaluation and
Treatment Facilities (E&T) provides 24-hour on-site care for the evaluation, stabilization, and/or
treatment of residents for substance use, mental health, or co-occurring disorders (WAC 246-341-
1134).

Intensive Behavioral Health Treatment Facilities (IBHTF) — Residential facility that provides 24 hour
supervision and specialized treatment for individuals with behavioral health conditions, including
individuals discharging or being diverted from state and local hospitals, whose impairment or
behaviors do not meet, or no longer meet, criteria for involuntary (civil) commitment, but whose care
needs cannot be met in other community placement settings. Residents are placed voluntarily and
may include short-term or long-term stays (RCW 71.24.025 (20)); (WAC 246-341-1137; WAC 246-337).

Secure Withdrawal Management and Stabilization Facilities (SWMS) — Secured facility serving
individuals for whom there is a likelihood of serious harm or who are gravely disabled due to the
presence of a substance use disorder. Individuals are civilly committed to receive treatment in these
facilities. They may also treat voluntary individuals. The average length of stay is 2-3 weeks (RCW
71.05.020 (51)); (WAC 246-341-1104).

Residential Substance Use Disorder Treatment Facilities (SUD) — Facility that provides care to

individuals, typically on a voluntary basis, with a diagnosis of a substance use disorder (RCW 18.205);
(WAC 246-811) (WAC 246-341).
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Mental Health Peer Respite — A homelike environment, peer-run facility, for persons at least eighteen
years of age, that serve individuals in need of voluntary, short-term, non-crisis services that focus on
recovery and wellness (RCW 71.24.025); (WAC 246-341-0725).

Regional Needs — Projects that address regional behavioral health needs. Must be at a minimum
licensed as a Behavioral Health Agency (WAC 246-341); and other certification/licensure may depend
on facility type and services.

Children and Minor Youth — Projects that address behavioral health needs for children and minor
youth. Must be at a minimum licensed as a Behavioral Health Agency (WAC 246-341); and other
certification/licensure may depend on facility type and services.

Residential Crisis Stabilization Program (RCSP) — Facility providing twenty-four (24) hour per day,
seven (7) days per week intake, treatment and supervision of children and youth, ages ranging from 5
through 17, in a safe and therapeutic environment. RCSP facilities will be licensed by the state
Department of Health (DOH) under licensing requirements for Residential Treatment Facility (RTF)
Licensing, RCW 71.12.455 WAC 246-337.

BHF Funded Facility “Types” and “Sub-Types”

In addition to the restrictions placed on the program by the Legislative Funding Categories, what the
BHF Program can fund is also impacted by the licensure and certification requirements of our partner
agencies Department of Health (DOH), Department of Social and Health Services (DSHS), Heath Care
Authority (HCA) and Department of Children Youth and Families (DCYF). Listed below are examples of
facility types and sub-types the program may fund, other proposed combinations will be reviewed and
approved by Commerce and our state partners as necessary.

e Hospital - Acute Care - Inpatient & outpatient care or Critical Access rural, acute inpatient &
outpatient care (WAC 246-320); If providing court ordered, crisis stabilization or triage, or
involuntary services (WAC 246-341); these facilities must complete the DOH Construction
Review Services

= Evaluation and Treatment (E&T)
= 90/180-day Long-term Civil Commitment (LTCC) beds
= Intensive Behavioral Health Treatment Facility (IBHTF)
= (Crisis Stabilization and Triage
= Substance Use Disorder (SUD)

o Withdrawal Management (WDM)

o Intensive Inpatient Services (IIS)

e Hospital - Psychiatric - Evaluation and in-patient treatment for individuals with serious or long-
term behavioral health conditions (WAC 246-322); (WAC 246-341); these facilities must
complete the DOH Construction Review Services

= E&T
= LTCC
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= |BHTF
= Crisis Stabilization and Triage

= SUD
o WDM
o IS

Residential Treatment Facility (RTF) -24 hour care and treatment for individuals with mental
health, substance use, or co-occurring disorders. (WAC 246-337); (WAC 246-341); these
facilities must complete the DOH Construction Review Services

= E&T
= LTCC
= IBHTF

= Crisis Stabilization and Triage
= Mental health outpatient services

= SUD
o WDM
o IS
o Recovery House (RH)
o Long-term Resident (LTR)

Enhanced Services Facility (ESF) (WAC 388-107); these facilities must complete the DOH
Construction Review Services

Assisted Living Facility with SDC or SDCP Contract (WAC 388-78A); (WAC 388-112A); these
facilities must complete the DOH Construction Review Services

Assisted Living Facility with CSS Contract (WAC 388-78A); (WAC 388-112A); these facilities must
complete the DOH Construction Review Services

Recovery Residence determined as Level 3 and 4 peer support living arrangement that
promotes healthy recovery from a substance use disorder. (RCW 41.05.760); (WAC 246-311-
1108(2) and 246-341-1112); these facilities must complete the DOH Construction Review
Services

Outpatient behavioral health treatment services provided in a DOH licensed Behavioral Health
Agency. (WAC 246-341); these facilities don’t need to complete the DOH Construction Review
Services

Mental Health Peer Respite peer run program for short-term voluntary non-crisis services.
(RCW 71.24.025); (WAC 246-341-0725); these facilities don’t need to complete the DOH
Construction Review Services

Non-state owned licensed or certified home or facility for Behavior Rehabilitation Services to
youth receiving support through DCYF. (WAC 110-50-0430); (WAC 110-50-0210)

The following ARE NOT funded by the BHF Program.

Non-licensed facilities providing counseling to include one-on-one and group counseling,
medications management.

Peer support counselors providing services in a non-DOH licensed agency.

Non-DOH licensed Facilities that provide case-management, support services, transportation to
third-party behavioral health service providers.
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Emergency Shelters for persons or families experiencing homelessness.
Community-based shelters for persons or families experiencing domestic violence.
Transitional Housing including long-term service-rich housing for persons or families
experiencing homelessness.
Permanent Supportive Housing including low-income housing with treatment and support
services for persons or families experiencing homelessness.
Low-Income/Affordable/Workforce Housing
Retirement Communities/Independent Living
Continuing Care Retirement Communities
Assisted Living Facility with limited care for adults that do not require dementia care or skilled
nursing care.
Adult Family Home with residential care for up to six non-related residents to include room,
board, laundry, necessary supervision, and necessary help with activities of daily living, personal
care, and social services.
Group Home including congregant housing for vulnerable persons.
Developmentally Disabled Housing including congregant housing for persons with
developmental disabilities.
Recovery Residence/Oxford House including congregant/shared housing, categorized as Level 1
or Level 2 Recovery Residences, for people in recovery from substance use.
Clean and Sober Housing including service-rich housing, categorized as Level 1 or Level 2
Recovery Residence, for those in recovery from substance use.
Unless indicated above in the list identifying types of facilities the BHF Program does fund, sites
contracted for services through DSHS are not funded by the BHF Program.
Facility owned and operated by DSHS, to include but not limited to:

=  Group Homes for vulnerable populations owned or operated by DSHS

= Developmentally Disabled Housing owned or operated by DSHS

= State Hospital owned or operated by DSHS

= Child Study & Treatment Center owned or operated by DSHS
Unless indicated above, in the list identifying types of facilities that the BHF Program does fund,
any facility owned, operated or licensed by DCYF or with services licensed or contracted by
DCYF to include but not limited to:

=  Child care

= Early intervention services

= Child Protective Services

= Foster homes or foster care providers

= Family Reconciliation Services

= |ndependent Living Program services or other subsidized housing for youth

= Juvenile Rehabilitation
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FUNDING AVAILABILITY AND TIMING

At the start of each biennium, and following the signing of the Capital Budget by the Governor,
Commerce will open a competitive funding round for behavioral health facilities. Funding rounds are
typically open for sixty days. Commerce, in coordination with Behavioral Health Facilities Scoring
Committee, reviews applications and forwards recommendations on to the Behavioral Health Facilities
Advisory Group and Commerce management for final determination of awards. Commerce aims to make
an official award announcement three to four months following the close of a competitive funding
round.

Disbursement of funds will occur only once the awardee is under contract and (if required) securitization
is complete. We anticipate the pre-contracting process to begin approximately one month following
award announcements but this may be impacted by debriefings of unsuccessful applicants. Depending
on the project, pre-contracting and securitization requirements (if required) may take anywhere from a
few weeks to many months to complete. Awardees are encouraged to work very closely with assigned
staff to ensure an efficient process. Meeting all of the pre-contracting requirements may take three to
six months. Once the pre-contracting requirements are met, executing a contract typically takes a week
or two to complete. Securitization of the grant can occur simultaneous to the pre-contracting process
and this typically takes four to twelve weeks to complete. If grant funds will be needed through escrow,
to acquire real property, it is vitally important that the contract manager know this well in advance of
the close date. Our pre-contracting recruitments will not be waived in order to meet close dates so the
awardee should take these requirements into consideration when negotiating a close date with the
seller.

ADMINISTRATIVE FEES

The Commerce BHF Program is authorized to retain funds from each award to cover administrative
costs. Awardees will receive an award letter from the program and the award letter will state the total
amount of the grant as reduced by applicable fees.
e For projects funded in the 2015-2017 biennium, there was no administrative fee taken by
Commerce.
e We will deduct three-percent from the award, up to a maximum fee of $50,000, for all 2017-
2019 awarded projects. The award made to projects will be for this reduced amount.
e We will deduct two-percent from the award, up to a maximum fee of $50,000, for all 2019-
2021 awarded projects. The award made to projects will be for this reduced amount.
e \We have deducted three-percent from the BHF Program appropriation for the 2021-2023
biennium. This means the award made to projects in the 21-23 competitive funding round will
be for the total grant amount.
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RESCINDING OR REDUCING AN AWARD

An award may be rescinded or reduced under the following conditions:

e In the event state funds appropriated for the work contemplated are withdrawn, reduced or
limited in any way by the Governor or the Legislature the awarded funds may be rescinded; or

e The project scope of work does not match what was indicated in the application for funding. If the
scope of work of the project has changed, the awardee must work with their contract manager to
seek approval to proceed with a revised scope of work. If agreement cannot be reached on an
acceptable Scope of Work for the project, the award may be rescinded; or

e The awardee’s project scope of work is the same or similar to another one of their project’s scope
of work funded either through a direct appropriation or from a previous competitive funding
round.

e The awardee does not have funding to complete the project. If the awardee cannot obtain full
funding to complete the project in the biennium awarded or if the appropriation is not used within
the biennium awarded, the award may be rescinded; or

e The awardee cannot demonstrate sufficient operating and/or service funding for the completed
project, the award may be rescinded; or

e Timelines and deliverables are not being met, the award may be rescinded.

PRE-CONTRACTING

To get under contract with Commerce for your award you will work with a contract manager assigned
specifically for your project. The contract manager will reach out to their awardees shortly after the
award announcement and provide further direction on how to proceed. The following pre-contracting
requirements apply to your award and some may take considerable time for you to complete. It is
recommended that awardees start to work on these requirements as soon as is practicable.

Doing Business in the State of Washington

Awardees, to get under contract for the BHF award, must be a legally formed entity and licensed to do
business in the state of Washington. Our program contracts with governments, Tribes, Non-profit
Corporations, General Partnerships, Limited Partnerships, Limited Liability Partnerships, Corporations,
Limited Liability Companies and Sole Proprietorships. Formation documents should be filed through
the WA State Secretary of State and a business license applied for through the WA State Department
of Revenue (DOR). If a Tribe, Tribal Enterprise or tribal member are our awardee and the behavioral
health facility will be sited and operate on the reservation, the awardee does not need to be licensed
by DOR. For more information, Tribes and tribal members/citizens Q & A.

Regional Behavioral Health Entities Administering the Purchasing of Services
Coordination with one or more Behavioral Health Administrative Service Organizations (BH-ASO) or
Integrated Managed Care Organization (MCQO) is required for funding through the BHF Program.
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Awardees must maintain effective relationships with these entities. Because rates vary based on region
and service type, awardees must reach out directly to the purchaser of services in their region for
specific information.

Awardees may also reach out to our state partners with questions about establishing their facility rates
and other operational technical questions.
e Enhanced Service Facilities (ESF)
e Assisted Living Facilities with Specialized Dementia Care (SDC)
e All other facility types should reach out directly to the Health Care Authority’s Michele Wilsie,
michele.wilsie@hca.wa.gov

Site Control

Awardees must demonstrate site control before Commerce will execute a contract. Some awardees
may face challenges in siting and obtaining permits at the local level. Awardees should engage as early
as practicable with the local jurisdiction to determine if their project is allowable in that jurisdiction.
We have developed a Behavioral Health Model Ordinance that may help you work through siting and
development issues. We have also developed a Communications Toolkit to provide strategies for
effectively communicating about behavioral health treatment facilities to community members.

A few things our awardees may want to consider:

e There is an advantage to working with a developer. These professionals can help navigate you
through the planning, siting and permitting process and may assist you with a code review in
order to determine if an area is permissible to the facility type.

e If not working with a developer or land-use attorney, it is the awardees’ responsibility to figure
out the jurisdictions planning process. Doing a code review before committing to a
site/property is important to understanding what it will take to site a project in a community.

e Anticipate opposition:

= Start working with the city planning office early

= Connect with supporters in the community and utilize them to counter opposition
messaging

= Reach out to affordable housing providers in area where seeking to site a facility. These
entities may have “lessons learned” that can help move the BHF project along more
easily

= Tryto understand the root issues of the opposition. Develop a communication strategy
that incorporates 1:1 meetings so that these root issues can be worked through

We also recommend reaching out to our behavioral health technical assistance partners at the HCA,
DOH and DSHS. Toolkits and contact information are available on our webpage.

The awardee must be able to maintain site control for the commitment period as outlined in the

contract. Site control may be shown through outright ownership of the subject property or through a
long-term lease.
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To demonstrate site control, submit the following documents:

e Title/Deed and a copy of the county Assessor record; or

o If real property will be leased, submit a lease agreement with a minimum term of the
commitment period as outlined above.

e If grant funds will go through escrow for acquisition of real property, the awardee must submit
a copy of the Purchase and Sales Agreement (PSA) and an appraisal.

e Photos of the site at 0% project completion are required. Submit photos prior to work
commencing.

Appraisal of Real Property

When all or part of the grant is used to fund the acquisition of real property, the awardee shall provide
evidence establishing the value of the real property. The value of real property will be determined by a
current appraisal prepared by a licensed Washington State commercial real estate appraiser.

Project Feasibility

Awardees must demonstrate project feasibility before Commerce will execute a contract. This can be
shown by submission of preliminary construction and equipment bids and other planning and
development-related documentation. We will also want you to finalize a project completion schedule
that will be incorporated into the contract.

Proof of Commitment of Other Funding

For projects where funds are awarded for acquisition, and more than the BHF grant is needed for the
acquisition, proof of other funding commitment is required before we contract for or release state funds.
As well, if BHF funds will be used to acquire a building the awardee must demonstrate that the facility is
able to operate upon acquisition if renovation is not needed. If renovation or new construction is
necessary, post-acquisition, then funding commitments for that work must be provided in order to get
under contract for the funds to acquire the real property. Commerce cannot proceed with acquisition
until we are assured the facility will be or become operational following purchase.

Projects where funding is provided for construction or rehabilitation activities, before Commerce will
execute a contract the awardee will need to provide proof of other funding commitment from all other
funding sources.

State Public Works

Governmental entities that are awarded a BHF grant may be required to comply with public works
statutes RCW 39.04 and RCW 39.10. If you have questions about this requirement, you will need to
contact the Industrial Relations Specialist at the Department of Labor and Industries at (360) 902-5334
or visit their website WA State Department of Labor & Industries Public Works Projects for more
information.

State Prevailing Wage
Prevailing wages are required for work upon all public works. Per RCW 39.12 public works are “all work,
construction, alteration, repair or improvement ... executed at the cost of the state or any municipality.”
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It is the responsibility of the BHF grant recipient to act as the Awarding Agency for the purpose of
responsibly spending the public money received. For more information about awarding agencies go to the
WA State Depart of Labor and Industries (L&l) webpage. The Awarding Agency, prime contractor, and
subcontractor(s) must follow the prescribed processes outlined by L&l to comply with prevailing wage
requirements. The prime contractor and each and every subcontractor will need to file a Statement of
Intent to Pay Prevailing Wages (Intent), pay their workers at the applicable prevailing rate(s) of wage and
overtime according to the actual job duties performed as described in the scope of work descriptions, file
certified payroll on-line with L&I at least once a month, then file an Affidavit of Wages Paid (Affidavit)
when completely finished with their work on the project. For more information on how to comply with
prevailing wage law, review the booklet titled The Washington State Prevailing Wage Law: Understand
you responsibilities and rights when performing public work and see the Municipal Research and Services
Center of Washington State webpage.

Prevailing Wage requirements apply to projects as of the date on the award letter provided by the BHF
Program. Projects that have incurred construction costs prior to the date indicated on the award letter
are exempt from Prevailing Wage requirements. Construction costs incurred on the day of and following
the date indicated on the award letter must reflect payment of prevailing wage.

e If our awardee is a tribal entity, all contractor or subcontractors performing work on the project
shall comply with prevailing wage laws set forth in state RCW or requirements under Tribal
prevailing wage law, as applicable to the project funded by this grant.

e If your project receives any federal funds then you are required to pay whichever wage class rate
is higher, either the Davis-Bacon Act federal wage scale or state prevailing wage.

o If labor will be donated to the project, be aware that the donating organization is still required to
pay prevailing wages to their employees.

If you have questions about this requirement, you will need to contact the Industrial Relations Specialist
at the Department of Labor and Industries (360) 902-5335 or PW1@Ini.wa.gov.

State Apprenticeship

For projects with total construction costs in excess of $1,000,000, awardees must comply with
apprenticeship requirements of 39.04.320, 39.04.350 and 39.12.055. If you have questions about this
requirement, you will need to contact the Labor and Industries at (360) 902-5320 or
Apprentice@Lni.wa.gov.

State Executive Order 21-02 (EO021-02) and Tribal Coordination

Capital projects funded in the 2017-2019 or 2019-2021 biennia that were under contract with
Commerce before the Governor signed the 2021-2023 biennial budget are subject to EO05-05
requirements. You should proceed as directed by your Commerce contract manager.
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Capital projects funded in prior biennia that are not under contract and capital projects funded in the
2021-2023 biennium are subject to EO21-02 requirements. Projects resulting in acquisition, new
construction or rehabilitation are subject to a cultural resource review by the Washington State
Department of Archeology and Historic Preservation (DAHP) and consultation with impacted Tribes for
compliance with Governor’s Executive Order 21-02 (formerly EO05-05). The exception to this
requirement is if there is federal funding in the project and the Section 106 of the National Historic
Preservation Act review is in progress, or has been completed, then review by DAHP and consultation
with impacted Tribes is not required by the State. Finalization of the DAHP review and consultation
with impacted Tribes, or the Section 106 review, must be completed before the contract will be
executed.

e To start the review process with DAHP, Commerce will provide you with a delegation of
authority letter outlining our expectations of you as our awardee to fulfill the requirements of
EO21-02. As our awardee, you will submit this letter to DAHP with the EZ Project Review form.
Review related documents can be downloaded from DAHP’s webpage at WA State Department
of Archeology and Historic Preservation EO21-02 . All documentation related to the project
review should be submitted to DAHP via email. For more information, go to our resource page.

e For more information about the Tribal consultation process and to determine what Tribes may
be impacted by your project and their contact information, go to DAHP’s webpage at WA State
Department of Archeology and Historic Preservation Tribal Consultation site. You can also find a
Tribal Directory at the Governor’s Office of Indian Affairs site. Your Commerce Contract
Manager may provide more direction as you move through this pre-contracting requirement or

you can go to our resource page.

e All State funded capital projects must submit to their contract manager, DAHP and impacted
Tribes, an Inadvertent Discovery Plan. Your contract manager may provide a document to you
for completion if DAHP has not already made one available.

For projects that are being phased and if state funding is provided for predesign or pre-development
activities, we strongly recommend the project incorporate cultural resource review by DAHP and
consultation with impacted Tribes into the planning process. And if construction or rehabilitation has
begun, or will begin, on a project prior to an award of state capital funding we also strongly
recommend the project undergo a cultural resource review by DAHP and consultation with impacted
Tribes before the award for state capital funding is made.

e In addition, with or without Commerce funding, laws related to the protection of cultural
resources and Indian graves, particularly RCW 27.53 and 27.44, apply to construction projects in
the State of Washington.

If our awardee is a Tribe or tribal enterprise, and the project is located outside of the reservation
boundaries, as our awardee you are subject to the DAHP cultural resources review and consultation
with impacted Tribes. If the project is on tribal trust land within reservation boundaries, neither DAHP
nor the State Historic Preservation Officer (SHPO) have jurisdiction. The Tribe or Nation’s Tribal
Historical Preservation Office (THPO) shall assume all functions from Washington State for E021-02, or
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if applicable a review under Section 106 of the National Historic Preservation Act, for projects within
the boundaries of the reservation. The Tribe or Nation is legally and financially responsible for
compliance with all laws, regulations, and agreements related to the preservation of historical or
cultural resources. In situations where the project is located within the reservation boundaries, the
THPO should provide to the Commerce contract manager a letter indicating the outcome of their
cultural resource review.

State Lead-Based Paint
Projects involving remodeling, repairing or painting a residential property, or child occupied facility built
before 1978 must employ a Certified Lead Renovation Firm, who must assign an Individual Certified
Lead Renovator to lead the activities.
Option 1: The Awardee needs to ensure that they hire someone fully certified with Firm and
Individual Certifications (ask to see the contractor’s certifications).
Option 2: The awardee can have their own Certified Lead Renovation Firm and Individual Certified
Lead Renovator assigned to lead their project. (Reasonable cost of approx. $275 to complete).

For technical assistance, contact the Lead-Based Paint Program at Commerce,
Ibpinfo@commerce.wa.gov or call (360) 586-5323.

Leadership in Energy and Environment Design (LEED)

The 2005 Legislature passed a law that requires our grant recipients to comply with what has been
termed “high performance” or “green” building standards (Chapter 39.35D RCW). The legislation’s goal
is for major capital facility projects receiving state funding to be built to the LEED Silver standard where
“practicable.” LEED is a certification program run by the U.S. Green Building Council. These building
principles offer the most savings when incorporated early in the design process. We strongly encourage
you to talk with your architect as soon as possible. If the awardee received a grant for predesign only or
pre-development only, the project is exempt from this requirement but be aware if other state funds
are used at a later date for acquisition, renovation or construction, LEED may be applicable. For more
information, go to our LEED resource page.

Exemption: The law offers two types of exemption. You don’t need to wait until you turn in a grant
application, or for completion of the pre-contracting process, to find out if your project will be
exempted. Please contact us and we can quickly assess your project.

Exemption 1: The following types of facilities may be exempt:
= Acquisition only that does not include construction or renovation
= New construction that is less than 5,000 gross square feet of occupied or conditioned
space as defined by the State Energy Code
= Renovation projects whose costs are less than 50 percent of the facility’s assessed value
and are less than 5,000 gross square feet of occupied or conditioned space
= Facilities such as hospitals or research facilities primarily used for laboratory
experimentation, research, or training in research methods; or similar building types
Exemption 2: “Not Practicable” exemption may apply:
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= When renovation projects involve a new addition to an existing building, these types of
projects may not be required to comply with LEED certification

= |f the project will comply with the Evergreen Sustainable Development Standard (ESDS)
or the Washington Sustainable Schools Protocol (WSSP)

= Be aware that we are not permitted to offer this exemption because of cost or timing-
related issues

Certificate of Need

Projects that expand the service capacity of a healthcare facility may need to go through the Certificate
of Need process. Awardees must show progress in following through with the Certificate of Need
requirements before Commerce will execute a contract. For more information go to WA State
Department of Health Certificate of Need Program.

Institutes of Mental Disease (IMD)

Consultation with the HCA’s Division of Behavioral Health Recovery (DBHR) to determine if the project
expansion will trigger the IMD designation is advised to occur early in the development process. Contact
staff at DBHR at David.Johnson@hca.wa.gov .

Projects that fall under IMD rules and will expand bed count beyond 16-beds in healthcare related facilities
must provide for a separation of the facilities so that no more than 16-beds are in any part of a facility and
the facilities must be able to operate independently as evidenced by different medical record domains,
separate management chains, etc. Please contact DBHR for more information.

DOH Construction Review

Proposed projects in facilities that provide beds and treatment must utilize the Department of Health’s
(DOH) Construction Review Services. Awardees must show progress in following through with the
construction review before Commerce will execute a contract.

If the architectural drawings or plans are complete, the awardee does not need to go through the
Technical Assistance Review but must consult with DOH for Construction Review. The DOH Construction
Review must start before beginning construction. Awardees must comply with this review. For more
information go to WA State Department of Health Construction Review Services.

Binding Agreements with Licensed and Bonded Contractors

Awardees must establish a binding agreement with a licensed and bonded contractor. Grant awards are
contingent on this requirement. If your organization is required to follow public works requirements
related to bidding or your organization has policies or procedures related to bidding, the awardee must
follow that guidance.

Changes to the Project Scope of Work

If any of the aspects of your project’s scope of work, as outlined in the application have changed, you
must communicate with your contract manager about the differences between what was indicated in
the application and the status of the project as you move through the pre-contracting process. We
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reserve the right to approve or decline any changes to the project prior to the change being finalized
by the awardee. Changes to the scope of work or reductions in the proposed behavioral health
services at the site may result in an award being rescinded or decreased.

Small Business and Minority/Women Owned Business
Commerce does not require a percentage of the project work be given to small businesses or M/WBE
companies. However, if your local jurisdiction has such laws they must be followed.

Insurance

Awardees must maintain general liability insurance and fidelity insurance for the entity we contract with
in full force and effect during the contract term. The intent of the required insurance is to protect the state
of Washington should there be any claims, suits, actions, costs, damages or expenses arising from any loss,
or negligent or intentional act of omission of the awardee, subgrantee, or agents of either, while
performing under the terms of the grant.

For projects where funds are provided for acquisition, new construction or rehabilitation, property
insurance, for the location where grant funds will be used, will be maintained in full force and effect
throughout the commitment period of the grant. Proof of general liability insurance and fidelity insurance
must be submitted before Commerce will execute a contract. Property insurance must be submitted to
the contract manager before the first reimbursement will be paid.

For more information and examples of the insurance requirement, review our requirements page at:
https://deptofcommerce.app.box.com/s/ohyv6iwenfwdwx4fzq8rzech05iok4u5 and FAQ.

Statewide Vendor Account Number (SWV)

Grant funds are electronically transferred using a Statewide Vendor Account (SWV) number provided
to us by the awardee. The SWV number for the entity receiving our funds must correspond to our
contracting entity. If you need to set up a SWV account number, please review the Office of Financial
Management Statewide Vendor/Payee Services page to learn how to create an account. This process
may take a couple of weeks, so please make sure you have this information available in order to provide
it on your Working Papers.

Readiness Survey and Working Papers
Awardees must submit a completed Readiness Survey and Working Papers to their contract manager.
Your contract manager will provide these documents to you.

e The Readiness Survey determines awardee readiness to move forward with the project.
e The Working Papers provides final information that will be used in drafting the contract.

CONTRACTING
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All awardees are required to be under contract (i.e. signed by all parties in agreement) with Commerce
in order to receive reimbursement for costs incurred to complete the project.

Contract Execution

Generally, once an awardee has provided Commerce with all the applicable pre-contracting materials and
finalized their Readiness Survey and Working Papers, executing a contract may take just a few weeks.
Executing a contract can take longer if an awardee requests any change to state approved contract
language. Contract changes are reviewed and approved by Commerce’s Assistant Attorney General.

At any point, an awardee may request a copy of our DRAFT contract. If you would like a DRAFT of our
contract language, please work with your contract manager and they can provide you the template.

Securitization of the Grant

For projects where the award is equal to or in excess of $500,000, and where real property is or will be
owned fee simple or a leasehold estate secured through a long term lease meeting or exceeding the
term of the commitment period, Commerce may secure the grant with either a recorded Deed of Trust
or a Leasehold Deed of Trust, a Promissory Note, and in some cases a Covenant. We also require a
Lender’s Title Insurance policy be purchased by the awardee. The title policy shall be free and clear of
unpaid taxes, liens or encumbrances unless otherwise approved by Commerce. A Commerce
Securitization Officer will reach out to the awardee to provide technical assistance on the securitization
process. For more information about the securitization process, go to our resource page.

CONTRACT AMENDMENTS

Commerce may grant contract amendments due to unforeseen circumstances. Changes to the Scope of
Work may result in rescinding or recapture of the award or a lower award amount. It is the awardee’s
responsibility to request an amendment from Commerce and to work in a timely manner with your
contract manager.

COMMITMENT PERIOD

All real property, owned or leased by the awardee that is acquired, constructed, or otherwise improved
by the awardee using state funds shall be held and used by the awardee for the purpose or purposes
stated in the contract for a period identified as the ‘Commitment Period” and will last for fifteen (15)
years after final reimbursement has been paid to awardee by Commerce.

The awardee is not prohibited from selling or transferring the property described in the contract
provided that any such sale or transfer shall be subject to prior review and approval by Commerce and
that all proceeds from the sale shall be applied to the purchase price of a different facility or facilities of
equal or greater value than the original facility and that any such new facility or facilities will be used
for the purpose or purposes stated in the contract.
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If the awardee is approved to sell or transfer the property and proceeds are not applied to another
facility or the purpose of the facility is different than that in the contract, the awardee shall repay the
grant in accordance with the contract terms. The BHF Program does not allow amortized reduced
payback in the event of default.

CONTRACT AND SECURITIZATION ASSIGNMENTS

Commerce will considered assignment of contracts on a case by case basis. In the instance of sale or
transfer, the awardee must notify their contract manager in advance of finalization for any deal that
impacts the property acquired, constructed, or otherwise improved having used state funds.
Commerce will assess the risk of assigning the BHF contract to another entity and make the
determination if it is agreeable to do so. If agreed, and the original property was also secured with a
Deed of Trust and Promissory Note, the Capital Community Facilities (CCF) Securitization Team will also
be notified and will work to determine next steps to release and re-secure the BHF grant.

RECAPTURE

Once an award is under contract, the grant funds may be subject to recapture under the following
conditions:

e The awardee does not have funding to complete the project; or

e The awardee cannot demonstrate sufficient operating and service funding for the project;

e The finished project does not conform to what was indicated in the contract; or

e Timelines and deliverables, as outlined in the contract, are not being met; or

e The awardee cannot maintain the facility or applicable services at the project site for the

commitment period.
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INCURING COSTS AND REQUESTING REIMBURSEMENT

COST INCURRED START DATE

Expenses are allowable for reimbursement based on the Cost Incurred Start Date. This date is
determined as follows:
e For projects awarded in the 2017-2019 and 2019-2021 biennium, the date the capital budget was
signed by the governor.
e For projects awarded in the 2021-2023 biennium, the date indicated on the award letter.

REAPPROPRIATION

Awards made in the 2017-2019, 2019-2021 and 2021-2023 biennia have until June 30, 2023 to expend
funds.

e Projects awarded in the 2013-2015 biennium have no time remaining to expend funds.

e Projects awarded in the 2015-2017 biennium have no time remaining to expend funds.

e Projects awarded in the 2017-2019 biennium have been reappropriated and any funds
remaining at June 30, 2023 will be terminated.

e Projects awarded in the 2019-2021 biennium have also been reappropriated and any funds
remaining at June 30, 2023 will be terminated.

e For projects awarded in the 2021-2023 biennium, Commerce will request a reappropriation of
any unspent funds prior to the end of the biennium. If the reappropriation is granted, the
awardee will have an additional two years, extending the term to June 30, 2025, to expend the
remaining funds. We cannot guarantee that the Legislature will agree to extend the term, nor
can we legally obligate funds from one biennium to the next. Awardees are advised to expend
funds as soon as practicable.

COST REIMBURSEMENT

Funds will be made available once a contract is executed and securitization complete, if applicable.
Funds are reimbursement based and cannot be advanced under any circumstances. Reimbursement
costs are those the awardee has already incurred and paid. If funds are needed to purchase real
property, through the escrow process, the awardee must provide advance notice to their contract
manager of the close date so that we can make funds available in a timely manner.

In limited situations, grant funds may be released to pay invoices for work the awardee has incurred
but does not have the funds to pay. In these situations, the awardee must inform their contract
manager, before starting grant draw down, this issue may occur and it is at the contract manager’s
discretion to approve the request. If the request is approved, the awardee will submit a warrant
requesting costs to be paid and those costs will be substantiated with an invoice showing completion
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of work. Substantiated costs will be paid to the awardee who will pay their contractors. The awardee
will provide proof of payment to the contract manager no later than thirty days (30) from the date the
funds were released.

Reimbursement will be paid at one-hundred percent (100%) of the requested project costs of each
warrant when back-up documents substantiate those costs. When grant funds are used through
escrow to pay for acquisition costs, Commerce will release up to one-hundred percent (100%) of the
grant amount through escrow but not more than the actual amount needed to close on the property.
Awardees may not receive our grant funds as cash through escrow.

FUNDING MATCH

Awardees receiving funding through a competitive process from the BHF Program are not subject to a
funding match requirement.

IN-KIND DONATIONS

In-kind donations may be applied to the project budget as non-state funding. Eligible donations
include real property, labor (except when donated by an applicant’s paid staff), materials, or
equipment as long as their value can be properly assessed and documented. We treat in-kind
professional and nonprofessional labor differently. Professional labor is calculated at the rate a
volunteer would normally charge for their services.

Projects that receive in-kind donations from a professional service or individual such as an Architect
will need a signed letter from the individual/organization/agency who provided the service/goods with
the following components:
e Who performed the work and when
e Provide a description of the work performed or services provided with a copy of the invoice
e Current contact information for the individual who performed the work to include, name,
address and phone number.

Nonprofessional labor is calculated at $15 per hour. This can be documented with a memo itemizing

the type of work done and number of hours worked by your volunteers. We reserve the right to make
the final determination regarding the acceptability of in-kind contributions and their estimated value.

ELIGIBLE PROJECT COSTS

Funds appropriated in the capital budget and awarded through the BHF Program may generally be used
to pay for predesign, pre-development, real property acquisition, construction, renovation and
equipment-related expenses outlined in the OFM Capital Budget Instructions and guidance from the
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state’s office of the Attorney General. Commerce has taken this guidance and outlined below costs
reimbursable with a BHF grant. If you have questions about cost eligibility, do not try to interpret the
OFM instructions but rather contact your contract manager for review and approval.

Costs incurred using third-party licensed and bonded service providers.

Grant funds used for acquisition occurring after the issuance of our award letter may cover costs for
the value of the real property, appraisal fees, extension fees associated with a Purchase and Sales
Agreement if attributed to the earnest money, title opinions, surveying fees, real estate fees, title
transfer taxes, limited legal expenses, escrow and recording fees. Grant funds may be used to
reimburse for Earnest Money paid, before the issuance of our award letter, as a deposit on the
property. This deposit must have been paid into an escrow account and credited toward the
purchase price of the property.

Predesign work done to help determine project function, purpose, scope, budget or project
schedule. The products of predesign work often include building program development (i.e. defining
what the building use, function and space requirements are), studies, site assessment,
government/legal assessment of siting, sustainability assessment and conceptual designs.
= Eligible predesign costs include preliminary technical studies for a specific project, project
management fees for predesign and owners project requirements, project schedule, land use
applications, architectural and engineering services, design and schematic development,
environment impact and hazardous materials assessments, archeological and historic
structure surveys, consultant services, legal fees, building code plan review, construction
document development, and LEED certification fees.

Pre-development work that occurs prior to construction and includes everything listed above in
predesign and may also include costs for limited construction management and observation.

If grant funds will be used for legal expenses, the awardee should work with their contract manager
to determine the extent to which the BHF grant may be used for this purpose.

When grant funds are used for new construction: Impact or mitigation fees assessed by local
governments against a new development project per RCW 82.02.050 through RCW 82.02.100 and
WAC 365-196-850 are reimbursable. Fees imposed for public capital facilities may include public
streets and roads, publicly owned parks, open space and recreation facilities, school facilities, fire
and police protection facilities, library services, water and sewage.

Construction management and observation (from third-party sources only) is eligible for
reimbursement. This is onsite management and/or supervision of the work site and workers. This
does not include work performed by off-site consultants or consultant organizations, grant writers,
or employees of the awardee, unless the employee is hired solely and specifically to perform on-
site construction management as defined above;

Construction costs including, but not limited to, the following:
Site preparation, erosion control and improvements;
Demolition;
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Permits and fees;

Labor and materials;

Taxes on project good and services;

Landscaping; and

New construction of roadwork on site or a parking lot.

Tenant improvement costs are allowable. Unless the building owner is our awardee we will not pay
our funds directly to the building owner. If the tenant is our awardee it will be there responsibility to
pay the building owner costs associated with tenant improvements using our grant funds. The
improvements must be completed before the BHF Program grant funds may be used for
reimbursement.

Built-in equipment permanently attached to the building or improvement and considered an
integral part of the structure. Built-in equipment is usually included in the base construction budget
and estimate. Examples include plumbing fixtures, heating, ventilation and air-conditioning
equipment, electrical equipment, elevators and escalators;

Major appliances;

Fixed equipment attached to the building or improvements for the purpose of securing the item and
contributing to the facilities’ function. Fixed equipment is usually included in the base construction
budget and estimate. Examples include shelving, cabinets and bolted furniture. The item must be
considered an asset and have a useful life of at least 13 years;

Equipment, specific to the provision of behavioral health services, that are considered assets and
will be depreciated over time. The item must have a useful life of at least 13 years;

Information technology systems’ infrastructure (i.e. physical hardware, cabling, wiring) and building
security systems.

INELIGIBLE PROJECT COSTS

The following costs are not eligible for reimbursement.

Construction costs not listed in Eligible Project Costs which are not essential to carry out the function
of the facility. If you have questions about the eligibility of a cost, seek guidance from your contract
manager before requesting reimbursement for the cost.

Start-up or ramp-up costs.

Operating costs.

Behavior health service costs.

When costs are sought for acquisition for real property and the property was held for a period

before the issuance of the award letter and is/was transferred between related entities, the earnest
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money, holding or carrying costs, transfer fees, loan origination fees, finance fees, real estate taxes,
and interest charges are disallowable.

Grant funds may not be used for fractional ownership acquisition of real property.

Excessive legal expenses or expenses that are not ordinarily provided in a budget for a capital
project;

In-house labor costs.

Non-project related operating costs, staff or administrative costs, or activities;

Comprehensive planning, master plans, historical or archeological research, capital and
maintenance planning, or other similar non-project specific expenditures;

Feasibility studies (unless associated with project development such as required by local
government transportation studies for new construction);

Projects where deferred maintenance is the primary driver of costs associated with the proposed
project are generally not reimbursable. Deferred maintenance is the practice of postponing
maintenance activities, such as repairs, in order to save money or because there is a lack of capital
reserves associated with business assets. In failing to perform needed repairs, the asset deteriorates
and ultimately may result in failure.

Projects where emergency repair costs are the primary driver of costs associated with the proposed
project are generally not reimbursable. These costs may include but are not limited to:

= Damage caused by fire, flooding or electrical failure otherwise covered by insurance;

= Damage caused by negligence;

= Work needing completed due to regulatory authority fines, citations, stop work orders
or the facility being closed due to health and safety violations.

Routine maintenance of land improvements, repair or resurfacing of existing roads or parking lots,
ordinary maintenance of structures or equipment or systems;

Expenditures to acquire or construct temporary facilities (does not include facilities required during
construction);

Vehicle charging stations;
Computers;

Office equipment;
Furniture;

Furnishings to include products consumed, used up or discarded after a short period. Examples of
furnishings may include but are not limited to window coverings & blinds; non-fire or non-life-safety
related interior signage; towels, linens, bedding and other kitchen, bath or bedroom related
materials used by individuals; stand-alone organizing systems; lamps and stand-alone lighting; audio
and visual equipment used for entertainment; etc.;

Artwork;

Rolling stock (such as vehicles);
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e Lease payments for rental of equipment or facilities;
¢ Maintenance costs associated with operations of the facility,

e Costs associated with relocation, moving of equipment, furniture, etc. within or between facilities.

ACCESSING FUNDS

Awardees may draw down funds as frequently as once per month. All reimbursement requests will be
submitted through our on-line Secure Access Washington (SAW) Contracts Management System (CMS)
portal. See the Contracts Management System website for more information about our secure online
access portal.

Reimbursement requests include:

e Completed A-19 or if a budget is set-up in SAW-CMS then the online warrant is acceptable;

e Completed Project Status Report;

e All costs must be substantiated with appropriate backup documentation;

e Submission of a Reportable Expenses form (aka “Diverse Spend”) listing every subcontractor and
sub-subcontractor and if they are M/WBE; and

e Photos of the site at 50% and 100% completion.

e We may request other information from you to ensure compliance with our programmatic and
contract requirements are being met. Your contract manager will provide more detail if more
information is needed.

Only one contracted project can be represented on an A-19 or through a warrant in the SAW-CMS
online system. The awardee will authorize someone from the organization to sign the A-19 submitted
or submit a warrant through the SAW-CMS online system. Copies of invoices and proof of payments
clearly documenting expenses claimed must accompany all requests for payment. Your contract
manager will provide more information to you when you receive your contract.
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COMPLIANCE AND MONITORING

COMPLIANCE

Awardees must comply with the Commerce agreement as well as conform to and obey all laws,
ordinances, rules, regulations, requirements and orders of all municipal, county, state and federal
authorities/agencies and all professional standards applicable to the provision of services under their
agreement with Commerce.

By accepting the award of grant funds and entering into an agreement with Commerce, the awardee
agrees to:
= Use grant funds as outlined in the Scope of Work in either the application or if agreed to by
Commerce post-application negotiations;
= Expenditure of grant funds within the contract term;
= Become licensed or maintain licensure for behavioral health services at the behavioral
health facility funded by Commerce;
= |ncrease behavioral health service capacity at the behavioral health facility as indicated in
the application;
= QOperate the facility so that publicly funded persons receive priority.

If the awardee is found out of compliance, this may result in withholding reimbursement, termination
of the contract, and/or recapture of previously expended funds.

MONITORING

Awardee will allow Commerce, upon proper written notice, access to inspect the project site, audit and
copy the project records associated with the funding and completion of the project to verify
deliverables under the contract. Awardees will provide, at Commerce’s request, data that may be
included in reports to verify performance.

State Agency Review Notification
If DSHS, HCA, DCYF, or DOH review or inspects your facility while the capital project is underway, you
must keep your contract manager informed about the outcome of the review or inspection.

BHF Projection Tracking

Until the reimbursement process for funds begins, the awardee may be requested from time to time to
submit a Projection Tracking sheet to their contract manager. When the request is received by the
awardee, it must be completed in a timely manner and returned to the contract manager. As well, once
the reimbursement process begins and if the awardee is not requesting reimbursement on a regular
basis, the awardee may be requested from time to time to submit a Project Tracking sheet to their
contract manager. The BHF Program uses this information to inform the Legislature of future
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expenditure needs so it is vitally important that the awardee provide timely and accurate information.
The awardee will not be held to the projections, the data is for informational purposes only.

BHF Project Status Report

With each reimbursement request, the awardee will submit a completed Project Status Report.
Reimbursement requests will not be processed without a complete report. If awarded funds are
expended before completion of construction on the project identified in the contract scope of work,
submission of a Project Status Report must be provided every two months following the last paid
reimbursement request. Updated reports will be due until the project is in operations.

For projects funded under the Trueblood Crisis Stabilization funding category, there will be additional
reporting and check-in requirements. The reporting requirements will help ensure the project stays on
schedule and will also make available to the awardee additional technical assistance resources from
state partners.

Grant Closeout

If an award is made and the awardee declines or COM withdraws the funding before the contract is
executed, the contract manager will send a Withdrawn-Declined letter to the awardee to close out the
award. The awardee must notify their contract manager about their decision to decline the award as
soon as possible so COM may process the closeout in a timely manner.

If the grant is fully expended, the contract manager will send a Closeout letter to the awardee. If the
grant is not fully expended and the awardee has no plans to expend the remaining grant funds, or the
contract has reached the term and the grant funds are not expended, the contract manager will
proceed with a deobligation process. As part of this process the awardee must sign and return the
Closeout letter to their contract manager.

Proof of Licensure and Certification

Awardees who receive funds for acquisition, renovation or new construction must obtain (and
maintain), by the time facility construction is complete, licensure and certification for the facility and
behavioral health services provided. Depending on the facility type and services provided, licensure and
certification comes from the Department of Social and Health Services (DSHS), Department of Children,
Youth and Families (DCYF) and the Department of Health (DOH). The awardee must submit the letter(s)
from the licensing entity to their contract manager.

End of Document
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Pre-Application Questions

1. Have you reviewed the Program Guidelines and the Notice of Funding Availability, applicable to this funding
opportunity, posted to the Behavioral Health Facilities webpage?

v Yes
= No

2. What type of eligible organization is the applicant?
= Community hospital
v Community based behavioral health provider

3. Is the applicant the same entity we will contract with if an award is made?
v Yes
= No

4. Has the applicant been in contact with one or more Behavioral Health Organization (BH-ASO) or Integrated
Managed Care (MCO) entities that administer the purchasing of services?

v Yes
= No

5. Will the proposed project address gaps in behavioral health service needs in the region?
Behavioral health services are defined in 71.24 RCW and 71.36 RCW. Regions are defined by the BH-ASO see the map for
the region associated with your proposed project site.








v Yes
= No

6. Does the applicant currently own or operate other licensed behavioral health sites? If ‘Yes,’ list the names of
other sites owned or operated by the applicant. For each named site, tell us: 1). if the applicant is the Owner,
Operator, Owner/operator 2). if the site is licensed by DCYF, DSHS and DOH 3). the licensure or certification
numbers and what behavioral health services are provided.

If the applicant does not currently own or operate a behavioral health site, answer NO.

Three Rivers Therapy (Rikki Cook)

1. Applicant is owner

2. Site is licensed by DOH

3. License number BHA.FS.60964854

Services include:

Outpatient mental health services (individual treatment, brief intervention, group therapy, family therapy, rehabilitative case
management, psychiatric medication and medication support, and day support).

Crisis mental health services (crisis stabilization, crisis outreach and crisis peer support).

Recovery support services (peer support and wraparound facilitation).

7. If the applicant isn’t currently licensed or certified for behavioral health services, has all applicable RCWs and
WACs been reviewed? Moreover, has contact been made with all applicable state agencies regarding licensing,
certification and contracting requirements applicable to the proposed site? Provide a brief description of the steps
taken to date and a description and timeline for steps that will be taken, before the close date of this application
on January 10 2022, to increase your understanding about licensing, certification and service contracting.

If this question does not apply, answer NA.

N/A

8. Will the applicant be the operator of the behavioral health service site where the BHF grant will be used?
In the response, indicate Yes or No. If ‘No’ tell us the name of the entity that will operate the facility and also provide the
same information from questions 6 & 7 for the entity that will operate the facility. If the operating entity is not yet k

Yes

9. Funding through the BHF program requires that once the capital project is complete, behavioral health service
capacity be increased. Will the proposed capital project increase behavioral health service capacity as defined in
71.24 RCW and 71.36 RCW?

v Yes
= No

10. If an award is made, do you commit to provide licensed behavioral health services at the site where the BHF
grant is used for at least a 15-year period following the last payment of reimbursable costs?

v Yes
= No

11. 11. Tell us about the status of the following activities. For each activity, indicate the status of completion.
As your response, indicate NA, pending, planning, in process or completed as your answer to each of the items listed below.

Completed Feasibility Study
Completed Market Study
Pending Fundraising or Finance
Completed Working with a Realtor to determine costs of acquistion
Completed Site control (aka ownership or leasing real property)
Planning| Architecture & Engineering
Completed Zoning review
Completed City/County permitting
Planning| Construction bid
Planning| Coordination with DOH Construction Review Services
N/A LEED, ESDS or WSSP
Planning| Finalization of construction and equipment budget

Planning| Negotiated binding agreements with contractors








Pending Demolition
Pending| Site preparation
Pending Construction or renovation
Completed| Coordination with the Behavioral Health Organization (BH-ASO) and Fully Integrated Managed Care
Organization (MCO) in the region
N/A Executive Order 21-02
Completed Behavioral health services licensing review
TOTAL

12. If an award is made, the successful applicant may be required to comply with all applicable Public Works
statutes (RCW 39.80 and 39.04), Prevailing Wage (RCW 39.12) and Apprenticeship. These requirements must be
followed if applicable to the proposed project. Do you agree to abide by all applicable statutes?

v Yes

= No

13. Has a direct appropriation or competitive award through the BHF Program been awarded, for any work
previously conducted at the site?

If the answer is yes, tell us how the scope of work for this proposed project will be different than all other scope of work that
you have received funding for through the BHF program at this site. If this question does not apply, answer NA.

An award through the BHF Program has been received for the construction of a crisis stabilization center on the same
medical campus, however the proposed youth services expansion facility for which funding is being requested is to be located
on a separate parcel. The scope of services for the youth services expansion facility will include outpatient behavioral health
services, peer services and intensive/wraparound services and programs specific to the BH needs of children and youth.

14. Is there a housing component to the proposed project?
= Yes

v No

15. If you answered yes to question #14, tell us more about the housing component. In the response tell us about
all of the following: 1). What kind of housing will be provided 2). Who is the demographic for the housing 3). How
long can a person stay 4). What services (not including the behavioral health services) will be provided 5).
Information about certifications or licensure from DOH that are required and how you will go about obtaining the
required certification or licensure.

N/A

General Application Questions top

General Application Questions

1. The capital project will involve many development and construction-related activities. Specifically, how will the
BHF grant be used?
Select all that apply

= To purchase real property

= For reimbursement of acquisition costs already incurred to purchase real property
= To plan and design the facility

= To pay for tenant improvement capital costs

= To renovate existing square footage of a facility

v/ For new construction of a facility

= For new construction to add new square footage to an existing facility

= To provision a facility with allowable equipment

2. If applying for more than one “project,” in any of the funding rounds currently open for COM Behavioral Health
Facilities program funding, provide a ranked list that clearly indicates your priority for funding if all projects
applied for can’t be funded. In the response, indicate what funding category the other project is being applied for,
the name of the project as indicated on the application for funding, and the priority of that project for funding if all
projects being applied for can’t be funded.








Our organization is applying for funding under two categories. Priority (1): Children's Behavioral Health Facility - Child and
minor youth funding category (this funding application). Priority (2): Peer Respite Facility - Peer respite funding category.

3. State and describe your organization’s mission and if there is a website, provide the web address.

Three Rivers Therapy's mission is to provide high quality mental health services, ensuring that all individuals have equal
access to appropriate mental health care which supports the least restrictive alternatives in care and allows individuals to
receive care in their own community with the support of their families and peers. We aim to integrate equitable and diverse
mental health services, maintaining integrity in the utilization of all available community resources and through the provision of
guided services between community partners.

www.3riverstherapy.com

4. What type of entity is the applicant?
Select only one

= Government

= Tribe

= Non-Profit Corporation

= Public Benefit Corporation

= General Partnership

= Limited Partnership

= Limited Liability Limited Partnership

= Corporation

v/ Limited Liability Company

= Sole Proprietorship

5. If an award is made, and to contract for the grant, the awardee must be licensed to do business in the state of
Washington through the Department of Revenue (DOR). Are you currently licensed with DOR or can become
licensed by DOR?
Select only one

v Yes, currently licensed

= No, not licensed but can become licensed

= No, not licensed and cannot become licensed

6. What is the legal business name, as registered with the Department of Revenue (DOR), of the entity we will
contract?
Three Rivers Therapy, LLC

7. Provide the WA State Department of Revenue Unified Business Identification Number (UBI) for the business
identified.
603555326

8. If the name provided as the legal business name, in questions #6, is different from the name provided as the
applicant of this funding application, please provide a brief explanation.
NA

9. If an award is made, and to contract for the grant, all non-profit or for-profit entities must be registered with the
Washington State Secretary of State (SOS). Are you currently registered with SOS or can become registered with
S0OSs?
Select only one

v Yes, currently registered

= No, not currently registered but can become registered

= No, not currently registered and cannot become registered

= NA

10. Provide the Statewide Vendor Number (SWV) for the business identified in question #6.

This information is from the Office of Financial Management. If you don't have an applicable SWV# at time of application,
enter TBD. A SWV number, associated with the entity we contract with, will be required if the project is selected for funding
0206752-02

11. If the applicant is a subsidiary of another organization, do you have support from the parent organization for
the long-term commitment and success of this proposed project?








Select only one
= Yes
= No
v NA

12. This grant requires coordination with various WA State Departments during the entire grant term and the
commitment period. This may include data requests, visits or audits from program staff, and communication about
service changes for the site (including interruption, expansion, location updates, etc.). Please describe how the
applicant will coordinate these kinds of updates and communications.

Three Rivers Therapy will provide the contact information for both of the facility owners (both are full-time onsite directors),
including their direct email and phone numbers, ensuring all necessary communication is monitored and managed with the
highest level of priority. This allows the facility owners and contract managers to establish a professional relationship and a
direct process for engaging in collaborative efforts, coordination of tasks, or general communication and updates. In our
experience, this improves the efficiency and efficacy of managing tasks such as data requests, site visits, audits and program
communication or updates.

13. Tell us which local BH-ASO entities the applicant has started working with to support the coordination of
behavioral health services for individuals served by the proposed project.
Select all that apply

= Beacon Health Options — Pierce

= Beacon Health Options — Southwest

= Beacon Health Options — North Central

= Great Rivers

v/ Greater Columbia

= King

= North Sound

= Salish

= Spokane

= Thurston-Mason

14. Tell us which local MCO entities the applicant has started working with to support the coordination of
behavioral health services for individuals served by the proposed project.
Select all that apply

= Apple Health Foster Care

= Great Rivers

v/ Greater Columbia

= King

= North Central

= North Sound

= Pierce

= Salish

= Southwest Washington

= Spokane

= Thurston-Mason

15. Describe the BH-ASO and MCO'’s willingness to work with your organization. Also tell us if you have a
relationship with any managed care plans that you are not contracted.

We are actively contracted and credentialed with each of the MCO's within the Greater Columbia Region and have attached a
letter of support demonstrating this relationship. Additionally, we have a strong working relationship and several open lines of
communication with our local BH-ASO. In assessing our community needs annually and determining our organization's
capacity to provide additional services, we have held several collaborative discussions and have integrated all service-based
input or requests from our behavioral health, SUD and housing specialists. We have further included a letter of support from
the director of our regional BH-ASO.

16. What is the address of the site where the grant funds will be used?

Please answer in the following format: Address, City, State, Zip. If an address hasn't been established for the site, provide
the abbreviated legal description, latitude & longitude of the site. If a site is yet to be leased or purchased, enter TBD
10505 W. Clearwater, Kennewick, Washington, 99336-8613

17. What is the county where the proposed project will be sited? Washington counties: Adams, Asotin, Benton,








Chelan, Clallam, Clark, Columbia, Cowlitz, Douglas, Ferry, Franklin, Garfield, Grant, Grays Harbor, Island,
Jefferson, King, Kitsap, Kittitas, Klickitat, Lewis, Lincoln, Mason, Okanogan, Pacific, Pend Oreille, Pierce, San
Juan, Skagit, Skamania, Snohomish, Spokane, Stevens, Thurston, Wahkiakum, Walla Walla, Whatcom, Whitman,
Yakima.

Choose only one Washington county

Benton

18. Specific to the site where the grant funds will be used, do you currently own or lease the property? If you are
leasing, do you have a long-term commitment from the owner if you are leasing?
Select only one

v Own

= Lease of less than 15-years remaining on the term and owner is not aware we have applied for this funding.

= Lease of less than 15-years remaining on the term and owner is aware we have applied for this funding and is supportive
of extending the lease to meet the requirements of the BHF Program.

= Lease of 15 or more years remaining on the term and owner is not aware we have applied for this funding.

= Lease of 15 or more years remaining on the term and owner is aware we have applied for this funding and is supportive
of the requirements of the BHF Program.

= None of the above

19. If neither leased nor owned, briefly tell us about the timeline to secure real property.
If this question does not apply, answer NA
NA

20. Scope of Work: Tell us about the acquisition and/or construction project Scope of Work to be completed using
the BHF grant. For example, what are your specific plans for the grant funds? Do not assume that anyone reading
this application knows anything about you, your area or the development/construction of the project as proposed.
REMINDER: Capital funds can't be used for operations or services so don't include this in your Scope of Work

Capital funds will be used for the direct (hard) costs related to the construction of a 3,200 square foot Children's Behavioral
Health Facility for outpatient mental health care and integrated peer-based services. Specifically this project will include the
construction of a medical office building with six child/youth outpatient therapy offices, two family outpatient therapy offices,
two youth-centered resource rooms for peer-based services and group therapy/support services, required administrative areas,
staff breakroom and appropriate accommodations including HIPPA compliant registration area, waiting areas and handicap
accessible restrooms.

21. What are your plans to acquire the zoning and permits necessary for this site? What other options or
alternative are available if local jurisdiction authorization isn’t obtained?

If you have not already done so, please review the Behavioral Health Model Ordinance and communication toolkit on the
Commerce website.

We currently own and operate an outpatient facility on the same campus of which the Children's Behavioral Health Facility will
be constructed. All zoning and permitting related processes for building and operating Behavioral Health Facilities have been
approved for the proposed location.

22. How do you anticipate overcoming delays due to materials shortages or labor shortages and increase in
materials costs?

Three Rivers Therapy has established equity in the building site and has further secured bank approval for a construction line
of credit in the event that material costs increase prior to final contracting. While we recognize delays due to labor or material
shortages to be outside of our control; since Three Rivers Therapy already owns the commercial site, delays in construction
would not result in any unforeseen expense such as a contracted lease rate, additional tenant improvement costs or any other
third-party fees that could otherwise affect our ability to complete the project and sustain our business model.

Three Rivers Therapy has also established a strong working relationship with the anticipated commercial contractor through
previous construction of our outpatient facility. This relationship has supported open communication, timely change orders and
fiscal responsibility.

23. Project readiness is an important component in our funding decision. Grant funds for this funding opportunity
expire on June 30, 2023 but we will seek a reappropriation of funds that may extend the use to June 30, 2025. We
must be able to understand where you are in the development process.
Provide dates for all of the following, use this date format: MM/DD/YYYY. If a line item is not applicable enter 00/00/0000.
01/01/2022 If funds, in addition to the BHF grant, are needed in order to complete the proposed project, as outlined
in Question #20, by what date is/will those funds be committed.

01/01/2022 If there is more work to be done on the behavioral health facility, than is outlined in Question #20, by
what date is/will those funds be committed for completion of the facility.

0070070000 If the proposed project is being built in coordination with some other capital project on the same site, for
example an affordable housing development, provide the date funding for that portion of the project is/will








be committed.
05/01/2018 Date site control was or will be achieved.

05/06/2022 Projected date of finalized construction budget for the proposed project, outlined in Question #20.
05/06/2022 Projected date of finalized equipment budget for the proposed project, outlined in Question #20.
05/12/2022 Projected date for zoning and permitting to be complete for the behavioral health facility.
05/16/2022 Projected new construction start date for the behavioral health facility.
00/00/0000 Projected renovation start date for the behavioral health facility.
01/06/2023 Projected completion date of new construction or renovation.
01/01/2022 Projected date of licensure and certification for behavioral health services.
01/23/2023 Projected first-date of operation.

TOTAL

24. Proposed projects, in facilities that provide inpatient or residential treatment for twenty-four hours or more,
must utilize the Department of Health (DOH) Construction Review Services. Please indicated below if you have
either completed or are in the process of completing a DOH Technical Assistance Review or a DOH Construction
Review?
Select all that apply

= Completed DOH Construction Review Project

= Completed DOH Technical Assistance Review
= Initiated a DOH Construction Review Project

= Initiated DOH Technical Assistance Review
v NA

25. Proposed projects, that expand the service capacity of a hospital, may need to go through the DOH Certificate
of Need (CoN) process. Please indicate the date you have had a communication with DOH about this requirement,
and if initiated or completed a CoN specific to the proposed project.

If this question does not apply, answer NA

NA

26. Proposed projects that expand inpatient or residential beds in excess of 16-beds for hospitals, nursing facilities
or other community-based facilities may trigger the IMD designation. If the services at the site include diagnosis,
treatment or care of persons with mental disease, including SUD treatment and mental disorder treatment, or
medical attention, nursing care and related services consultation with the WA State Health Care Authority (HCA)
Division of Behavioral Health Recovery (DBHR) must occur in order to determine if the project will trigger the IMD
designation. Indicate the date you have had communication with DBHR about the proposed number of beds at the
proposed project site.

If this question does not apply, answer NA

NA

27. Tell us what you know about all behavioral health services currently provided within the BH-ASO region where
the proposed project will be sited. The response must include: 1). What types of services are available? 2). How
effectively are people able to access services? 3). What are the disparities within your region for behavioral health
services? For example what services are missing, what populations are going underserved or unserved, and how
is access to services an issue?

1. Behavioral Health Services specified within the Greater Columbia BH-ASO region include outpatient mental health, intensive
outpatient mental health, wraparound services, SUD recovery programs, co-responder mental health programs, peer-based
mental health services, inpatient mental health facilities, and crisis response/mobile crisis response services.

2. At this time, access to the least restrictive alternatives such as outpatient care and peer-based mental health services are
limited due to regional capacity. As a result, in 2021 our regional mobile crisis teams received 3x the number of crisis events
as compared to the statewide average and were deployed on 39.9% of these events as compared to the statewide average of
14.8% - further resulting in a decreased capacity to ensure that each individual receives an effective and satisfactory response
during a mental health crisis. Interestingly, only 5.9% of our regional crisis events required the presence of a DCR - indicating
that the level of care needed in the remaining 94.1% of events was that of an outpatient or peer-based service.

3. The primary disparities identified in our regional assessment include that of child and youth behavioral health services, peer-
based services, crisis services and inpatient detox and recovery (SUD recovery) facilities. Within Benton county (our proposed
project site), children and youth have no access to dedicated care facilities and there are no crisis outreach or peer-based
services available to the adolescent population.

28. If the site, where the BHF grant will be used, is currently operational tell us about the current behavioral health








service capacity. The response must include: 1). What services is the site licensed/certified to provide? Identify if
the licensure for the services is provided by DCYF, DSHS or DOH. 2). What is the staffing pattern? 3). How do you
mitigate for infectious disease outbreaks? 4). If beds are provided at the site, how many beds the site is licensed
for in total and how many beds the site is licensed for each specific service type provided? Also, tell us how many
people you served with those beds in 2019 and 2020. 5). If recliners are in use at the site, tell us how many
recliners you have and how many people you served in 2019 and 2020. 6). If you provide out-patient services, how
many people did you serve in 2019 and 2020?

If the site is not currently operational, enter NA.

NA

29. Once the proposed project is complete, tell us about all of the following: 1). What behavioral health services
will be provided and what is the anticipated overall increase in behavioral health service capacity? 2). How does
this increase in behavioral health services address gaps in services within your region? 3). If clients will come to
the facility from outside of the region, what is the transportation plan to serve clients from surrounding areas? 4).
What will the staffing pattern be? 5). How will staff be recruited and retained? 6). How will you mitigate for
infectious disease outbreaks? 7). If you will provide new beds, how many total new beds and how many new beds
specifically for each service type provided? 8). If you will use recliners, how many new recliners? 9). If you will do
out-patient services, how many people do you anticipate serving in the first full year of operations? 10). Provide
details about how the behavioral health services capacity will be maintained over time at this site.

Upon project completion, Three Rivers Therapy is committed to providing children and youth services that address our
community's current gaps in care. (1) The Children's Behavioral Health Facility is anticipated to increase the overall capacity
of care for the children and youth population with nearly 44,000 additional direct service hours per year of dedicated outpatient
and peer-based community mental health services. (2) This increase in capacity will aid in meeting the needs of an otherwise
significantly underserved population, reducing unnecessary crisis events and improving upon adolescent social determinants
of health. (3) Our facility's peer-based services will offer mobilized care, serving children within our county and in the
surrounding counties of our region. In recognizing that the Greater Columbia region is primarily composed of rural and
medically underserved counties, Three Rivers Therapy has determined a mobilized care team to be a necessity in the staffing
pattern of our organization. (4) Additionally, the proposed Children's Behavioral Health Facility will staff 22 behavioral health
providers including mental health therapists, family therapists, group therapy facilitators, and certified peer counselors. This
staffing pattern has been designed and implemented in our adult behavioral health facility (established 2015) and has offered a
stable and sustainable model which we intend to duplicate in the adolescent behavioral health model. (5) Staff will be recruited
directly through established hiring processes as well as from regional universities and behavioral health training programs.
Weekly provider trainings are held onsite under the direction of the clinical supervisor, with regularly scheduled case
collaboration and provider support activities to promote the wellbeing and professional development of our staff - reducing
healthcare worker burnout and improving retention of mental health professionals in our organization. (6) Our organization
follows the sanitation recommendations and requirements set forth by the department of health to prevent the spread of
infectious disease - this includes symptom screening protocols, social distancing and frequent sanitation services. (7 & 8)
The outpatient Children's Behavioral Health Facility will not utilize beds or recliners specific to the population being served. (9)
We anticipate outpatient services to result in approximately 6,240 adolescents served within the first year of operations. (10)
Offering 44,000 service hours per year, maintaining 6,240 adolescents served each year will be achieved through an average of
seven direct service hours per patient. This average is consistent with our current patient services and within the
recommended standards of care for evidence-based practices in working with the adolescent population.

30. Based on your answers to question #27 and #29, what data have you used that informs those answers?

We have completed annual community needs assessments with the support of our regional BH-ASO, and have reviewed
substantial regional data from the 2021 Steering Committee (Response Improvement Strategy Committee for Behavioral
Health Crisis Response and Suicide Prevention). Each of these organizations have provided detailed reports of the mental
health services available in our region, rate of utilization regarding mental health services in our region, and recommendations
for additional services.

31. If the type of services the applicant will provide at the proposed site allow for services to be provided to
persons detained under the involuntary treatment act under chapter 71.05 RCW, do you commit to serve these
people?
Select only one

= Yes

= No

v NA

32. If you answered yes to question #31, tell us about how you will work with local courts and prosecutors to
ensure that prosecutors and courts in the area served by the hospital or community based provider site will be
available to conduct involuntary commitment hearings and proceedings under chapter 71.05 RCW.

If this question does not apply, answer NA

NA

33. If an award is made, do you commit to serve persons who are publicly funded?








Select only one
v Yes
= No

34. Describe how issues identified below will be addressed at the site. If services will not be provided directly at
the site, how are you partnering with others to provide services to clients served at the facility? The response must
include all of the following: 1). What services are available for people with co-occurring developmental or
intellectual disabilities so they can access the mental and behavioral health services at the facility? 2). What sort
of transportation assistance is available to people who will be served by the facility? 3). How will language
barriers be handled? 4). How will underserved and historically marginalized communities and communities of
color be served? 5). How will the facility coordinate services for Tribal members? 6). How will the facility
coordinate services for people who may be experiencing homelessness? 7). How will the facility address evening
or weekend needs for mental and behavioral health? 8). What other services, or coordination of services, will be
provided at this site that may be lacking in the community?

(1) Each of the mental/behavioral health services offered in the Children's Behavioral Health Facility will be available to all
youth, including those with co-occurring developmental or intellectual disabilities who will be provided with appropriate
accommodations including individual support and advocacy services. (2) Three Rivers Therapy partners with community
organizations including People for People, Dial-a-Ride/Benton Franklin Transit, and Rad Cab for transportation services when
needed. Youth must have a guardian to accompany them when using transportation services - however our mobilized care
team will travel to the youth's location to provide services when transportation services are unavailable. (3) In the event of a
language barrier, either with the youth or the youth's guardian, a translator will be utilized either by phone or onsite when
available. Additionally, Spanish speaking providers will be available onsite and within our mobilized care team for individuals
who require or prefer Spanish speaking. (4) Three Rivers Therapy ensures equal access to care, honoring equity and diversity
in working with marginalized populations and prioritizing cultural competency throughout our facility. Our organization
maintains a diverse staff and promotes the concept of "voice and choice" in encouraging patients to have an active role in
selecting the provider who they feel most comfortable or connected to throughout their therapeutic journey. Furthermore, our
organization participates in community outreach efforts and community events which support marginalized populations and
actively demonstrate the safety and support we offer as a healthcare organization. (5) Three Rivers Therapy aids in the
coordination of services for Tribal members through consultation with tribal liaisons from the ACH, GCBH, or any other Tribal
Specialist who the youth and/or youth's guardian request in relation to a specific tribe or Tribal relationship held by the family.
(6) For those experiencing homelessness or at the risk of becoming homeless, Three Rivers Therapy works with our local
housing authority to ensure the individual's needs for housing (and any other basic needs such as food, clothing and hygiene)
are met. Many times this is accomplished within the treatment planning phase by assigning one of our family peers to assist
with the application and follow up process. (7) Three Rivers Therapy has peer counselors who are available by phone or text
message 24 hours a day, 7 days a week as well as a rotating on-call provider for crisis support or stabilization when needed.
Our mobilized care team is also available outside of normal office hours and on the weekends to provide community-based
care. In the event of a medical or mental health emergency, our staff instructs individuals to call 911 or safely go to the
nearest emergency room. (8) Other services and coordination of services include strengths-based wraparound services,
individual and family group therapy services, integrated multi-systems mental health care (education, juvenile justice, court
order, family reconciliation, etc.), recovery navigator services, sexual assault and crime victims advocacy and support, guided
referral to specialized programs or facilities such as secure detox or long-term inpatient care, and integrated social support
and peer support services.

35. Describe the applicant’s experiencel/expertise providing culturally competent behavioral health services. If you
have no experience, how do you intend to provide culturally responsive services?

Three Rivers Therapy was built upon a vision of equity and access to culturally competent behavioral health services for all
individuals and has successfully provided culturally competent services since 2015. Our team is comprised of a diverse staff
representing various cultural communities and backgrounds, including minorities and marginalized populations who work
together to inform one another of community-based or culturally relevant concerns. Additionally, all staff completes training
regarding cultural competencies upon orientation, and participates in ongoing (monthly) training. Our clinical supervisor
oversees all staff training, and utilizes a three-year educational model of cultural competencies with curricula designed to
implement cultural competencies in healthcare, expand upon cultural competencies, and master culturally relevant practices
in healthcare.

36. Describe the community partnerships your organization has formed through collaboration, coordination, and
community networking with other organizations to strengthen your behavioral health services in the community
where this project will be sited.

Three Rivers Therapy as cultivated a large network of support in our community as the result of our consistent engagement
and demonstration of integrity in mental healthcare. Our organization has become well aligned with the healthcare facilities
and entities that share our vision of equity, diversity and equal access to care - including our regional ASO; our city and
county officials including the chief of police, chief of fire and city council members; community coalitions including city
advisory boards designed to reduce homelessness and substance abuse, the recovery coalition, the behavioral health
coalition, the suicide prevention coalition, co-responder and crisis response teams, threat response teams (STAT); and
medical service providers including several referring physicians from each of our regional hospital systems, secure detox and
long-term recovery centers and private medical offices.








37. Tell us about the facility you're proposing to build or expand with this grant and the types of services that will
be provided. Please be sure to include whether or not they will be outpatient or inpatient services, the
approximate length of stay (i.e. short-term crisis stabilization services or long-term treatment services), the
population that will be served (age range, other demographic information, etc.), and any other information related
to the project and its services.

Three Rivers Therapy is proposing to build a Children's Behavioral Health Facility which will offer outpatient behavioral/mental
health services, peer-based services and mobilized care teams to serve children and youth. Services will include evidence-
based individual, group and family therapy, community resource referral and navigation, youth and family advocacy and
support, community-based outreach, crisis outreach, youth suicide prevention programs, and mobilized mental health care.
Each of these services will be offered as an outpatient day-service, with peer-based services, outreach services and mobilized
care operating outside of office hours (seven days per week) including weekends and holidays. The primary population served
will be children and youth minors, including transitioning age youth up to the age of 21. While our proposed site is within
Benton county, we anticipate our patient population to include individuals and families from most of the remaining eight
counties within the Greater Columbia region - as these counties are both rural and medically underserved.

38. Provide us information, including data, which demonstrates there is a need for this new or expanded facility
and services in the community you’'re planning to serve. What gaps are you addressing?

In 2021 Greater Columbia crisis response received 3x the number of crisis events as compared to the statewide average and
were deployed on 39.9% of these events as compared to the statewide average of 14.8% - further resulting in a decreased
capacity to ensure that each individual receives an effective and satisfactory response during a mental health crisis. Of note,
only 5.9% of our regional crisis events required the presence of a DCR - indicating that the level of care needed in the
remaining 94.1% of events was that of an outpatient or peer-based service (however these services are severely limited
regarding capacity at this time, thus requiring individuals to contact crisis upon a crisis event rather than accessing a
preventative or proactive mental health service). Our region must expand upon outpatient mental health services and peer-
based services. Specific to child and youth minor services, Benton county (the proposed project location) has nearly half the
estimated population of Spokane county - yet offers no specialized care for children (as compared to three children's facilities
in Spokane county). As we continue to expand in offering mental health services, it is imperative that children's services are
included in our community's strategic plan for promoting wellness.

39. How are you going to incorporate the community into your treatment plan (i.e. connecting with other youth-
serving agencies, schools, other community organizations, family members, etc.)?

Three Rivers Therapy works regularly with schools and youth-services agencies within our region. For example, we provide
peer counselors at no-cost to transitioning age youth at our region's alternative education program office and collaborate with
our ESD and youth behavioral health coalitions regarding the planning and implementation of youth services aimed to reduce
harm, prevent suicide and address violent or aggressive behavior. Utilizing a strengths-based approach regarding evidence-
based treatment, Three Rivers Therapy incorporates traditional and non-traditional caregivers and family members in the
youth's individual treatment plan.

40. How do you plan to incorporate trauma-informed practices into your facility? This includes incorporating the
guiding principles of a trauma-informed care approach.

Three Rivers Therapy utilizes trauma-informed practices in all aspects of care. We complete internal assessments and quality
improvement processes quarterly - incorporating staff, patients/patient caregivers and community members in the evaluation
and review meetings. Recognizing SAMHSA's principles of a trauma-informed care approach, our facility ensures: 1. Patient
safety (both physical safety and an emotionally safe environment) with appropriate security, a zero tolerance policy for violent
or aggressive behavior, and a comfortable interior design that incorporates residential-type furnishings and décor to reduce
anxieties related to medical facilities or institutionalized care; 2. Trustworthiness and transparency which we build and support
through patient-centered care regarding the treatment plan, equity in provision of mental health services and community
resources, HIPPA and general ethical compliance, appropriate accommodations and consistency in patient care; 3. Peer
support services which are integrated throughout every phase of the treatment plan and available 24 hours per day, 7 days per
week; 4. Collaboration and mutuality in identifying treatment goals and treatment options together with the patient and the
patient's caregivers, natural supports and peers; 5. Empowerment and choice in validating individual experiences and
promoting models of self-awareness and personal advocacy within our facility and within our community; and 6. Addressing
cultural, historical and gender issues in honoring the individual needs, beliefs and practices of each patient, offering culturally
competent and relevant mental health care and support.

41. What are your experiences treating or providing services to children and youth with substance use & mental
health challenges?

Three Rivers Therapy works regularly with children and youth with substance use and mental health challenges. Our providers
participate in collaborative youth team meetings to consult one another and refine individual treatment objectives and
interventions. We also offer the added support of youth group therapy options and wraparound services for children and youth
experiencing significant mental health deficits related to psychological symptom severity, substance use, deviant behavior,
cross systems involvement, difficulty at school, sexual abuse, neglect or other safety concerns and medical issues.

42. Please explain how your agency will sustain the increase in service capacity.
Our region is severely underserved regarding mental health care and the need for care is continuing to expand as our








community continues to grow. Recognizing a significant gap in care for the child and youth population, our organization began
forming mobilized care teams, children's therapy groups and peer services to support a community-based model of care. We
intend to sustain the proposed increase in service capacity through replication of this model, recruiting additional providers to
offer either onsite or mobilized services and creating a network of mental health providers and programs that support one
another internally and within our community. In our experience, a successful mental health program requires multiple levels of
care in order to support the patient, while also supporting the team of providers to reduce provider burnout and promote

program sustainability.
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Sources of Funds

Behavioral Health Facilities Grant Amount Requested
Three Rivers Therapy

Total

Uses of Funds
Acquisition Costs
Planning & Design
Architecture & Engineering
Construction Management
Construction Costs
Equipment

WA State Sales Tax
Other (please describe)
Other (please describe)
Other (please describe)
Other (please describe)
Other (please describe)
Other (please describe)
Other (please describe)
Other (please describe)
Other (please describe)
Other (please describe)
Other (please describe)
Other (please describe)
Other (please describe)
Total
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Documents Requested *

Upload a complete Uses of Funds Budget Narrative,
a template is provided below. If the proposed project
will include predesign, pre-development or
construction activities, this document is a required
part of the application.

download template

Preliminary construction Bid: If the proposed project
will include construction activities, a preliminary
construction bid is a required part of the application.

Preliminary Equipment Bid: If the proposed project
includes equipping a facility with medical or
behavioral health related equipment, a preliminary bid
for equipment is a required part of the application.

Final Bids: If you have final construction or equipment
bids, please upload. Final bids are not a requirement
of the application.

Column #1 Column #2 Column #3
USD$ 1,881,172.56
USD$ 160,000.00
USD$ 2,041,172.56 USD$0.00 USD$ 0.00

Column #1 Column #2 Column #3
USD$ 0.00
USD$ 388,098.62
USD$ 113,418.45
USDS$ 266,975.25
USD$ 1,150,755.40
USD$ 0.00
USDS$ 121,924.84

USD$ 2,041,172.56 USD$0.00 USD$ 0.00

Required? Attached Documents *

Uses of Funds Budget Narrative

Preliminary construction Bid








Site Control: If the proposed project is for new
construction of a behavioral health facility on property
already owned by the applicant, upload the Deed
indicating ownership of the real property. *Required if
applicable

Site Control: If the proposed project is to renovate
real property already owned by the applicant, upload
the Deed indicating ownership of the real property.
*Required if applicable

Site Control: If the proposed project is for new
construction of a behavioral health facility on leased
property, upload a copy of the lease. *Required if
applicable

Site Control: If the proposed project is for renovation
of real property that is leased, upload a copy of the
lease. *Required if applicable

Site Control: If you have not previously uploaded
documents proving site control, upload your plan and
timeline for securing property. If you have
documentation that supports your plan, be sure to
upload those documents in addition to the plan.

If the applicant indicated in the application that the
organization applying for these funds is a subsidiary
of another organization, upload a letter of support for
this project from the parent organization. This is a
required document if applicable

Funding Commitment Statement: Funding sources
outlined in Columns #1 & #2 of the budget must be
substantiated with letters of commitment, upload
letters as one document. If funds are not committed,
upload a document outlining a plan and timeline.

Operating Budget: Upload a complete budget, a
template is provided. If you have your own budget,
that follows our requirements outlined in the
template, you may upload your own budget. Also
allowable is a Cost Model or Proforma Income
Statement.

download template

Operating Plan: Upload the behavioral health facility's
plan for operations. This document is not the same
as the Operating Budget but should correspond to
the budget. This may be a draft but should be as
detailed as possible.

Upload a letter of support from at least one MCO in
the region where the proposed project will be sited.
The letter should be specific to the proposed project
and indicate the MCO is willing to contract with the
facility if funded and built.

Upload a letter of support, for this specific project,
from the regional BHO where the project will be sited.

Upload letters of support from the county and
community organizations for the specific proposed
project. This is an optional part of the application.

Upload documents showing status of zoning and
permitting of the site. This is an optional part of the
application.

Upload documents showing status of licensure or
certifications for the proposed behavioral health
services that will be provided at the site. This is an
optional part of the application.

Deed indicating ownership

Proof of Funds

Operating Budget

Operating Plan

MCO letter of support

BHO letter of support

Status of licensure or certifications








Upload any other document to support your Building Renderings
application. This is an optional part of the application.

Location of Behavioral Health Facilities in
Washington

Extra

1 -empty-
2 -empty-
3 -empty-
4 -empty-
5 -empty-
6 -empty-
7 -empty-
8 -empty-
9 -empty-
10 -empty-
11 -empty-
12 -empty-
13 -empty-
14 -empty-
15 -empty-
16 -empty-
17 -empty-
18 -empty-
19 -empty-
20 -empty-
* ZoomGrants™ is not responsible for the content of uploaded documents.
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